
Board of Public Works
June 16, 2022

6:00PM, City Hall West Meeting Room 1 

Join Zoom Meeting:
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Director's Verbal Report

Director Report 

June Director Report.pdf
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City Hall Update 
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New Business

DPW LOTCIP

DPW LOTCIP.pdf

DPW Sight Line Memo

DPW Sight Line Memo.pdf

Emergency Management Memo

Emergency Management Memo.pdf

DPW CT ROUTE 229 June 2022

DPW CT ROUTE 229 6 6 22.pdf

May Board Of Finance Transfer & Memo

May Board Of Finance Transfer and Memo.pdf
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Adjournment

Signature

________________________________________
Raymond A. Rogozinski, P.E.
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Minutes of Board of Public Works 

Regular Meeting 
Thursday, May 19, 2022 

6:00 p.m. Council Chambers, City Hall 
With Zoom Access   

 

Members Present: Mayor, Jeffrey Caggiano 
   Council Member, Jolene Lusitani 

Council Member, Sebastian Panioto 
Commissioner, Michael Dumas 

Commissioner, David Hartley 
Commissioner, Frank Stawski         

 

Staff Present:  Raymond A. Rogozinski, Director of Public Works   
 

Absent:  Council Member, Cheryl Thibeault 
  

    

Call to Order 
 

Mayor Caggiano called the meeting to order at 6:00 p.m. There was a recitation of the Pledge of 
Allegiance. 

 
 

1. Board of Public Works Minutes of the Previous Meetings 

 
A. 04/21/2022 Regular Meeting Minutes Draft 

 
Motion: made by Commissioner Stawski and seconded, to accept as presented and place on file.  

Motion passed 

  
 

2. Employee Recognition  
 

A. May 2022 work anniversaries were recognized. 

B. L. Lorenzo was recognized as Employee of the Month. 
 

 
3. Concerns And Petitions From The Public  

 
Jeff Poitras, 68 Grace Ave – Came to speak on Drainage issues on his street. He was asking why 

the project stopped. Rogozinski stated that the project has not begun as we are waiting for 

funding in the 22/23 fiscal year. Mayor Caggiano asked for the videos to be emailed to the board 
for the record.  

 
6. Directors Report  

 

Motion made by Commissioner Stawski to move #6 to #4 
 

A. Memorial Boulevard Bridge – Geno from Trademark Construction was there to speak 
about supply chain issues. Procurement process began in June 2021 with Westerly Granite 

Trademark determined that the quality was not suitable for this project.  In the spring of 



 

   

2022 ONG informed that the material was slightly more expensive alternate granite. It will 

be about 14 weeks out from when it is ordered.  
  

 
Motion: made by Commissioner Stawski and seconded, to accept as presented and place on file.  

Motion passed 

 
8.   City Hall Renovation Project   

 
Motion made by Commissioner Stawski to move #8 to #5 

 
A. D’Amato Downs – Installed fence around city hall and working on abatement on 

the 3rd floor of city hall, they are working from the top floor down. All 

subcontractors agreements are being issued.  
 

Commissioner Hartley motioned to let Department of Public Works director and staff make a 
decision about iron on the City Hall project.   

   

  FFE on equipment for city hall is still on budget and in good shape.  
 

Nick from D ’Agostino Associates spoke about technology and security in the new 
city hall    

 
 

4. Public Works Division Report  

 
A. The April 2022 Division Head Reports were presented. 

 
 

Motion: made by Commissioner Hartley and seconded, to accept as presented and place on file.  

Motion passed 
 

 
5. Public Works Project Schedule  

 

A. The April 2022 DPW Project Schedule was presented. 
 

Motion: made by Commissioner Dumas and seconded, to accept as presented and place on file.  
Motion passed. 

 
7     Building Committee  
 

A. The April 2022 Building Committee Project List was presented. 

 
 

9      Unfinished Business  
 

        N/A 

 
Motion: made by Commissioner Stawski and seconded, to accept as presented and place on file.  

Motion passed. 
 

 



 

   

6. New Business 

 
 

B. 2022 Pavement Management Program 
 

Jason Morocco spoke on Pavement Management System and the work involved. 

 
Motion: made by Commissioner Hartley and seconded, to accept as presented and place on file.  

Motion passed. 
 

C. Tree Warden Powers & Duties 
 

Motion: made by Commissioner Dumas and seconded, to accept as presented and place on file.  

Motion passed 
 

 
 

 

Motion: made by Commissioner Dumas and seconded, to accept as presented and place on file.  
Motion passed 

 
 

 
7. Addendum 
 

A. Motion made by Commissioner Hartley to bring the Board of Finance Transfer to the table. 

 
Transferring $45,000 to cover projected Diesel fuel cost increases. DPW is 
transferring from snow plow fees as we have limited use of contractors this 
winter. 
 

Motion: made by Commissioner Stawski and seconded, to accept as presented and place on file.  
Motion passed 

 
 

B. Motion made by Commissioner Hartley to bring DPW Downs S Bridge to the table 

 

Authorize the Director of Public Works to process a revised purchase order adjusting 

the contract amount 2P16-089 from $267,000 to $259,930.  Said revision will also 

include a change in scope to eliminate construction inspection services and increase 

engineering services associated with the full bridge replacement. 
 
Motion: made by Commissioner Hartley and seconded, to accept as presented and place on file.  

Motion passed. 
 

 
C. Motion made by Commissioner Hartley to bring DPW State Bridge Program to the table 

 

 
10   New Business  

 
A. Solid Waste Barrels memo was presented  



 

   

Motion made by Commissioner Dumas to Approve DPW request to transfer 

$15,355.75 from accounts 0013026 570500 (22004, 22002) & 0013016 514000 to 

0013016 561800 for the purpose of purchasing 239 solid waste barrels and to 

request Board of Finance approval to carryover said funds to FY2022-23 as 

part of the FY 2021-22 year end closeout and seconded. 

 
B. Sidewalk Policy was presented, the board they recommended bring this policy back next 

month to discuss.  
C. Sidewalk on 109 Harvard Place was presented, the board they recommended bring this 

policy back next month to discuss.  
D. DPW Tree Policy was presented, the board they recommended bring this policy back next 

month to discuss.  

E. Emergency Watershed Protection Floodplain Easement Grant was presented, Motion made 

by Commissioner Hartley After review by Corps Counsel, Mayor Authorization to 

sign any and all documents associated with and required by the United States 

Department of Agriculture Natural Resource Conservation Service Emergency 

Watershed Protection – Floodplain Easement (EWPP-FPE) for 396 Jerome Avenue 

and seconded.  

F. School Street Parking was presented, a motion was made by Commissioner Hartley to refer 
this to City Council and seconded.  

 

Motion: made by Commissioner Strawski and seconded, to accept as presented and place on file.  
Motion passed. 

 
 

11 Addendum  

 
A. Kelly Street Parking garage, Motion made by Commissioner Hartley and seconded to move 

the project forward to have the mayor sign the ZBA application.  
B. State Application window for the local bridge program is open, Motion made by 

Commissioner Dumas and seconded to have the mayor sign the application for the Lake 

Avenue Bridge. 
 

12 Adjournment  
 

 
Motion: made by Commissioner Stawski and seconded, to adjourn.  Motion passed. 

  
Meeting adjourned at 8:15 p.m. 
 

This meeting was recorded. 
 

13 Signature  

 
 

Respectfully submitted, 
 

________________________________________ 

Raymond A. Rogozinski, P.E. 

Director of Public Works 



 

   

 



Minutes of Board of Public Works
Regular Meeting

Wednesday, May 25, 2022
6:00 p.m. Council Chambers, City Hall

With Zoom Access

Members Present: Mayor, Jeffrey Caggiano
Council Member, Cheryl Thibeault
Council Member, Jacqueline Olsen
Commissioner, Michael Dumas
Commissioner, Frank Stawski    

Staff Present: Raymond A. Rogozinski, Director of Public Works
Lindsey Rivers, Public Works Analyst
Josh Corey, Solid Waste Superintendent

2. Opening Greeting:

Mayor Caggiano called the meeting to order at 5:00 p.m.

2. Tour of the Facility:

Tour of the facility was given by Justin Lipe. Questions were asked by attendees and answers were
provided by additional detail. No motions were made and no votes were taken. 

3. Adjournment:

Motion: made by Commissioner Stawski and seconded, to adjourn.  Motion passed.

Meeting adjourned at 6:15 p.m.

This meeting was Not recorded.

Respectfully submitted,

________________________________________

Raymond A. Rogozinski, P.E.
Director of Public Works



    Department of Public Works | 860.584.6125

111 North Main Street  s Ground Floor  s  860-584-6125

Board of Public Works
Public Works Department Activity Report: Administration – May 2022

Public Works Monthly Metrics:
Number of Residential Transfer Station Visitors 4283
Number of Bulk Collections 349

Current month activities:

 PAYT reporting and debt collection continues.

 Communications, press releases, social media, website maintenance and enhancements
are ongoing.

 Management of Street Light repair requests and Shopping Cart ordinance compliance.

 Educational outreach for Reduce & Reuse and training for the Recycle Coach 
application, which currently has 5,232 users.

 Pursued 87 abandoned shopping carts, $180.00 in fines were written. 

 Welcome packets to new residents, which included recycling magnets and events we 
have scheduled, have been going out Monthly.

 Assisting Solid Waste with Illegal Bulk letters and fines. 55 complaints were received in 
February, resulting 10 fines.

 Five barrels were retrieved from non-renewing residents this month. We have renewed 
4213 residents for the 2022 season.

 Finished our presentations with the third grade for our Reduce Reuse Recycle campaign.

Next month activities:

 Enforcement of Illegal Bulk, Street light repair requests, welcome letters with new 
materials, PAYT debt collections, and monitor illegal dumping areas.

 Continue outreach to increase awareness of the Reduce & Reuse program and the 
Recycle Coach app., due to being closed to the public.

 Continue work on the Department’s webpage, Facebook, Instagram and Twitter accounts
to enhance media presence.  Everything is on our website and social media for residents 
to fill out or have their questions answered. 
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 Working with the STEM after school program with the schools on Recycling composting 
and gardening until the end of the school year.

Administration staff or concerns:

Administration Monthly OT Costs: $1,187.63

Engineering Division Monthly Report Map 2022 BPW Meeting
 (Summary of April Activity):

 Utility coordination meetings for Jerome Ave bridge.
 Issue work orders/ oversee misc. storm drainage work in support of DPW 2022 Fall 

Paving program

 Preliminary Fall paving lists
  Pine Sed Chamber Construction Completion
   N. Main Street Streetscape – Concept Design
 Woodland Street Sidewalks Award to D&P Morais Construction
 Divinity St culvert coordination for easement. LOTCIP application and roadway 

classification modification with state. 

 Lake Ave culvert coordination and design by consultant. Wetlands approval in Bristol & 
Southington 

 Wolcott St reconstruction design coordination & review. LOTCIP application submitted. 
Coordinate ROW easements.

 ADA transition plan – Consultant completing field inspection of HC Ramps
 Eversource gas main installation coordination for new mains and replacements, roadway 

repairs by ES or fee in lieu. Inspect roadways for FIL.

 Mem Blvd Bridge Replacement Project –construction ongoing 90% complete
 Memorial Blvd Wall Replacement Project –construction ongoing 98% complete 

restoration in spring

 Inspect DPW facilities – Storm water control program
 Complete Louisiana Ave Bridge – Resident fencing installed – 100% project complete
 Inspect pavement markings on roadways.
 Coordination ongoing with CTDOT for West End 69/72 project
 Coordination ongoing with consultant Shrub Road Sidewalks design (survey starting) PIM

to be scheduled

 Field St culvert award of contract for design (field survey complete)
 Award Permanent Patch bid (Laydon Industries)
 CDBG sidewalk bid/plans prep/grant request
 Sinkhole repair on Peacedale Street

Engineering Division next month activities:

 Memoraal Blvd Wall – install monuments and plant trees
 Oversee storm drainage upgrades / repairs for Fall Paving program.
 Consultant preparation of Storm water Pollution Prevention Plan – DPW JPC Road site
 Woodland Street Sidewalks Award to D&P Morais Construction –Start May 16, 2022
 Eversource Gas coordination for winter projects and issue
 Memorial Blvd coord with Eversource to remove pole
 Maple Ct reconstruction design.
 Update CT DOT roadway mapping, update street light inventory for Eversource
 Sediment removal plans Frederick St bridge/Pequabuck culvert/floodway.
  Work orders/encroachment permits for ADA ramps/paving/drainage for 2022 paving list.
  Huntington Woods final detention pond storm drain replacement design/bid
 Community Connectivity bid.
 Replace trees at Brook Street Wall
 Orchard Street Sidewalk Replacement Bid – Opening May 12, 2022
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 Schedule Collins Rd & Maheu St drainage improvements.
Engineering Division staff or concerns:
Overtime for Retaining Wall (Engineering Staff) $121.03
Environmental Protection Technician & Civil Engineer vacancy

Facilities – May 2022

Building Maintenance current month (May 2022) activities:

 Facilities Manager Oakes, working in conjunction with Grants Administrator Dawn Leger, 
obtained a State Historic Preservation Office 50/50 grant of $75,000 on 5/18 for the 
exterior woodwork repairs and painting of 51 High Street (incorporates lead-based paint 
EPA protocols and other SHPO bidding requirements)

 Building Maintenance Staff completed minor tasks associated with fit out of 150 Main 
Street City Hall East office spaces per Department Head instruction and staff needs

 AirTemp Mechanical replaced a cracked boiler section at the Main Library and 
subsequently conducted a start-up test to insure the repair was completed in full

 SNE Building Systems completed the conversion of Fire House #4 Building Management 
System to the City Building standard of Schneider Structure 

 Manager Oakes and Public Works Analyst Lindsey Rivers conducted annual recycling 
outreach/education to several Bristol Board of Education Elementary School 3rd Graders 
(Stafford, Mountain View, Ivy Drive, Green Hills and South Side Schools)

 Turned over City Hall to D’Amato/Downes staff for the initiation of the comprehensive 
renovations

 Landscape plantings and mulching of flower beds and landscaped area at Police 
Complex, 51 High Street, Animal Control Facility

 Manager Oakes and Purchasing Agent Rousseau along with Van Zelm staff held 
mandatory pre-bid meetings for electrical and mechanical upgrades at Fire House #2, 
Fire House #5 on 5/25

 Staff provided support and access for Van Zelm and Studio Q staff for a facility conditions
assessment of the Animal Control Facility located on Vincent P. Kelly Road and also 
installed temporary, portable AC units in two of three kennels on 5/27 for use by ACOs in 
the summer months

 Oakland LLC working with Water Pollution Control crew cleaned and jetted drain lines in 
the Bristol Police Basement, including the extensive cleaning of an oil-water separator 
supporting the drainage system

 The Temporary Custodian position (2nd shift) was filled on 5/31 by Miquel Lorenzo Ruiz, 
based on qualifications and interview conducted on 4/28 with Human Resources

Building Maintenance next month (June 2022) activities:

 Building Maintenance Custodian Freddy Guzman promoted to 2nd Shift Building 
Technician on 6/3

 JCI to conduct regular maintenance and annual start-up of Police Complex chiller unit to 
maintain equipment warranty

 Facilities Manager attending SustainableCT Diversity Training (3nd of 3 classes) on 6/7 to 
meet program requirements for certification

 Seasonal HVAC filter changes at all City Buildings by Staff, including motor lubrication 
and belt replacements

 Dalene Floors to begin carpet replacement in the historic section stairwells at the Main 
Library and will then replace select border carpeting in the basement conference rooms

 Lodovico Masonry to complete a full renovation of the blue stone main entrance staircase
in the front of Main Library along High Street

 Staff to initiate upgrades in the Police Complex Front Desk, Line-Up Room and Lounge 
(sheetrock repairs, painting, floor replacements)
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 Staff to assist Bristol Police in the removal of a basement level car lift, electrical outlet 
relocation and fencing modifications to provide additional parking spaces

 Shaffer Mechanical to complete the integration of two remaining heaters at Fire HQ 
associated with the mechanical renovations project

 R&C Electrical to install (3) dedicated outlets at the Animal Control Facility to support 
portable AC units in each kennel

 SAV-MOR to complete thorough preventative maintenance on dedicated HVAC systems 
supporting the Dispatch Center and Police Server Room at 131 North Main Street

Building Maintenance Staff or concerns:

 Anticipate elevated levels of Vacation/Miscellaneous time off during June, as employees
must use any existing earned time that will expire on 7/1/22

 Long term loss of Groundskeeper/Building Technician due to worker’s comp injury 
sustained on 1/11/21 (temporary Custodian Giovanni Antonio taking on the landscaping 
during this absence)

 Vacancy of 2nd Shift Building Maintenance Technician position, temporary Custodial 
position posted on City Job Openings to help alleviate work order backlog and existing 
staff upgraded temporarily to fill during transition

 Facilities Manager conducted an internal interview with Human Resources on 6/2 for the
position of 2nd Shift Building Technician (filled by employee Freddy Guzman), which 
generates an opening for 2nd shift Custodian on a Tuesday through Saturday work 
schedule

Building Maintenance OT Costs:
$3,934.37:  Staffing coverage for after-hour maintenance issues, coverage for shift vacancies due
to open positions/earned time off/observed holidays
Land Use activities for May 2022:

Zoning Commission
Special Permit & Site Plan for housing for the elderly (85 units) at 560, Lot 9B-1, 594 & 644 
Redstone Hill Road; Assessor’s Map 1, Lots 9B-1, 9B-2, 11+11-2+11-3, & 10-B-1 – PUBLIC 
HEARING CONTINUED TO JUNE 20, 2022.

Inland Wetlands & Watercourses Commission
Wetlands application for a new attached garage at 27 Cherry Hill Drive; Assessor’s Map 50, Lot 
32 – NOT SIGNIFICANT; APPROVED WITH STIPULATIONS.

Wetlands application for modifications to Application 1918 to expand storm water basin at 88 & 
96 East Main Street; Assessor’s Map 41, Lots 36-1 & 37 – NOT SIGNIFICANT; APPROVED 
WITH STIPULATIONS.

Floodplain modification to existing application for compensatory storage and removal of soil and 
stockpile debris and new plantings at 88 & 96 East Main Street; Assessor’s Map 41, Lots 36-1 & 
37 – APPROVED.

Wetlands application for housing for the elderly (85 units) at 560, Lot 9B-1, 594 & 644 Redstone 
Hill Road; Assessor’s Map 1, Lots 9B-1, 9B-2, 11+11-2+11-3, & 10-B-1 – PUBLIC HEARING 
CONTINUED TO JUNE 6, 2022.

Wetlands boundary change based on soil scientist survey for housing for the elderly (85 units) at 
594 & 644 Redstone Hill Road; Assessor’s Map 1, Lots 11+11-2+11-3, & 10-B-1 – PUBLIC 
HEARING CONTINUED TO JUNE 6, 2022.
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Zoning Board of Appeals
The Board did not meet in May.

Planning Commission
Change of Zone from R-15 (Single-Family Residential) zone to I (General Industrial) zone at 54 
West Washington Street; Assessor’s Map 44, Lot 60 – NEGATIVE REFERRAL SENT TO THE 
ZONING COMMISSION.

C.G.S. Section 8-24 Referrals:
Map 43 Lot 16 Church Avenue – POSITIVE REFERRAL SENT TO CITY COUNCIL.
Map 29 Lot 68 School Street – POSITIVE REFERRAL SENT TO CITY COUNCIL.

FY 2022-2023 – Capital Budget – RECOMMENDED APPROVAL.

2022-2027 City of Bristol Affordable Housing Plan – PLAN ADOPTED PURSUANT TO C.G.S. 
SECTION 8-30j.

Historic District Commission
Request for a Certificate of Appropriateness for a driveway expansion and rear yard patio at 140 
Woodland Street; Assessor’s Map 25, Lot 131 – PUBLIC HEARING CONTINUED TO JUNE 22, 
2022.

Land Use staff or concerns:
o Monthly overtime costs (Board/Commission Secretaries at meeting; Assistant City Planner at 

meetings):
$691.16

Streets May 2022 Report

Streets current month activities:

 Continued to provide all employees with cleaning supplies as well as masks due to 
COVID-19

 Continued making signs for City Hall West and East as well as Pigeon Hill and Parks 
Department

 Continued with roadside maintenance of City properties, including litter and yard sign 
removal. This work will be on going throughout the seasons

 Preparing for winter with salt deliveries as well as liquid mag OFF SEASON
 Finished Installing concrete curb at the transfer station for brush wall
 Serviced trees, including pruning, removals, and testing

o Take downs (Cross St, Emmitt Street
o Mulched city properties

 Finished installing mailboxes that were with in specs due to plow damage
 Pine Lake Parking Lot- (Waiting on sewer lateral to top coat)
 Finished crushing operation on our Peacedale site
 Addressing Street Signs
 Stump Removals/ Loam
 Continuing small road repair
 Curb repair
 Vactor Work
 Cleaned out culverts throughout the city
 Milling and Paving (Stonecrest and Oakwood Circle)
 Driveway Aprons
 Loam Feeder
 Patched Potholes
 Street Sweeping
 Storm Drainage
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o Completed Basin Repairs (Center St, Pine St, Pinehurst, Mix St 2, Gregory Rd)
o Installing new poles and signage

 Winter Operations- OFF SEASON
o Had several storms throughout the month which resulted in snow removal 

(Intersections, downtown, dead ends, sight line issues)
o Mailbox Repairs

Streets next month activities:

 Continue with roadside maintenance
o Street Sweeping
o Potholes
o Curb repair
o Loam
o Driveway aprons
o Milling and Paving
o Catch basin repair

 Permanent Patch List
 Mix Street Commuter Lot
 Pine Lake Parking Lot
 1st Round of cutting and inspections of detention ponds
 Winter Operations OFF SEASON

o Plowed and treated roads
o Service Requests

 Curbing
 Mailboxes

 Continue addressing street road name signage replacement
o Installing new poles and or signage
o Look into printing other road signage of other Departments
o Fixing and installing signs for Police Department

 Maintenance of city properties
o Litter clean up
o Lawn Maintenance
o Bridge clean ups

 Continue tree take downs, trimming and stump grinding
 Continue to address seasonal maintenance activities, including preparation of seasonal 

operation equipment

 Assist other public work programs and departments as required

Streets staff or concerns:
Street Division is currently addressing service requests from the general public with our 

maintenance programs. We have been managing these requests throughout designated areas. 

May OT Totals: $ 2,572.00 Streets

Solid Waste May 2022 Report

Solid Waste current month activities:

 Continued illegal bulk inspection and enforcement activities. We sent out 55 letters and 
picked up 10 illegal bulk stops.

 The bulk crew picked up 349 scheduled bulk stops.
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 Continued the on-site management of barrels at the Transfer Station, disassembling, 
cleaning and reusing barrels.

 We currently have 4,213 active yard waste residents.
 Continue curbside yard waste collection.
 Finished curbside spring leaf collection, collecting 92 tons of leaf bags.
 Delivered event barrels for the Shamrock Run and both Memorial Day parades.
 Received shipment and started deploying new rubbish barrels.
 Interviewed applicants for future job openings.

Solid Waste next month activities

 Continue illegal bulk inspection and enforcement activities.
 Monitor manufacture and transportation process for additional rubbish, recycling and yard

waste containers.

 Continue on-site yard waste management activities at Transfer Station and delivery of 
yard waste barrels to new customers.  

 Continue deployment of new rubbish barrels.
 Receive shipment of new recycling and yard waste barrels.
 Start mowing the landfill.
 Deliver event barrels for any special events.

Solid Waste staff or concerns:

 Manage Solid Waste Division staffing levels.
 Manage Division vehicle equipment needs.
 Continue to cross train Division employees.

OT Costs/Revenue Generated:

Solid Waste OT = $1,971.93
Transfer Station OT = $3,686.06

TS Revenue (PAYT) =  $25,647.40
Residential Permits =    $6,670.00

Commercial Permits =       $150.00

Yard Waste Revenue = $31,500.00

Murphy Road Rebate = $0.00
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Iron Liberty Recycling = $12,011.00
Aluminum Liberty Rec = $0.00
Batteries Liberty Rec = $272.00
Electronics NewTech = $0.00

Compost Sale = $0.00
Bulk Pick-Up Revenue = $0.00

Book Box = $0.00
Misc. Revenue = $75.00

Border Street = $0.00
Illegal Bulk Fines = $233.32
Simple Recycling = $0.00

Barrel Sale =
                    Damaged barrel =

$1,550.00
$67.00

Special Pick up – 2nd $1,225.00

Fleet Maintenance Current Activities:

 Solid Waste Div. (R23) 2015 Automated rubbish truck. Truck was brought in for 
a total arm rebuild due to lack of grease. New arm lift cylinder, bushings and 
bearings as well as new lift chains were installed. New packer rollers and guides 
were also installed. A new camera switch box was also installed to correct the 
hopper camera issues. Total costs were around $4,300. Truck is back in service.

 Solid Waste Div. (R18) 2018 Automated Rubbish truck. This unit was brought in 
for a complete arm rebuild as well. New bushings and bearings as well as new lift 
chains. Body panel on dump body was replaced due to arm failure. Truck is 
completed and back in service. 

 Solid Waste Div. (R29) 2011 AEBI slope mower was brought in for a shattered 
back window, A/C and PTO issues. Parts are ordered and we are still awaiting 
arrival. Parts for this machine ship from overseas and take time to arrive.  Unit 
was placed back together just to continue mowing of the transfer station hills. 
Unit is scheduled to be repaired fully when all parts arrive. 

 B.O.E (1996 backhoe) was brought in for bucket control failure. A new valve 
bank for the front bucket controls was installed to correct this problem. Front 
bucket arm cylinders were also repacked to stop the arm from creeping down 
while in use as well as driving. Machine was also serviced and greased and is 
back online.

 Units A4, GR29 and G4 all went out to auction. A4 has been replaced as well as 
GR29. Fleet is down a parts runner vehicle. Currently using my vehicle (G1) to do
so.

 Building Maint. Div. A4 was painted and outfitted. Truck is now in service.

 Streets Div. (S25) 2002 10 wheeled dump truck had a hydraulic leak. Leak was 
coming from the hydraulic oil tank itself. Tank was removed, repaired and is 
awaiting to be installed by Mid June. 

 Streets Div. (S14) 2011 10 wheeled dump truck snapped an auger chain last storm
of winter.  New chain was installed, but during install the mechanic noticed the 
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valve body that moved the auger chain wasn’t right. New valve was installed and 
unit works perfectly. Truck is back online.

 Streets Div. (C39)  2007 Excavator had the 2 front windows of the machine 
replaced. 

 Streets Div. (C2) 2015 110 Front end loader had a new wiper motor installed.

 Streets Div. (C41) 2008 Vactor had a faulty water line replaced. Unit also needed 
a starter for the pony motor as well as the water jets inside of the holding tank 
cleaned out. Machine is back in service.

Fleet Maintenance Next Month’s Activities:

 Continue scheduled service to our Fleet vehicles.

 Continue scheduled services to our other divisions as well as our P.D.

 Continue to keep Streets Ops. Running strong.

 Continue to keep our Solid Waste Ops. running strong.

 Checking all plates are in good condition.

 Going through old equipment to be put out for auction.

 Awaiting 2 more state vehicles for purchase.

 Awaiting our new Rubbish trucks arrival. (R8)

Fleet Maintenance Staff or Concerns:

 3 Interviews for the Mechanic’s position the week of June 13th.

 Mechanic’s helper position went outside. Applicants are still applying.

 Still concerns on inflation and availability of parts and vehicles.

 Fleet needs a vehicle to replace G4. (Motor failure) Possibly a state vehicle.

 Overtime expenditures and totals $992.34   (Holiday, Dispatch and Mechanic).



Projects Budget

Divinity Street Culvert design $350,000.00 Design/Permit  (4/21 to 8/22) - Bid 3/23

Downs St Bridge $320,000.00 Redesign/Permit (3/20 to 10/22) - Bid 3/23

Lake Street Culvert design $400,000.00 Design/Permit (3/20 to 4/22) - Bid 6/22 Construction (7/22 to 11/22)

Wolcott Rd
(Route 69 to Allentown) Design/Permit (10/20-5/22)

Jerome Ave Bridge $200,000.00 Design/Permit (3/21 to 6/22) Bid 7/22

2022 Community connectivity /
sidewalk replacement $200,000.00 Design/Permit (4/21 to 4/22) - Bid 5/22

East Street Bridge design $350,000.00 Design/Permit (3/20 to 4/22) - Bid 3/23

Mellen Street Bridge $350,000.00 Design/Permit (3/20 to 4/22) - Bid 3/24

2023 Community connectivity /
sidewalk replacement / CBDG $299,916.00

Route 6 Railroad Crossing Design/Permit/Construction

Memorial Blvd Bridge $3,000,000.00 Construction (6/21 to 9/22)

Orchard St Sidewalks $100,000.00 Construction (6/22 to 8/22)

Active Construction & Other Projects

5/1/2022

Construction

Construction

Construction

June 2022 Project Schedule

Construction

Projects in scoping/Design Phase Future

Construction 2022

Construction

6/1/2022 7/1/2022

Design/Bid 7/1

Construction

8/1/2022 9/1/2022 10/1/2022
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MEMORANDUM 
 
DATE:      June 9, 2022 
 
TO:     Raymond Rogozinski P.E., Public Works Director 
FROM:     David Oakes, Public Works Facilities & Energy Manager 
 
RE:          City Building Project List Updates 
 
 
Main Library – Carpet Replacement - $14,000 

The basement level of the Main Library at 5 High Street has a green carpet border that is showing age and 
staining.  A purchase order has been issued to Dalene Floor in the sum of $10,686.30 (via State Contract 
pricing) to replace the border carpet as well as sections of the historic wing stairwell carpet.  Dalene to begin 
work on 6/8. 
 

Main Library – Boiler #1 Section Replacement - $11,700 

Late in the heating season, a section of the boiler on Boiler #1 cracked and failed.  A PO was issued to Air 
Temp Mechanical in the sum of $11,700 for removal and replacement of that section.  Air Temp completed 
the section replacement on 5/26 and conducted testing to insure proper operation. 
 

51 High Street Window Trim Repairs & Painting - $75,000 

Grant Administrator Dawn Leger of ECD and Manager Oakes submitted the online State Historic 
Preservation Office (SHPO) application for this project on 4/11/22 and is currently pending. A request of 
$75,000 in funding was submitted for consideration.  On 5/18, SHPO conducted a review of the application 
and after discussion with Manager Oakes, approval was given for $75,000 in funding.  The City matched the 
SHPO grant by increasing the original $50,000 allocation by $25,000 to $75,000 at the Public Works Board 
meeting on 5/19/22. 
 
Fire House #2 AC System & Fire House #2 & #5 Generator Replacements - $22,910 

Manager Oakes and Purchasing Agent Rousseau in conjunction with Van Zelm staff held pre-bid meetings 
on 5/25.  The closing date for the bids are 6/17/22.   
Fire House #2 PO total: $13,195.00 
Fire House #5 PO total: $9,715.00 
(Funding for the projects incorporated into the FY22/23 City Building Projects Account #1018310-570200) 
 

Animal Control Facility HVAC Evaluation Study - $19,850 

The Animal Control Facility HVAC and electrical systems are antiquated and in need of upgrades.  Van 
Zelm Engineers have been contracted to conduct a Mechanical, Electrical & Plumbing (MEP) evaluation of 
the entire complex to provide recommendations for potential improvement, including the building envelope 
(windows, doors insulation and roof).  The evaluation report will provide guidance on code requirements 
and future budget estimates to properly upgrade the building for the long-term future.  The sum of the 
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evaluation study is $19,850.00.  Facilities Staff met with Van Zelm and Studio-Q staff on 5/11/22 to 
conduct a site walk of the facility to document existing conditions.  The final report is due in July 2022. 
 
R&C Electrical installed a new circuit and installed 3 dedicated outlets in each kennel to serve portable AC 
units on 6/9/22 
 

Police Complex – HVAC1 Return Air Fan Replacement - $17,700 

The inline duct return air fan for HVAC1 air handler failed completely after 4 decades of dedicated service.   
A purchase order in the sum of $17,700.00 was issued to SAV-MOR and the estimated time of arrival for 
the replacement unit is August 2022. 
 

Police Complex – Interior Upgrade Requests 

Bristol Police Department Management contacted Building Maintenance in regard to several areas that 
require interior upgrades.  The Front Desk office, Staff Lounge and Shift Line-Up Room are in need of 
sheetrock wall repairs and painting from over 20 years of daily use.  Building Maintenance Staff began 
sheetrock repairs and painting on 5/27.  Dalene Floor and North Haven Tile representatives walked the areas 
with Manager Oakes and estimates will be provided for flooring upgrades. 



City of Bristol CT

Dept of Public Works

PUBLIC WORKS BOARD CITY BUILDING PROJECT LIST - JUNE 2022

Funding 

Year Location Project Name Contractor Name  Current Budget 

 Construction 

Estimated % 

Complete 

 Schedule/   

Completion 

Date Comments/Recommendations Original Budget

FY21-22 Main Library Carpet Replacement - Lower Level Dalene Flooring $10,686.30 0% 4/30/2022 Work start date 6/8/22 $14,000.00

FY21-22* Main Library Boiler #1 Section Replacement AirTemp Mechanical $11,700.00 100% 6/30/2022 Work completed on 5/26/22 $11,700.00

FY19-20 51 High Street Window Trim Repairs/Exterior Painting TBD $75,000.00 0% 6/30/2022 SHPO grant  approved on 5/18/22 for $75,000 $50,000.00

FY21-22* Fire Hosue #2 Electrical & AC Design Van Zelm Engineers $13,195.00 100% 3/1/2022 Pre-bid meeting on 5/25/22 $13,195.00

FY21-22* Fire House #5 Electrical Design Van Zelm Engineers $9,715.00 100% 3/1/2022 Pre-bid meeting on 5/25/22 $9,715.00

FY21-22* Animal Control Facility HVAC Evaluation Study Van Zelm Engineers - Design $19,850.00 65% 5/31/2022 Site vist with Van Zelm & Studio Q staff on 5/11/22 $19,850.00  Available as of July 2021 330,147.23

 2022 Funding 176,000.00

FY21-22* Police Complex HVAC #1 RAF Replacement SAV-MOR $17,700.00 0% 7/31/2022 Material delivery ETA:  August 2022 $17,700.00  Spent 2021-2022 232,606.83

$140,146.30  Less committed contracts 64,432.48

CAPITAL IMPROVEMENT PROJECTS Less committed projects 140,146.30

Location Project Name Contractor Name  Current Budget Original Budget Net Available 68,961.62

 Fire Headquarters Mechanical Improvements SP&A/Millennium Builders $1,300,000.00 $1,300,000.00

 Fire House #2 AC System Installation Van Zelm Engineers - Design FY22-23 $45,000.00

 Fire House #2 Emergency Generator Replacement Van Zelm Engineers - Design FY22-23 $65,000.00

 Fire House #5 Emergency Generator Replacement Van Zelm Engineers - Design FY22-23 $65,000.00

MAJOR CONCERNS & ISSUES
Location Project Name Contractor Name 

City Yard Salt Dome Lighiting Upgrades TBD

Police Complex Front Desk, Lounge & Line-Up Room Building Maintenance Staff Upgrades to Front Desk, Lounge & Line-Up Room: walls, flooring, counters (repairs & painting)

Comments

Hydronic heaters completed on 5/3/22, sustainial completion/retainage held

Comments

Replacement of metal halide interor/exterior lighting with LED fixtures

To be funded under FY22-23 Project Budget

To be funded under FY22-23 Project Budget

To be funded under FY22-23 Project Budget

Acct 1018310-570200



City of Bristol CT

Dept of Public Works

Location  Origination Date Project Name Contractor Name  Original Budget  Revised Budget  Original Contract Amt  Change Orders  New Contract Amt  Paid to Date  PO Balance 

 Under/Over 

Budget 

 Estimated % 

Complete 

 Completion 

Date Comments

1 Youth Svcs 2011 Windows Replacement Millenium Builders 50,000.00                         33,000.00         32,720.94                                                           -                                                                                            32,720.94              32,720.94              -                            0.85                         100%  Fall 2014 COMPLETED

2 Court 2013 Carpeting North Haven Tile 65,000.00                         64,000.00         63,942.00                                                           -                                                                                            63,942.00              63,942.00              -                            0.09                         100%  Fall 2014 COMPLETED

3 Main Library 2014 Chiller Repair Shaffer Company 30,000.00                         28,000.00         27,965.00                                                           -                                                                                            27,965.00              27,965.00              -                            0.13                         100%  Fall 2014 COMPLETED

4 City Hall 2014 Lightning Protection B&B Lightning 50,000.00                         17,000.00         16,675.00                                                           -                                                                                            16,675.00              16,675.00              -                            1.91                         100% 4/24/2015 COMPLETED

5 City Yard 2012 Fuel System ETT Inc 20,000.00                         81,000.00         74,600.00                                                           6,189.00                                                                                 80,789.00              76,749.55              4,039.45                 0.26                         100% Winter 2015 COMPLETED

6 Police 2014 Firing Range Rehab Horizon Services 20,000.00                         10,000.00         8,900.00                                                             -                                                                                            8,900.00                 8,900.00                 -                            11.00                       100% 3/9/2015 COMPLETED

7 Main Library 2014 Storm Drainage Repairs Nat'l Water Main Clng 30,000.00                         2,000.00            2,000.00                                                             2,000.00                 2,000.00                 -                            -                            100% Fall 2014 COMPLETED

8 Beals Center 2013 Probate Relocation N/A 85,000.00                         0 -                                                                        -                                                                                            -                            -                            -                            N/A N/A Summer 2015 Separate Project

9 Fire 1 2014 Painting of Columns Roberge Painting 1,940.00                            1,940.00            1,940.00                                                             -                                                                                            1,940.00                 1,940.00                 -                            -                            100% 6/12/2015

10 Court 2014 Doors Replacement Accurate Door 15,000.00                         15,000.00         14,218.00                                                           -                                                                                            14,218.00              14,218.00              -                            5.21                         100% 5/22 Start Date

11 City Yard 2011 & 2013 Roof Replacements Quality Roofing 190,000.00                       275,000.00       275,000.00                                                        275,000.00            275,100.00            (100.00)                   -                            10% On Going

12 Memorial Blvd 2014 Facility Study D R A -                                       25,000.00         25,000.00                                                           -                                                                                            25,000.00              25,000.00              -                            -                            100% Spring 2015

13 Beals Center 2007 Boiler Replacement S. Carpenter Inc. 35,000.00                         35,000.00         -                            -                            100% Completed

14 Beals Center 2008 Duct Cleaning 15,600.00                         15,600.00         -                            -                            100% Completed

15 Beals Center 2009 ADA Bathroom Mods 121,000.00                       121,000.00       -                            -                            100% Completed

16 Beals Center 2010 Gutter Replacements Beaulieu Co. 11,300.00                         11,300.00         -                            -                            100% Completed

17 Beals Center 2014 Roof Replacement Beaulieu Co. 37,151.00                         37,151.00         -                            -                            100% Completed

18 Beals Center 2014 Roof Replacement Beaulieu Co. 62,000.00                         62,000.00         -                            -                            100% Completed

19 Beals Center 2015 Mechanical Tie-Downs S. Carpenter Inc. 31,165.00                         31,165.00         100% 10/9/15 Start

20 City Hall 2014 MIS HVAC S. Carpenter Inc. 29,000.00                         80,000.00         69,592.00                                                           -                                                                                            69,592.00              36,649.06              32,942.94              13.01                       99% Active

RZ Design 5,000.00                            8,000.00            7,100.00                                                             3,000.00                                                                                 10,100.00              7,100.00                 3,000.00                 

21 Court/Police 2015 4th Floor Deck Restoration Scholar Painting 50,000.00                         67,320.00         67,320.00                                                           1,540.00                                                                                 68,860.00              68,860.00              (2.29)                        100% 8/31/2015 Completed

22 Citywide 2015 Unexpected Repairs $50,000 Original Bdgt 50,000.00                         50,000.00         -                            -                            83%

NOTE MBS Study - $25,000 allocated in FY14/15 -                            -                            100%

NOTE Waste Oil Heater - $16,565 allocated in FY15/16 -                            -                            0%

NOTE Waste Oil Tanks - $10,000 allocated in FY15/16

23 Main Library 2014 Front Steps Repair Creative Landscape 45,000.00                         45,000.00         4,800.00                                                             4,800.00                 -                            40,200.00              89.33                   100% Completed 1/16

24 City Yard 2015* Shaffer Company 16,565.00         16,565.00                                                           16,565.00              16,565.00              16,565.00              -                        100% Winter 2016

R&C Electric 2,910.00                                                             4,000.00                                                                                 6,910.00                 2,910.00                 2,910.00                 528.49                    100%

FS Industries 561.51                                                                 561.51                    561.51                    561.51                    0%

25 Main Library 2014 Front Steps Repair Creative Landscape 45,000.00                         45,000.00         4,800.00                                                             4,800.00                 -                            40,200.00              89.33                   100% Completed

26 Citywide 2015 Memorial Blvd Roof Offshore Construction 5,955.00                                                             5,955.00                 -                            100%

27 City Hall 2016 HVAC Duct Cleaning Indoor Air Tech. 40,000.00                         40,000.00         24,065.00                                                           24,065.00              24,065.00              15,935.00              39.84                   100% Completed

28 Court 2016 HVAC Duct Cleaning Indoor Air Tech. 20,000.00                         20,000.00         12,032.50                                                           12,032.50              12,032.50              7,967.50                 100% Completed

29 Police 2016 HVAC Duct Cleaning Indoor Air Tech. 20,000.00                         20,000.00         12,032.50                                                           12,032.50              12,032.50              7,967.50                 39.84                   100% Completed

30 City Hall 2016 Bristol Glass 20,000.00                         7,350.00            7,350.00                                                             7,350.00                 7,350.00                 -                            100% Completed

Meriden Glass 1,768.00            1,768.00                                                             1,768.00                 1,768.00                 -                            100% Completed

Carpeting/Paint - DPW 10,882.00         12,650.00              100%

31 City Hall 2014 MIS HVAC RZ Design 2,670.00                 100% Completed

32 City Hall 2015* Depot Square Lot Lighting RR Hiltbrand 35,000.00                         45,000.00         42,435.00                                                           42,435.00              42,435.00              2,565.00                 5.70                      100% DPW Eng. Completed

33 Main Library 2013 Front Columns Repair Roberge Painting 11,000.00                         11,000.00         6,840.00                                                             6,840.00                 6,840.00                 4,160.00                 37.82                   100% Completed

34 Youth Services 2016 HVAC Duct Cleaning Indoor Air Tech. 10,000.00                         10,000.00         7,800.00                                                             7,800.00                 7,800.00                 -                            10,000.00              22.00                   100% 6/17/2016 Completed

35 City Hall 2016* MIS HALON Upgrades Fire Equipment Inc -                                       11,200.00         9,089.60                                                             2,103.75                                                                                 11,193.35              11,193.35              -                            0.06                      100% 6/25/2016 *Added on 4/13/16

36 City Hall 2015* Site Access System Advanced Alarm 35,000.00                         45,000.00         16,580.00                                                           25,476.40                                                                              42,056.40              41,206.40              850.00                    6.54                      100% 5/11/2016 Completed

37 City Yard 2014 PW Facility Roof Quality Roofing 4,000.00                 4,000.00                 100% Retainage Held

38 City Wide 2016 Knox Boxes DPW Staff

39 Citywide 2016 Shaffer 2,664.00                                                             1,375.00                                                                                 4,039.00                 -                            -                            100% BBGC Occupied

J&B Electric 2,000.00                                                             2,000.00                 -                            100%

40 Manross Library 2009 Condensing Unit Douglas Mechanical 45,000.00                         48,500.00         48,175.00                                                           48,175.00              48,175.00              -                            0.67                      100% 10/15/2016 Completed

41 City Hall 2016* Council Chambers Cabling HB Communications 10,770.00         10,770.00                                                           10,770.00              10,770.00              -                            -                            100% 12/12/2016 *Added 10/12/16

42 City Yard 2015 Waste Oil Tank Upgrades Boston Green Co. 6,010.00                                                             6,010.00                 

TORRCO 2,353.37                                                             2,353.37                 921.90                    

43 Court 2016 Elevator Upgrades OTIS Elevator 73,900.00                                                           2,500.00                                                                                 76,400.00              71,132.27              5,267.73                 

Simplex Grinnell 4,402.00                                                             4,402.00                 4,402.00                 -                            

J&B Electric 7,051.52                                                             7,051.52                 7,051.52                 -                            

44 Citywide 2014 Budderfly 12,000.00                         12,000.00         9,876.60                                                             9,876.60                 9,876.60                 -                            Installation Ongoing

EVERSOURCE 944.36                                                                 944.36                    944.36                    -                            

45 Youth Services 2016 DPW Overtime Costs 7,246.75                                                             7,246.75                 7,246.75                 -                            2,848.79                 99%

Supplies & Materials 1,904.46                                                             1,904.46                 1,904.46                 -                            

46 City Hall 2016* Loureiro Engineering 85,824.50                                                           4,256.01                                                                                 90,080.51              93,080.51              -                            100%

Accurate Insulation 19,680.00                                                           5,700.00                                                                                 25,380.00              25,380.00              -                            100%

LEA Industrial Solutions 36,013.84                                                           36,013.84              36,013.84              -                            100%

Eagle Environmental 1,000.00                                                             1,000.00                 1,000.00                 -                            100%

Dalene Flooring 1,404.14                                                             1,404.14                 1,404.14                 -                            100%

Enviro. Services Inc. 7,685.00                                                             7,685.00                 7,685.00                 -                            100%

DPW Overtime Costs 17,919.69                                                           17,919.69              17,919.69              -                            100%

Supplies & Materials 3,356.09                                                             3,356.09                 3,356.09                 -                            100%

47 Citywide 2017* 296 Riverside Avenue - Roof Offshore Construction 1,950.00                            1,950.00            1,950.00                                                             -                                                                                            1,950.00                 1,950.00                 -                            100% Completed 8/1/17

48 City Hall 2014 HVAC Controls SNE Bldg Systems 80,000.00                         113,400.00       113,400.00                                                        113,400.00            113,400.00            -                            -                        100% 9/24/2017 Completed 9/24/17

49 City Yard 2007 Parking Lot Bristol DPW 20,000.00                         20,000.00         20,000.00                                                           20,000.00              20,000.00              -                            20,000.00              100% 9/1/2017 Completed

50 Police 2018 Holding Cell Toilet Upgrades The Shaffer Company 35,000.00                         20,000.00         7,488.00                                                             7,488.00                 7,488.00                 7,488.00                 -                            12,512.00           100% 10/13/2017 Completed

51 Police 2018 Basement Door Replacements Accurate Commercial Door 15,000.00                         15,000.00         5,023.00                                                             5,023.00                 5,023.00                 -                            9,977.00             100% 9/11/2017 Completed

52 Citywide 2018 Stair Railing Upgrades Alloy Welding Mfg. 10,000.00                         10,000.00         4,113.00                                                             -                                                                                            4,113.00                 4,113.00                 -                            -                            5,887.00             100% Completed on 10/19/17

53 Beals Center 2018 Arch & Column Painting Scholar Painting 15,000.00                         15,000.00         9,310.00                                                             -                                                                                            9,310.00                 9,310.00                 -                            15,000.00              5,690.00             100% 8/28/2017 Completed 8/28/17

54 Beals Center 2016 Material Costs -                                                                                            -                            39,926.93              100% 9/1/2017

Tilcon 32,493.40              

Valley Green 1,427.20                 

Planters Choice 495.00                    

Superior Products 657.47                    

55 Manross Library 2017 Roof Repairs Offshore Construction 25,000.00                         25,000.00         20,025.00                                                           3,975.00                                                                                 24,000.00              24,000.00              -                            1,000.00             100% Completed

56 City Hall 2018 Panic Button Installation SECURITAS -                                       10,000.00 8,040.24                                                             8,040.24                 8,040.24                 8,040.24                 1,959.76             100% 3/23/2018 Completed

57 Court 2018 Basement Door Replacements Accurate Door 15,000.00                         15,000.00 5,023.00                                                             5,023.00                 5,023.00                 9,977.00             100% Completed  

58 Police 2015 RZ Design 2,500.00                                                             2,500.00                 1,500.00                 1,000.00                 100% Completed   

SAV-MOR 28,900.00                                                           28,900.00              28,900.00              -                            100% 3/17/2017 Retainage Released 3/17/18

Fire Equipment Inc 1,383.50                                                             1,383.50                 1,383.50                 100% 3/17/2017 Completed   

59 Police 2018 Van Connections & LED Light R&C Electric LLC 10,000.00                         10,000.00         7,300.00                                                             225.00                                                                                     7,525.00                 7,525.00                 -                            10,000.00              2,475.00             100% 2/13/2018 Completed   

60 Police 2018 Holding Cell Toilets The Shaffer Co. 15,000.00                         35,000.00 7,488.00                                                             7,488.00                 7,488.00                 -                            -                            27,512.00           100% Completed   

61 Police 2018 Fire Panel Replacement (2x) Simplex Grinnell 5,000.00                            5,000.00 4,996.00                                                             13,818.94                                                                              18,814.94              10,431.00              8,383.94                 95% Added on 1/16/18

62 Police 2018 AHU VFD Replacment (3x) SNE Bldg Systems -                                       5,565.00 5,565.00                                                             2,180.00                                                                                 7,745.00                 7,745.00                 100% 4/13/2018 Completed   

63 Manross Library 2013 Superior - ACM Testing 265.00                                                                 -                                                                                            265.00                    265.00                    -                            -                            100% 1/18/2017 Completed

LEA - Design 1,250.00                                                             910.50                                                                                     2,160.50                 2,613.00                 -                            100% 4/28/2017 Completed

Accurate Insulation - Abatement 1,000.00                                                             -                                                                                            1,000.00                 1,000.00                 -                            100% 12/14/2017 Completed

Eagle Env. - Clearance Sampling 350.00                                                                 350.00                    350.00                    100% 12/14/2017 Completed

SK Mechanical 47,210.00                                                           600.00                                                                                     47,810.00              45,989.50              1,820.50                 100% 3/27/2018 Completed

SNE - BMS Integration 2,880.00                                                             2,880.00                 2,880.00                 100% 3/20/2018 Completed

64 Manross Library 2015 LEA - Design 7,500.00                                                             7,500.00                 7,500.00                 -                            100% 9/1/2017

Warren Brothers 47,854.00                                                           5,169.00                                                                                 53,023.00              53,023.00              -                            100% 9/1/2017

Eagle Env. - Clearance Sampling 350.00                                                                 -                                                                                            350.00                    350.00                    100% 7/19/2017

65 Manross Library 2018 LED Lighting Retrofit ELC -                                       6,273.73            6,273.73                                                             6,273.73                 -                            6,273.73                 -                        100% 12/15/2017  Completed 

66 Fire 2 2015 Boiler Replacement Plimpton Hills - Boilers/Parts 16,658.50                                                           869.77                                                                                     17,528.27              17,528.27              -                            100% Materials Received 9/8/17

Eagle Env. - ACM Sampling 755.00                                                                 -                                                                                            755.00                    755.00                    -                            100% Completed

Accurate Insulation - Abatement 3,600.00                                                             -                                                                                            3,600.00                 3,600.00                 -                            100% 9/7/2017 Completed

Eagle Env. - Clearance Sampling 350.00                                                                 -                                                                                            350.00                    350.00                    -                            100% 9/7/2017 Completed

Labor, Parts & Permit -                                                                        -                            4,579.25                 100% 11/15/2017 Completed

Eversource Equip. Rebate (2,650.00)                                                            (2,650.00)               (2,650.00)               100% Received

67 Fire 3 2017 Offshore Const. - Survey 1,675.00                                                             -                                                                                            1,675.00                 1,650.00                 -                            -                            100% 10/6/2016 Completed 

JD&D Construction 55,200.00                                                           (3,200.00)                                                                               51,752.00              51,752.00              -                            100% 5/16/2017 Retainage Released on 4/20/18

68 Citywide 2016 Unexpected Repairs 15,000.00                         15,000.00         -                                                                                            15,000.00              15,000.00              -                            -                            -                        100% Nutmeg TV/296 Roof/ML AHU

69 Citywide 2018 Stair Railing Upgrades Alloy Welding 10,000.00                         10,000.00         4,113.00                                                             4,113.00                 4,113.00                 -                            5,887.00             100% 10/19/2017 Completed 

70 Beals Center 2018 Arch & Column Painting Scholar Painting 15,000.00                         15,000.00         9,310.00                                                             9,310.00                 9,310.00                 -                            5,690.00             100% 8/28/2017 Completed

71 City Hall 2017 DPW Overtime Costs 60,000.00                                                           60,000.00              60,130.38              -                            100% Started 3/4/17 &

Supplies & Materials 15,000.00                                                           15,000.00              22,439.01              100% Completed 6/24/17

72 Fire 1 2017 DPW Overtime Costs - Wall Demo -                                                                        -                                                                                            -                            3,425.99                 -                            100%

J&B Electric - LED Installations 3,800.00                                                             -                                                                                            3,800.00                 3,800.00                 -                            100%

ODC-Permits, Parts - Wall Demo -                                                                                            -                            1,143.99                 -                            100%

SCBA Compressor/Appliances 3,358.38                 -                            100%

R&C Electric 2,310.00                                                             75.00                                                                                       2,385.00                 2,385.00                 100%

FireTech 718.00                                                                 718.00                    718.00                    100%

Accurate Door 2,105.00                                                             2,105.00                 2,105.00                 2,105.00                 100%

Sign Source - Doors 330.00                                                                 330.00                    330.00                    330.00                    100%

Sign Source - Entrance Sign 900.00                                                                 900.00                    900.00                    900.00                    100%

73 Fire 1 2017 Friar Associates - Design 17,500.00                                                           -                                                                                            17,500.00              8,487.50                 9,012.50                 -                            100% Roof Design Completed

Eagle Env. - ACM Sampling 1,000.00                                                             -                                                                                            971.25                    971.25                    -                            -                            100% 6/6/2017 Completed

Offshore - Sample Cuts 1,000.00                                                             -                                                                                            870.80                    870.80                    -                            -                            100% 6/29/2017 Completed

TREMCO - Roof Cuts 500.00                                                                 -                                                                                            500.00                    500.00                    -                            -                            100% 6/26/2017 Completed

Offshore Construction 176,678.00                                                        18,076.00                                                                              194,754.00            194,754.00            -                            -                            100% 3/20/2018 Completed

74 Fire 2 2019 Gutter Replacement Offshore Construction 10,000.00                         10,000.00         8,340.00                                                             -                            -                            10,000.00              1,660.00             100% 11/8/2018 Completed

75 Old Dog Pound 2018 Roof Replacement Offshore Construction -                                       7,500.00            5,775.00                                                             -                                                                                            5,775.00                 -                            5,775.00                 5,775.00                 100% 9/20/2018 Completed

76 Animal Control 2019 Gutter Replacement Giguere Remodeling 5,000.00                            5,000.00            1,675.00                                                             -                                                                                            1,675.00                 1,675.00                 -                            5,000.00                 3,325.00             100% 10/19/2018 Completed

77 Beals Center 2017 Sidewalk Upgrades (Grove ONLY) Laviero Construction 15,000.00                         15,000.00         12,765.00                                                           12,765.00              12,765.00              15,000.00              2,235.00             100% 10/10/2018 Completed

78 Beals Center 2018 Rear Lot Paving TILCON 95,000.00                         95,000.00         -                                                                        92,000.00              92,000.00              -                            95,000.00              3,000.00             100% 8/31/2018 Completed

79 Beals Center 2019 Automated Door Doctor Inc. 5,300.00                                                             5,300.00                 5,300.00                 5,300.00                 5,300.00                 100% 9/19/2018

Overtime Costs 106.20                                                                 106.20                    -                            100% 9/20/2018

80 City Yard 2017 LEA - Design 3,990.00                                                             3,990.00                 3,495.00                 495.00                    3,990.00                 100% 10/1/2018 Completed 

R&C Electric 31,650.00                                                           225.00                                                                                     31,875.00              31,875.00              -                            -                            100% 9/27/2018 Completed 

81 City Hall 2018 Entrance Security Cameras JKS Systems 15,000.00 15,000.00 9,815.56                                                             3,827.39                                                                                 13,642.95              10,293.95              3,349.00                 3,349.00                 1,357.05             100% 12/15/2017 Completed 11/1/2018

82 Main Library 2018 Elevator Cylinder Replacement Hartford Elevator
-                                       40,000.00         

40,000.00                                                           -                                                                                            40,000.00              40,000.00              -                            100% 7/31/2018
 Completed on 7/31/18 

83 Police-Court 2016 OTIS Elevator 73,900.00                                                           2,500.00                                                                                 76,400.00              71,132.27              5,267.73                 -                            100%

Simplex Grinnell 4,402.00                                                             -                                                                                            4,402.00                 4,402.00                 -                            -                            100%

J&B Electric 7,051.52                                                             -                                                                                            7,051.52                 7,051.52                 -                            -                            100%

84 City Hall 2019* Boiler Condensate Tank Shaffer Company -                                       14,209.64 14,209.64                                                           676.40                                                                                     14,886.04              14,886.04              -                                 7,443.02                 100% 3/15/2019 Completed

85 Fire 1, 2, 3, 4, 5 2017 Site Access Advanced Alarm 18,000.00                         27,833.64         33,012.00                                                           33,012.00              33,012.00              -                            -                        100% 3/1/2019 Completed

86 Fire 1 2018 Site Conditions Assessment Report Friar Associates - Design 9,012.50                            15,000.00         15,000.00                                                           -                                                                                            15,000.00              13,500.00              -                            1,500.00                 100% Facility Study added 12/18/18

87 Police-Court 2019* Chiller Replacement Design Loureiro Engineering -                                       10,000.00         3,220.00                                                                                 13,220.00              11,185.00              2,035.00                 2,035.00                 100%

88 City Hall WILDCO PES - Flapper Valves 2,159.38                                                             2,234.19                                                                                 4,393.57                 4,393.57                 100% 10/26/2019

Critical Energy - OMNTEC 10,771.40                                                           2,505.00                                                                                 13,276.40              13,276.40              100% 8/2/2019

89 City Hall 2019* AirTemp Mech. Services Inc. 49,500.00                                                           49,500.00              -                            100% 8/13/2019

D'Amato Construction 10,377.00                                                           10,377.00              -                            100% 8/16/2019

Johnson Fire 1,040.00                                                             1,040.00                 -                            100% 6/27/2019

SNE Buildng Systems 2,083.00                                                             2,083.00                 2,083.00                 -                            100% 7/1/2019 Fire 2 UST Removal

90 City Hall 2020 BL Companies - Design -                                       2,750.00                                                             2,750.00                 2,750.00                 -                            100%

RIVCO Construction -                                       17,550.00                                                           990.00                                                                                     18,540.00              16,050.00              2,490.00                 2,490.00                 90%

91 City Hall 2019* Council Chambers - Sign Art -                                       1,302.00                                                             1,302.00                 1,302.00                 1,302.00                 100%

North Lobby - Black Pearl -                                       1,500.00                                                             1,500.00                 1,500.00                 1,500.00                 100%

92 Police Complex 2020 BL Companies - Design -                                       2,750.00                                                             2,750.00                 2,750.00                 -                            -                            100%

RIVCO Construction -                                       62,198.00                                                           62,198.00              13,748.00              48,450.00              48,450.00              30%

93 Fire 1 2020 BL Companies - Design -                                       2,750.00                                                             2,750.00                 2,750.00                 2,750.00                 -                            100%

RIVCO Construction -                                       13,200.00                                                           13,200.00              13,200.00              -                            -                            100%

94 Fire 1 2020 ACV Enviro - UST Removal -                                       13,850.00                                                           13,850.00              13,850.00              13,850.00              95%

Cousins Oil - Fuel Transfer -                                       1,650.00                                                             1,650.00                 1,650.00                 -                            100%

95 Beals Center 2019 Green-Tek Wallpacks 462.16                                                                 1,010.94                                                                                 1,473.10                 1,473.10                 -                            100%

Staff Overtime Costs 283.20                                                                 283.20                    -                            100%

J&B Electrical 397.80                                                                 397.80                    397.80                    -                            100%

96 Beals Center 2019* Chiller Circuit Breaker Replacement R&C Electric -                                       5,000.00            5,000.00                                                             5,000.00                 5,000.00                 100% Completed 

97 Beals Center 2019* Chiller Electric Feed Design Loureiro Engineering 2,100.00                            2,100.00            2,100.00                                                             2,100.00                 2,100.00                 2,100.00                 100% Completed 

98 Beals Center Steel Hatch Replacement Alloy Welding $5,000.00 100% 1/7/2020 Completed

99 City Hall/Police Steam Trap Repairs/Replacements American Plant Maintenance 1/2/2020 1,650.00                                                             

100 Main Library Plaster Lead Testing Eagle Environmental $680.00 100% 12/24/2019 Lead present, remediation required

101 Beals Center Electrical Wholesalers 100% 1/9/2020

Staff Overtime Costs 100% 2/1/2020

102 Fire HQ & Fire #5 Indoor Air Quality Studies Eagle Environmental $3,710.00 100% 1/3/2020 HQ pipe insulation remediation

103 Police Complex Boiler Mud Drum Replacement Shaffer Mechanical $10,403.46 100% 2/29/2020 Completed

104 City Hall/Other Bldgs Water Aerator Replacement Building Maintenance Staff $3,000.00 100% 3/30/2020 Libraries & Beals completed

105 City Hall/Police Steam Trap Repairs/Replacements American Plant Maintenance $5,116.58 100% 3/24/2020 City Hall & BPD completd on 3/24/20

106 Beals Center Chiller Feed Replacement AB-MEE $26,475.25 100% 4/30/2020 Start up with Air Temp TBD

107 FY19-20 City Buildings Central Monitoring Alarm New England $13,939.00 100% 7/24/2020 Transfer Station System installed on 7/24/20

108 Accurate Insulation $16,225.00 100% 8/18/2020 Tiles removed 8/18 & installed on 8/21

North Haven Tile $16,351.00 100% 8/21/2020

109 Friar Associates - Bid Documents $5,000.00 100% 8/20/2020 Completed on 8/20/20

Premier Building Assoc., LLC $42,900.00 100% 8/20/2020 Completed on 8/20/20

110 FY 19-20  Main Library  LED Lighting Upgrades Effeicent Lighting Consultants $333,966.67 

111 FY19-20 Police Complex Emergency Lighting Upgrade Life Safey & Supply $8,379.07 0% 10/14/2020 Completed on 10/14/20 $10,000.00

112  Fire House #2 Roof Replacement AVT Construction $65,444.00 $110,000.00 CIP Funded

113 FY20-21 Main Library Elevator Valve Replacement/Testing Hartford Elevator $12,080.00 100% 12/4/2020 $12,080.00

114 Beals Center/BBHD Hot Water Recirulation Line Oakland LLC fudned from Bldg Maint Acct #3021

115 FY20-21 Transfer Station Recycling Building Gutter Installation Offshore Construction $14,504.00 100% 12/23/2020 Completed $18,000.00

116 Accurate Door $7,714.00 100% 12/20/2020 Interior & exterior door replacements

Chapman Lumber - Windows $6,456.14 100% 9/8/2020 Windows received on 10/17 & 10/24

CT Lighting Center $410.70 100% 2/28/2021 Lights on order, due 2/28/21

Bldg Maintenance - Labor $8,203.22 100% 3/15/2021 Exterior  lighting installed on 2/27 & 3/13

117 51 High Street Basement Sump Pump Oakland LLC

118 City Buildings Contact Cleaning Procedures City Staff & Accurate Insulation

119 Lodovico Masonry $8,300.00 100% 5/3/2021 Completed on 5/3/21

AB-MEE $4,700.00 100% 5/4/2021 Completed on 5/4/21  Available as of 384,863.63

120 FY19-20 City Hall/Other Bldgs Contingency Repairs - MEP Equipment $0.00 100% Remaining $2,423.87 for Scale House HVAC $25,000.00

Transfer Station Scale House HVAC Unit Replacement Air Temp Mechanical $7,560.00 100% 6/15/2021 Installation completed on 5/7 $7,560.00

121  City Hall Gun Range Decommissioning Loureiro Engineering $19,690.00 $100,000.00 CIP Funded

122 FY20-21 Fire Houses Generator & HVAC Study Van Zelm Engineers $7,000.00 100% 5/31/2021 Reports submitted on 1/22/21 & 3/15/21 $7,000.00

123 FY19-20 Police Complex Facilities Condition Study Van Zelm Engineers $40,255.00 100% 3/17/2021 Final report issued on 3/16/21 $45,000.00

124 FY 20-21 Animal Control Kennel Grinding & Painting Roberge Painting Co.
$14,400.00

100% 6/30/2021
Work start on 6/16/21 & completed on 7/2/21

$14,400.00

125 FY21-22 Beals Center Gutter Guard Installations Offshore Construction $5,550.00 100% 9/30/2021 Completed $10,000.00

126 Accurate - Plaster Abatement $19,800.00 100% 2/2/2021 Started 1/28/21, completed 2/2/21

Architectual Stone - Plaster/Painting $66,250.00 100% 7/1/2021 Painting completed on 6/16/21

Eagle Env. - Sampling $729.00 100% 2/3/2021 Post-abatement clearance sampling

127  Fire House #5* HVAC Study Van Zelm Engineers

128  Main Library Retaining Wall Top Stones City Staff

129 FY20-21 Main Library Sidewalk & Stair Replacement Laviero Contractors $28,793.00 0% 10/1/2021 Completed $28,793.00

130 FY21-22 Fire House #2 Rear Ramp/Lot Milling & Paving Public Works Streets Division $60,000.00 100% 10/15/2021 Completed $60,000.00

131 FY20-21 Fire House #5 HVAC Study* Van Zelm Engineers $10,352.00 100% 9/15/2021 Completed $10,352.00

132 FY20-21 Beals Center Senior Center Sidewalk Replacements Laviero Contractors $35,000.00 100% 8/20/2021 Completed $35,000.00

133 FY21-22 City Yard Mechanics Office RTU Replacement Air Temp Mechanical $9,915.00 100% 10/29/2021 Completed $45,000.00

134 FY21-22 Beals Center Service Counter Replacement Millennium Builders $10,915.82 100% 11/12/2021 Completed on 11/11/21 $35,000.00

135 FY21-22 Manross Library Boiler Pipe Replacement The Shaffer Co. $4,907.20 100% 11/12/2021 Completed $12,000.00

Russell & Dawson $6,500.00 100% 6/31/21

Tradesmen of New England $36,585.55 100% 12/6/2021

FY21-22 Police Complex Basement LED Lighting Upgrades AB-MEE $18,026.00 100% 1/28/2022 Rebate of $7,630.00 received $20,000.00

FY21-22* 51 High Street IT Wiring Mercury Electric LLC $1,663.15 100% 4/1/2022 Running of CAT5 data lines $1,663.15

FY21-22* Animal Control Facility Ceiling Painting Building Maintenance Staff $6,288.74 100% 2/19/2022 Kennel and main hallway ceilings only $8,000.00

FY21-22* Beals Center Hot Water Heater Replacement SAV-MOR $16,500.00 100% 3/18/2022 Completed $16,500.00

FY20-21 51 High Street Boiler Replacement Rebate of $5,982.00 received $27,000.00

Completed 7/2016             

Holding 5% Retainage
75,000.00                         84,000.00         (3,853.52)            7/1/2106

Final paint encapsulation completed on 4/23/21

Fuel Monitoring System
80,000.00                         

Natural Gas Connection

AHU 1 Coil Replacement

50,000.00                         

Gym Lighting Upgrades
$2,845.90

Signage Installations

80,000.00         75606.43

30,000.00
Fuel Oil pipe removal 

remains to complete

9/18 - Oil Removal                

9/30 - UST Removal

FY20-21 Beals Center Senior Center Floor Tile Replacement

2,802.00
Black Pearl 

completed on 

FY19-20 51 High Street Flat Roof Replacement 

2,019.00                                                          

Wallpacks 

completed, Gym LED 

light fixtures remain

Natural Gas Connection
30,000.00         

Gas Meter hung on 

11/14/19

Natural Gas Connection
15,000.00         

 Natural Gas service 

activated on 

 Installation completed on 2/1/20

Completed

FY19-20 Police Complex 277V Panel Replacement $25,000.00

FY16-17 51 High Street Vestibule Restoration $35,000.00

System installation completed on 3/3/21

Hillyard Re-Juv-Nal 16 (EPA Reg. No. 1839-169-1658)

Waste Oil Heater - Automated Truck Garage

4,000.00            

3rd Floor Catwalk Upgrade

10,000.00         

Lead Abatement Project

100,000.00                       131,870.00       

6,000.00            

31,400.00         

20,000.00                         18,166.36         

Roof Replacement

Building Modifications

75,000.00         

57,000.00         

175,000.00       

ADA Door Openers - Probate

100,000.00                       

72,500.00         

Completed

30,000.00                         36,000.00         

Mech Wall Removed, 

LED Exterior Lighting 

Upgrade, SCBA  Move, 

Washer/Dryer 

Connections, Door 

Lettering/Entrance Door 

Modifications

50,000.00                         

*Added on 4/13/16

Hostess Building
4,500.00                            5,500.00            

(9.80)                    

Completed 8/16

75,000.00                         84,000.00         Completed 7/16

Electric Submeters

Attic Insulation Install
12,000.00                         12,000.00         Vents Remain

(3,853.52)            

11,627.00           

HVAC BPD Dispatch Office

30,000.00                         

3,598.00             

 Completed 

6/24/2017

0.00                      

Installation scheduled for week of November 9th

Ceiling Tiles & Painting 1 of 4
75,000.00                         

UST Removal
20,000.00         

(7,569.39)            

(39,596.05)         

5,000.00            2,845.90                 

593.80                 

Roof Replacement

Generator Replacement

60,000.00

Elevator Upgrades

Exterior Lighting Upgrades

5,000.00                            

360.00                 

6,000.00                            

FY20-21 Main Library Plaster Abatement & Repairs

50% State funded 

($17,500), State 

will match 50% of 

Van Zelm issued report on 9/8, staff reviewing report findings currently

Completed

Completed on 10/2/20, warranty pending

Completed   - CIP Funded

Completed

Parking Lot Improvements

75,000.00                         75,000.00         75,000.00                                                           39,926.93           

20,000.00                         20,000.00         (2,471.73)            

(1,383.50)            

AHU Replacement

35,000.00                         50,000.00         44,951.50           

Boiler Replacement

40,000.00                         

Acct 1018310-570200
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MEMORANDUM 
 
DATE: June 6, 2022   
 
TO: Mayor Jeffrey Caggiano 
               Board of Public Works 
                
FROM: Raymond A. Rogozinski, P.E., Director of Public Works 
 
RE: BPW June – Director’s Report    
_______________________________________________________________________________ 
 
Please find attached a summary report of the Department’s activities, issues and concerns for the 
June 16 Board of Public Works’ meeting. 
 

1. Staffing: Building Maintenance Division: Custodian Freddy Guzman promoted to 

Evening Maintenance Technician/ Supervisor.  Evening Temporary Custodian hired for 

evening shift (advertisement to fill position permanently posted).  Building Tech/Grounds 

keeper returned to work from workers comp with restriction (DPW continues to employ day 

Temp custodian pending verification on restriction impact).  Fleet Division:  Interviews for 

Mechanic scheduled for 6/16/22.   Vacancy in Dispatcher anticipated July 1 (posting 

scheduled to fill position). Eng. Division – Vacant position of Env. Tech is anticipated to 

be filled from within the Department which will create a vacancy of a construction 

inspector.  The Division’s Civil Engineer vacant position being re-advertised.  Vacancy in 

City survey position anticipated July 1 (DPW evaluating job description for modification).  

Street Division – Vacancies in Skilled Laborer and Crew Leader anticipate need for 2 

laborers.  Solid Waste Division – Transfer Station Operator vacancy anticipated July 1 

creating a laborer position.  Administration Division – 3 Candidates scheduled for 

interviews 6/8/22 (Senior Admin).  Covid: No reported Covid cases since May.    

2. Mem Blvd Retaining:  CT DEEP Flood Management Certification required to finalize 

State reimbursement of the $1,200,000 grant.  Mem Blvd trees planted along the wall 

disturbance area the week of June 1, 2022. 
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3. DOT Downtown Visit: Mayor’s office organized a site visit for DOT Deputy Commission.  

Purpose of meeting is to perform site visit of several City projects including Streetscape 

improvements at Riverside Ave and Park St (request DOT funding / project participation).    

4. Transfer Station:  Order of hanging tags received (500).  Residents contacted to eliminate 

back log.  New order for an additional 500 will be placed 7/1/22 FY2022-23.   

5. Landfill:  Solid waste mowing landfill slopes, however DPW mower having problems with 

PTO.  Mower usable, however parts ordered from Switzerland pending. 

6. Mem Blvd Bridge:  Roadside barrier scheduled for install 6/13/22.  All traffic barrels 

concrete barriers will be removed.  As previously reported stone facing scheduled for 

August/September.   

7. Animal Control Facility:  DPW met with PD, HVAC Engineer, Architect and members of 

City Council to review study status (see attached email of summary status).   

8. Pan Am Rail Road Status:  NVCOG advised City, based on inquiry that existing rail 

service will be maintained as part of  Surface Transportation Board's review of the proposed 

merger of Pan Am and CSX (see attached email). 

9. CMAQ Traffic Signal Grant:  City received a State grant in the amount of $3,400,000 to 

replace 6 traffic signals in downtown area.  Based on current cost proposal/meeting with CT 

DOT project scope will be revised to utilize existing equipment (span poles).  Project will 

include new traffic controllers controllers.  DPW working with Purchasing to issue RFP for 

engineering services. 

10. Storm Water Detention Ponds:  DPW Street Div. currently performing pond maintenance 

(performed 3 times/ year).  Medford St diversion berm reconstructed by contactor.   

11. DPW Salt Dome: City Yard salt dome roofing scheduled to start July 15.  Anticipated 

duration 4 weeks.  Temporary fencing scheduled to be installed to isolate work area.   

12. Parking Garage Meadow & Kelly:  Zoning variance approved by ZBA to eliminate 

zoning requirement for windows (parking garage open areas).  DPW conducted meeting 

with Emanuel Lutheran School & PD regarding need to close Kelly St at intersection of 

Meadow to allow crane staging area.  Closure will be limited to 2 weeks and will be 

scheduled to mitigate impact to school.  City leasing of school parking still anticipated 

(approx. cost $16,000). 

13. Brook Street Retaining Walls:  Trees located at Brook St (14 Rudolph) damaged during 

wall replacement scheduled to be replaced the week of 6/12/22 (cost $7,250). 
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14. CBDG Sidewalk Contract:  Bid reissued for sidewalk on Orchard Street.  Previous bid 

resulted no receipt of bids.  Three bids received with rebid.  Council award to D&P Marais 

pending 6/14/22 in the amount of $99,675.00 (memo from purchasing attached).  

15. Road Reclamation:  Tilcon starting reclaiming City Road 6/6/22.  Concrete curb 

contractor obtained for Grove St & Walnut St.  See attached notice issued to residents.  

16. Misc. storm Drainage/ Fall Paving:  Change Order in the amount of $280,000 to increase 

quantity of storm drainage required to support proposed fall paving program pending City 

Council approval 6/14/22 (see attached).    

17. Construction Material Processing:  DPW completing rock crusher operations to process 

asphalt and concrete (Peasedale site).  DPW contacted by the owner of Lot 2 Business Park 

Drive who had previously requested and received authorization to take approx. 3100 CY of 

general fill that he has made alternate arrangements.  Fill will not be provided by DPW to 

Business park property owner.  

18. Centre square Parking DOT OSTA permit modification required for Centre Square 

development (Wheeler, Carrier & Lot 10 Main St). Permit required for parking over 200 

vehicles (revision to original development plan) 

19. Traffic Barriers Special Events:  DPW installed traffic barriers for Mem Day (Mem Blvd 

precession and Forestville Parade).  Operation went smoothly.  DPW has 

purchased/received 20 – 4 ft. section of concrete jersey barriers for future use during special 

events (as directed by PD).   

 

Feel free to contact me with any question or concerns at 860-584-6113.  
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M E M O R A N D U M 
 
 
 
To:  Therese Pac, City Clerk 
Cc: Office of Corporation Counsel   
 Mayor Jeffrey Caggiano 

Raymond Rogozinski, Director of Public Works 
 Nancy Levesque, City Engineer 
 Dawn Leger, Grants Administrator 
From: Roger D. Rousseau, Purchasing Agent 
Date: June 6, 2022 
 
Re:  Contract 2C22-082 Orchard Street Sidewalk Replacement 
 
The Purchasing Department received bids for the replacement of sidewalks on Orchard Street. The 
lowest bidder was D & P Morais Construction, Inc.; the firm’s qualifications have been sufficiently and 
successfully reviewed by Purchasing and Public Works’ Staff. I therefore respectfully request that you 
include the following motion on the agenda for the next meeting of the City Council: 
 

To award Contract 2C22-082 Orchard Street Sidewalk Replacement to D & P Morais 
Construction, Inc. in the amount of $99,675.00 and to authorize the Mayor or Acting 
Mayor to execute any and all documents necessary to effect said contract.  

 
Thank you for consideration of this request. 
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Public Notice  

Roadway Reconstruction 
 

June 2, 2022 

 

The City of Bristol’s Department of Public Works is scheduled to reconstruct the 

following roads starting Tuesday, June 7, 2022:  

 

Sherman Street 

Mills Street 

Putnam Street 

Walnut Street 

Grove Street 

Westwood Road (House #73 to #244) 

 

The work will consist of reclaiming (pulverizing) the existing roadway pavement and 

installing a new bituminous roadway surface and curbing. The work is being performed 

due to the deteriorated condition of the roadway surface. The existing horizontal and 

vertical alignment of the road will not be substantially altered. The sequence and scope of 

work will consist of the following: 

 

1. Paint marks will appear on the roadway indicating location of existing public 

utilities within the project area. Residents with sprinkler heads located between 

the curb and front of concrete walk are advised to remove them from the area or 

contact the City Engineering Division to ensure that they will not be disturbed.  

2. City contractor will remove curbs.  

3. The contractor hired by the City will reclaim (pulverize) the existing roadway 

surface. The process crushes the existing pavement. The roadway surface will be 

passable and access to properties will be provided. Dust from the roadway surface 

may occur, however, water will be applied to the surface to reduce its impact. 

Please note that the pulverizing equipment does cause vibration and residents are 

advised to relocate items within their house that may fall due to vibrations. The 

City reclaims roads on a yearly basis and damage associated with vibrations are 

extremely rare, however, residents are advised to safeguard valuable items.  

4. The contractor will regrade and reshape the roadway surface. The roadway will be 

excavated (lowered) by approximately 8 inches during construction in order to 

install a roadway base of reclaimed pavement or new process stone. During this 

period, access to driveways may be temporarily reduced during daytime hours.  
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5. Mailboxes may be temporarily disturbed; however they will be reset to maintain 

delivery of mail. If mail is not delivered please contact the City immediately to 

resolve the issue.  

6. Once the roadway base (crushed stone) is established (graded/shaped and 

compacted) the first layer of asphalt will be installed on the roadway surface. 

7. New curbing will be installed on the initial pavement layer.  

8. New driveway aprons (pavement between edge of road and front of walk) may be 

installed. A driveway apron will be constructed with a lip of 1.5 inches from the 

final course of pavement; therefore the driveway will have a 3 inch lip until the 

final course of pavement is installed. To reduce the 3 inch lip temporary pavement 

ramp and/or boards will be installed.  

9. The lawn areas disturbed during construction will be loamed and seeded. Property 

owners are encouraged to water the areas to promote growth of grass. 

10. Property owners with lawn sprinklers located within the City’s roadway 

right of way (along the road) shall notify the City prior to the start of work 

and shall remove sprinklers from the project work area (1.5 feet behind 

curbing/edge of road).  Please note that the City is not responsible for the 

damage of sprinklers in the referenced area. 

11. Property owners with invisible dog fences located within the City’s roadway 

right of way (along the road) shall notify the City prior to the start of work 

and shall remove from the project work area (1.5 feet behind curbing/edge of 

road).  Please note that the City is not responsible for the damage of dog fences in 

the referenced area. 

12. The final course of asphalt will be applied approximately within 4 weeks after the 

initial course of pavement.   

 

Once work commences it will take approximately 4 weeks to complete the majority of 

the work through the first layer of pavement (i.e. not including final course of pavement)  

 

The road will remain open during construction, however residents are encouraged to take 

alternate routes to avoid delays.  Access to residential properties will be maintained 

throughout construction. 

 

Additional notification will be forthcoming if there are revisions to the proposed project 

scope or schedule.   On behalf of the City, I apologize for any inconvenience this project 

may cause and would like to thank you in advance for your cooperation.     

 

Please feel free to contact Nancy Levesque, P.E. or Jason Morrocco in the City 

Engineering Division at 860-584-6125 with any questions or concerns. 
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MEMORANDUM 
 

DATE: June 9, 2022   
 
TO: Mayor Jeffrey Caggiano 
               City Council   
FROM: Raymond A. Rogozinski, P.E., Director of Public Works 
 
RE: DPW Misc. Storm Drainage Contract Amendment 2021-027A 
______________________________________________________________________________ 
 
The Department of Public Works is coordinating the installation of storm drainage in order to 
support required improvements to the City’s roadway storm drainage system prior to 
implementation of the Department’s fall paving program, therefore the Department request the 
following action: 
  

Authorize the Mayor or acting Mayor to execute an Amendment to Contract 2021-027A 

with Tabacco & Son Builders Inc. in the amount of $280,000 to support DPW’s spring and 

fall 2022 proposed paving program. Said work will be consistent with existing unit 

contract pricing.  

 
As indicated above, the change order does not include an increase cost of the unit items contained 
within the existing contract.  The cost to install a new basin, replace and catch basin top and install 
piping is established in the contract and will remain “as is”.  The contract change and associated 
cost is limited to increasing the quantities of storm drainage work to support additional paving that 
was increased as a result of additional state funding.  The initial contract work quantities contained 
within the Misc. Storm Drainage contract 2021-027A were based on completing a $2,200,000 
paving program.  Due to state grant funding, approximately $5,200,000 is available; therefore the 
quantity of storm drainage work must be increased.   
 
All storm drainage work will be performed in accordance with the original bid documents 
including existing unit contract pricing.  In addition, please note that existing funds are currently 
available to perform the work and Board of Finance action is not required to process the contract 
amendment.    
 
Feel free to contact me with any questions / concerns at 860-584-6125.  
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MEMORANDUM 
 
DATE: June 9, 2022   
 
TO: Mayor Jeffrey Caggiano 
               Board of Public Works 
FROM: Raymond A. Rogozinski, P.E., Director of Public Works 
 
RE: City Hall – Renovations Project Update (April) 
 
Renovations of City Hall is progressing.  To date, the primary activities have focused on the 
procurement of the required equipment and construction materials for the project.  No procurement 
or supply chains delays are known to date; however the project team (including DPW) remains 
very concerned that delays in equipment will impact project schedule. 
 
Prior to equipment/material delivery, trade contractors are required to submit to the architect a 
“shop drawings” for all items that will be incorporated into the building.  Each shop drawing is 
reviewed by the design architect to confirm compliance with specifications and to coordinate the 
various building components/ systems. Materials/equipment are not released by the contractor until 
there is an approved shop drawing.   
 
Delivery dates of the equipment/materials received to date are preliminary.  Once shop drawings 
are approved and vendors are directed to proceed with orders, more firm production/ delivery dates 
will be provided.  The items of critical concern are mechanical, electrical & plumping (“MEP”) 
equipment.  The switch gear (main electrical panel system into building) delivery time is 60 weeks; 
however, the procurement date is reflected on the project schedule indicating completion (cleaning) 
on 10/11/2023. The critical path schedule (activities that control the overall project schedule) has 
been calculated by DDJV  and shows that critical points are procurement of the MEP and building 
envelope glass façade items. 
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As of this writing, approximately 23 workers are currently on site. Construction/demolition efforts 
are progressing from the building’s top floor down.  Environmental abatement is complete (except 
for the ground floor), and building demolition on the third, second, first and ground floors is 80, 50, 
30, and 20 percent complete respectively.  Activity scheduled to start during the next two weeks 
consists of excavation for the building addition, and curtain wall along with the interior wall 
framing.   
 
DPW has also directed Colliers Inc. to prepare a project cash flow analysis for the project that will 
be provided to the Comptroller’s Office. 
 
A link to DDJV’s “June 2022 Monthly Report” which includes a detailed project schedule is 
provided below: 
 
http://ct-bristol2.civicplus.com/1083/BRISTOL-CITY-HALL-ADDITION-RENOVATIONS-M 

 

Current City action items consist of the following: 
1. Park Department Office Space: As indicated in the attached correspondence, the Bristol 

Parks, Recreation, Youth and Community Services Department (“BPRYC”) has notified 
DPW that they will NOT be relocating back to City Hall once renovations are complete.  
They will remain at their existing location at 51 High Street.  Based on the proposed City 
Hall renovation plan, BPRYC was to be located on the ground floor (former area of DPW) 
with direct access to the south entrance toward Laurel Street.  As a result of the notification 
that BPRYC will remain at High Street, DPW has directed the project team to eliminate 
proposed improvements (interior walls) from the proposed project and prepare the space for 
a later fit out.  The perimeter wall will be sheet rocked and painted; however, the suspended 
ceiling will not be installed.  The floor will be painted. 

2. City Council Dais:  The current plan consists of reusing the dais in the Council Chamber. 
However, reuse consists of removing and reinstalling the existing mill work.  DPW is 
concerned with the potential quality of the finished dais, and recommends installation of a 
new dais (approx. $40,000).  In addition to quality concerns, a new dais will support the 
potential addition of City Council/BOF members (charter revision). 

3. Room Identification: DPW will provide numbers/ names for each room.  The intent is not 
to provide signage for public use to each room; the primary purpose is for MEP system 
management.  With that said, signage will be established for all public meeting, conference 
and Departments spaces. 

4. EV Station: The current site plan includes the installation of one EV charging station and 
conduits to support an additional EV Station.  There will be approximately 66 parking 
spaces at City Hall.   

5. Stairs finish: The current renovation maintains the grey tile and maroon toreros flooring.  
DPW has directed the project team to develop plans for alternate finishes and cost. 

 
As previously reported to the BPW, the current outstanding contracts for the project are limited to 
furniture FF&E (Fixtures Furniture & Equipment) and AV/Security.  DPW met with the architect 
and City representative to perform final review of furniture prior to procurement via use of state 
bids.    The AV/Security design is currently being finalized and will be presented to the BPW at its 
June 16, 2022 meeting.  
 
Operations at City Hall East and West are proceeding.  Water has entered the basement of City 
Hall East (Webster Bank) during intense rains.  The building owner has taken measures to improve 
the issue; however the problem persists as of this writing.   Construction of walls in the Human 
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Resources area of City Hall East, for the purpose of reducing noise and increasing privacy, is 
scheduled to start 6/10/22.   
  
Project consultants from QA+M, Colliers Inc. and D’Amato/Downes Joint Venture will be present 
at the Board of Public Works meeting to address any questions or concerns that you may have.   
 
Please feel free to contact me at 860-584-6113 to discuss.     
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MEMORANDUM 
 

DATE: May 9, 2022 (update June 6, 2022) 

 

TO: Mayor Jeffrey Caggiano 

               Board of Public Works  

FROM: Raymond A. Rogozinski, P.E., Director of Public Works 

 

RE: DPW DRAFT POLICY – 24.15 CITY SIDEWALK MAINTENANCE 

AND NEW INSTALLATION 
 

Please find attached a proposed draft policy for the maintenance and new installation of City 

sidewalks.  The proposed policy indicates City Ordinance requirements defining the responsibility 

of property owners to repair and maintain City sidewalks and includes previous Residential Sidewalk 

Repair Program requirement, however the draft policy also contain the following provisions.    

 

1. Section 3Aic defines the repair work that can be completed by property owner without 

obtaining a City permit and Section 3Aib approves sidewalk leveling as an acceptable method 

of sidewalk repair. 

2. Section 3Aiid provides access to sidewalk repair funding to property owned by non-profits 

(40%) subject to Board of Public Works approval. 

3. Section 3Aiig indicates the number of units/percent of grant reimbursement is based on 

information documented on the City’s property Assessor card. 

4. Section 3Aiij requires property owners to replace disturbed streetscape sections in an “in 

kind” basis. 

5. Section 3Aiik indicates sidewalks inspections are processed on a complaints driven basis. 

6. Section 3Aiim states that when sidewalk complaints are received on streets where the entire 

or large section of the City sidewalks are in poor condition the DPW will notify the property 

of the condition and prioritize the City sidewalk area for replacement utilizing available 

grants.   

7. Section 3Biii indicates the criteria the Board of Public Works will utilize to determine the 

waiver/deferment of sidewalks. 

8. Section 3Biv outline the criteria the Board of Public Works will utilize to prioritize City 

funded through the Department Capital Improvement Projects to install sidewalks. 

9. Section 3Aiil indicates City salt applications are not a primary factor in deterioration of City 

sidewalks. 

 

A sidewalk concern that is expressed by residents to the DPW, that is not addressed as part of the 

proposed sidewalk installation policy is “sidewalks to no ware”.  The “sidewalk to no ware” 



complaint is associated with sidewalks installed across an individual property that are not connected 

to existing City sidewalk.  The referenced “sidewalks to no ware” are isolated and are a result of 

existing City regulations requiring the installation of sidewalks across properties/developments as 

part of City site plan approval.   

 

The goal of the site plan requirement is to have developers construct sidewalks along 

commercial/industrial properties as they are developed, however without adjacent development 

isolated sidewalk sections remain.  Standard approval language associated with sidewalk installation 

deferrals include provisions that reserve the City the right to require construction of the said sidewalk 

if directed, however no such orders have been issued in the past 25 years.  

 

A potential solution to isolated sidewalk sections would be to develop a fee in lieu of sidewalk 

construction policy that would require developers to provide funds that would be used by the City to 

construct sidewalks to complete construction of the sidewalk network in various section of the City.  

In order to implement such a program approval from the City’s City Council, Planning Commission 

and/or Zoning Commission may/will be required.  In addition, in order to entice developers to 

participate, the proposed fee provided to the City by developers would need to be only a percentage 

of the actual estimated sidewalk construction cost.      

 

Please feel free to contact me with any questions / concerns at 860-584-6113.  
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CITY OF BRISTOL – PUBLIC WORKS  

 

24.15 CITY SIDEWALKS MAINTENACE AND NEW 

INSTALLATION 
 

1. Policy Name  
24.15 City Sidewalks Maintenance and New Sidewalk Installation  

       

2. Policy Statement 
The City of Bristol’s Board of Public Works considers City sidewalks to be an integral part of 

the City’s transportation network and sees City sidewalks as a mechanism to interconnect 

neighborhoods and provides the infrastructure to promote a spirit of community.   
 

3. Policy 
  

A. Maintain Existing Sidewalks - In accordance with City Ordinance 21-37 Property 

Owners are responsible for the repair and maintenance of City sidewalks located 

along City accepted streets.     

i. The repair and maintenance of City sidewalks by adjacent property includes 

and is inclusive of the full replacement of damaged/unsafe City sidewalks.   

a. Replacement of sidewalks shall be in accordance with City sidewalk 

construction specifications.  

b. Replacement of one (1) sidewalk section shall not be allowed unless it is 

pined/doweled into the adjacent sidewalk sections pursuant to the 

approval of the Department of Public Works  

c. Repair of sidewalks may include sidewalk jacking/pumping to level 

sidewalks subject to Department of Public Works approval. 

d. Repair of sidewalk sections may consist of filling or sealing of cracks 

subject to the approval of the Department of Public Works, otherwise all 

sidewalk repairs (work within right of way) shall be performed by a City 

licensed contractor and shall require an Excavation Permit issued by the 

Department of Public Works. 

e. Sidewalk sections located adjacent to driveways are classified as aprons 

and shall be constructed in accordance with City concrete driveway 

apron standards. 

ii. In order to assist property owners with the cost of repairing and maintaining 

sidewalks the Department of Public Works administers a Residential 

Sidewalk Repair Program and supports use of available grant funds to 

replace sidewalks in targeted City areas. 

a.   Resident sidewalk repair program shall reimburse property owners the 

following portion of sidewalk replacement cost: 

One Family – *50% City grant share / 50% loan amount (if needed). 

Two Family – *40% City grant share / 60% loan amount (if needed). 

Three Family – *30% City grant share / 70% loan amount (if needed). 

Four Family – *20% City grant share / 80% loan amount (if needed). 
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Five Family – *10% City grant share / 90% loan amount (if needed) 

Six Family – 0% City grant share / 100% loan amount (if needed) 

b. The percentage of grant share will be the portion of the actual cost or the 

percentage of the City contract cost for a comparable repair, whichever is 

less.   

d. Property owned by non-profits may be eligible for Sidewalk Repair Grant 

funding (40%) subject to Board of Public Works approval.  

e. Loans shall be available by the City for the property owner’s portion of 

cost.  

f. Cost sharing shall be limited to sidewalks that are in need of 

repair/replacement for safety reasons and shall include the restoration of 

property immediately affected by the repair or replacement (i.e. a portion of 

the residents driveway disturbed, loam and seed to address lawn damage, 

and adjacent private walks).  

g. The residential sidewalk repair program shall be limited to residential 

dwellings, defined as 1 to 6 family unit dwellings (per assessor card).  

h. Reimbursements will not exceed the unit cost offered by the City sidewalk 

contract.  

i. Properties located on state roads are subject to this policy and City 

Ordinance in the same manner as sidewalks located along City accepted 

streets.  State encroachment permits required for all work located within the 

State right of way.   

j.  Property owners performing repairs/ maintenance or disturbing sidewalks 

located within a City streetscape area (bricks & decorative lights) shall be 

required to replace in an “in kind” manner or as approved by the Director of 

Public Works. 

k. Inspection of City sidewalk in poor condition shall be complaint driven. 

Based on the inspection by the Department, property owners shall be advised 

of unsafe conditions. 

l.  Although the Department of Public Works acknowledges, that a small 

amount of salt applied to City streets may/is deposited on sidewalk it is 

DPW position that DPW salt applications does not impact City sidewalk 

conditions.  The rotation of DPW salt spreaders directs salt to the center of 

the roadway.   

m. The Department of Public Works shall prioritize use of City grant funds 

to replace sidewalks on City streets.  Sidewalk projects shall be prioritized 

for grant funding based on the extent (number of properties effected and 

length) of deteriorated sidewalks along with sidewalk need (estimated 

pedestrian use). 

nl. The repair replacement of handicap ramps is the responsibility of the 

Department of Public Works.  

 

B. Installation of New/additional Sidewalks 

i. The decision to install new/addition sidewalks on a proposed City Streets are  

reviewed and approved by the City’s Planning Commission in accordance 



 

3     XX.X Managing / Protecting City Trees                                  5/6/20 

22 

 

with the City’s Subdivision regulations and is not under the authority of the 

Board of Public Works 

ii. The decision to install sidewalks along properties subject to site plan 

approval by the City’s Zoning Commission or Planning Commission are 

reviewed and approved by the City’s Planning Commission and Zoning 

Commission in accordance with the City’s Zoning regulations and is not 

under the authority of the Board of Public Works.  

iii. The Board of Public Works receives referrals from the City’s Planning 

Commission, Zoning Commission and City Council from time to time 

regarding property owners request to waive or defer the installation of 

sidewalks required pursuant to City Subdivision regulations, Zoning 

regulations and City Ordinance.  The Board of Public Works reserves the 

right to make these decisions based on the evaluation of the specific location 

and need of sidewalks, however Board shall consider the following: 

a. Prioritize installation of new/ additional sidewalks on roadways based on 

street classifications (Principal, Minor Arterial, Major Collector and local).  

b. Install sidewalks to complete the interconnections of sidewalks and loops 

including sidewalks located across the properties of proposed cul-de-sacs. 

c. In areas where sidewalks do not form a loop or interconnections 

installation of sidewalks on a one side of the street shall be considered. 

iv. The Board of Public Works shall consider the installation of new/additional 

sidewalks as part of the Department of Public Works yearly Capital 

Improvement Program based upon request from the general public 

(including petitions) and the Director of Public Works.  Request shall be 

prioritized based on the criteria provided in Section 3Biiia of this policy.  In 

addition, priority shall be given to installing sidewalks in areas to eliminate 

sidewalk gaps along existing roadway sections and priority shall be given to 

installing sidewalks in commercial areas along or accessing public 

transportation (bus routes).    

 
 

4. Responsible Division  
Department of Public Works Engineering Division and the Director of Public Works  

 

5.  Approval authority:  

 Board of Public Works 

 

6. Approval Date: 

     July 21, 2022  

 

7. Effective Date:  

August 1, 2022  
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MEMORANDUM 
 

DATE: May 9, 2022 (updated June 6, 2022 – May 27 email to property owner) 
 
TO: Mayor Jeffrey Caggiano 
               Board of Public Works  
FROM: Raymond A. Rogozinski, P.E., Director of Public Works 
 

RE:         SIDEWALK DETERIORATION – 109 HARVARD PLACE     
 
In accordance with City Ordinance 21-37 property owners are responsible for the repair and 
maintenance of City sidewalks located along their property.  In accordance with the Ordinance repair 
is inclusive of the replacement of damaged sections.  In order to assist residents, a Residential 
Sidewalk Repair Program is available to property owners that provides 50 percent reimbursement of 
sidewalk replacement cost (single family home).  
 
As indicated in the attached email and photograph the property owner at 109 Harvard Place has 
submitted a complaint associated with the deteriorated section of sidewalks.  Based on an inspection 
of the sidewalk sections the damage appears to be a result of delamination/pitting associated with the 
manner in which the sidewalks were finished at the time of construction.  When concrete is poured 
and initially formed it should be allowed to rest (approximately 45-60 min) prior to a final 
smoothing/floating of the surface.  If the timing of the finish is not proper or if water is added to the 
surface the upper portion of the concrete becomes weak and delaminates/chips.   
 
The application of excessive salt applied to concrete sidewalks also results in pitting of the surface 
and the combination of applying excessive salt and poor concrete finishing can accelerate concrete 
surface deterioration.  The DPW receives a number of concerns from residents associated with DPW 
salt use and its potential impact to sidewalks.  Although DPW acknowledges, that a small amount of 
salt applied to City streets may/is deposited on sidewalk it is DPW position that DPW salt 
applications does not impact City sidewalk conditions.  The rotation of DPW salt spreaders directs 
salt to the center of the roadway and in general sidewalk handicap ramps do not show excessive signs 
of salt pitting associated with excessive salt application.  With respect to the deterioration of 
sidewalks on Harvard Place sidewalk, the deterioration is limited to 30 LF section of sidewalk.  The 
sidewalk on each side of the delamination does not appear to be impacted indicating that the 
condition is associated with a section of sidewalk poured/constructed at one time/one pour.   
 



As a result the DPW does support replacement of the damaged sidewalks section (estimated cost 
$3,000 and recommends the following Board of Public Works action: 
 

   Approve DPW replacement of sidewalks at 109 Harvard Place (30 LF) deteriorated 

due apparent sidewalk finishing during construction.   

 

It should also be noted that the City’s current practice is to apply a salt guard on newly constructed 
sidewalks.  The salt guard is applied in as a liquid which absorbs into the concrete and although 
effective in reducing the impact of salt it does wear away over time.   
 
Please feel free to contact me at 860-584-6113 regarding any questions or concerns.  
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MEMORANDUM 
 

DATE: May 9, 2022  

 

TO: Mayor Jeffrey Caggiano 

               Board of Public Works  

FROM: Raymond A. Rogozinski, P.E., Director of Public Works 

 

RE: DPW DRAFT POLICY – 19.9 Managing / Protecting City Trees     
 

Please find attached a proposed draft policy associated with the Department’s Management and 

Protection of City Trees.  The majority of the sections/items contained within the draft policy have 

been previously reported to the Board of Public Works, however the following proposed sections are 

new or should be highlighted based on public concerns/comments: 

1. Section 3bi1 – Determination of City Tree:  The DPW currently utilizes the Engineering 

Division’s surveyor to determine if a tree is located on City property and is therefore 

classified as a City tree.  Although the Engineering Division staff is not a licensed surveyor 

the work is being performed by Thomas Court who has been performing tree surveys for 

approximately 15 years and is highly skilled.  However, DPW anticipates Mr. Court’s 

retirement on July 1, 2022.  DPW will be filling the vacant position, however changes to the 

existing job description are anticipated, therefore the Department is proposing as part of the 

proposed draft policy to determine City tree ownership by either a review of existing mapping 

(if available) or based on measurements from the roadway centerline.  Please note that the 

new proposed policy will be consistent with the existing practice of several towns/cities in 

the region. 

2. Section 3h – Healthy Trees / Sanitary Sewer Lateral Roots.  The existing DPW policy consists 

of not cutting healthy trees even when their root clog private sanitary sewer laterals.  This 

policy is in place to reduce sanitary sewer inflow and infiltration.  Although tree roots from 

City trees due clog sanitary sewer laterals it is the City’s position that it is a result of the 

condition of the lateral not the tree.  Tree roots enter the lateral due to cracks in the lateral.  

Although tree roots due increase the size of the cracks the roots gain entry into the lateral via 

existing cracks (faulty lateral).  Since it is the goal of the City to eliminate infiltration and 

inflow and the removal of the tree does not eliminate the water infiltration the tree is only cut 

by the Department if it is way of replacing the lateral and the property owner has 

indicated/demonstrated a commitment to replace the sanitary sewer lateral.  With that said, 

please find attached recent correspondence submitted to the City expressing concern with the 

Department’s existing policy.     

 

Please feel free to contact me with any questions / concerns at 860-584-6113.  



 

1     XX.X Managing / Protecting City Trees                                  5/6/20 

22 

 

CITY OF BRISTOL – PUBLIC WORKS  

 

19.9 MANAGING / PROTECTING CITY TREES 
 

1. Policy Name  
19.9 Managing and Protecting City Trees   

       

2. Policy Statement 
The City of Bristol Department of Public Works is responsible to maintain trees located within 

the City’s street right of way and City properties maintained by the Department of Public 

Works or under the authority of the Director of Public Works or Tree Warden in accordance 

with the City Charter and Ct State Statue Sec 23-59.   

 

In accordance with this policy and CT State Statue Sec 23-59 it is the City’s objective to 

maintain and protect healthy trees for the benefit of City residents and to mitigate the risk trees 

pose to property and persons.  
 

3. Policy 
  

a. Maintain and protect healthy trees 

b. Evaluate trees when complaints are received that may pose a risk to property or persons.  

The City does not have or maintain a survey of City trees indicating location, size, type or 

condition.   

i. Upon receipt of a comlaint the Tree Warden or his designee shall inspect tree to 

confirm that it is a City Tree and determine the condition/risk of failure of said tree.   

1. Determination of City owned tree shall be based on location as determined by 

available mapping or a measurement from the pavement centerline to the edge 

of the right way (typically 50 ft.).  The property owner shall reserve the right to 

obtain the services of a licensed survey to determine/confirm ownership of the 

tree.  Tree location is based on the location 3 ft. above average surrounding 

grade. 

2. Tree evaluation performed by the City shall be based on a visual inspection from 

the ground to evaluate risk of failure.  The property owner shall reserve the right 

to submit a report from a Licensed Arborist in the State of Connecticut.  A 

report from the tree cutting service is insufficient.  In addition, the Department 

of Public Works may also may procure the services of a Licensed Arborist to 

perform an additional evaluation.    

c. Trees that pose an immediate hazard shall be removed/cut by the City.  All other trees 

scheduled for removal shall be posted for a period of 10 days in accordance with Ct State 

Statue 23-59.  Once posted the City shall conduct a hearing in accordance with State Statue 

if a protect / concern is received by the public.  In accordance with CT State Statue decision 

of the Tree Warden are final and appeal is through the CT State Superior Court.   

d. As indicated in Section 3c, tree that are not classified as an immediate hazard shall be 

posted. The requirement to post trees by the Department of Public Works Tree Warden 

shall extend to trees removed by the DPW on property under the control of the Park 
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Department, Board of Education or Cemetery property.  Said posting shall direct 

communication to the DPW Tree Warden.  

e. Trees located on private property are the responsibility of the property owner not the City of 

Bristol.  Private trees that are determined by the Tree Warden to pose an extreme eminent  

hazard in conjunction with the City’s Building Official and/or Fire Chief shall be removed at 

the private property owner’s expense.  If necessary to eliminate hazard, the City shall 

remove/cut the tree and lien the private property to recoup cost in accordance with City 

property maintenance ordinance/regulations.  

f. Trees where a portion of the tree is located on private property and public property (street 

right of way) are defined as shared ownership.   Since the objective of the Department is to 

limit City risk, trees that are classified as shared ownership that pose a risk to the public are 

removed/cut or trimmed to remove the hazard at City expense.  Care is taken during tree 

trimming as to not unbalance the tree, therefore trimming on the City portion of the tree often 

results in the removal of the entire tree.    For large trees that are primarily located on private 

property and do not pose a risk to the public – but do pose a risk to private property – the 

Department’s shall notify the private property owners that the City is not responsible for 

removing the hazard (cutting/trimming trees).  

g. Reference in this policy to tree removed by the City in general consist of work performed 

directly by the Department of Public Works Street Division, however there are times due to 

either work load, hazard (electrical), location, or the need of specialized equipment that 

requires work to be performed by a private vender (tree company) procured in accordance 

with City purchasing requirements.  

h. In order to ensure that healthy trees within the City right of way are not removed property 

owners are not permitted to remove City trees without obtaining authorization from the Tree 

Warden.  This extends to property owners claiming damage to their sanitary sewer lateral 

associated with roots from City trees.  Under these circumstances, DPW allows the tree to be 

removal if it is necessary to replace or repair the sanitary sewer lateral.  DPW does not allow 

tree removal if the sanitary sewer lateral is of sufficient distance from the tree that 

replacement of the lateral will not damage the tree.  Although the City understands that tree 

roots from a City tree can and do clog sanitary sewer laterals, the primary focus of the City’s 

Water & Sewer Department is to reduce inflow and infiltration, therefore property owners 

are required to repair/replace sanitary laterals to prevent roots from entering the pipe.  

Removing the tree does not solve the issue of a failed/damaged pipe. 

i. Removal of a City Tree shall include the stump.  The Department of Public Works shall grind 

the stump to approximately 4 inches below the ground surface unless otherwise directed by 

the Director of Public Works.  The disturbed area shall be loamed and seeded. 

j. Tree removal by the Department of Public Works shall include the removal of all brush and 

branches.  Wood that can be used as firewood shall may be left on the property in question 

and/or along the roadway for residents to take/use.  Said wood shall be removed after a period 

of two weeks.   

k. Wood debris / wood chips shall be disposed of at the Department of Public Works transfer 

station for disposal or the Department may provide wood chips to residents/non-profits if 

requested.  Said wood chip shall consist of full truck loads and shall be approved by either 

the Director of Public Works or Board of Public Chair based on the Departments operational 

needs.  
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l. The Department of Public Works does not perform tree trimming to reshape trees and does 

not support trimming of branches that will unbalance a tree canopy.  In general the 

Department’s tree trimming shall be limited to the removal of dead wood.   
 

4. Responsible Division and effective date 
Public Works Director of Public Works/ Tree Warden and the Departments Streets Division 

 

5.  Approval authority:  

 Board of Public Works 

 

6. Approval Date: 

     June 16, 2022  

 

7. Effective Date:  

July 1, 2022  
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MEMORANDUM 
 

DATE: June 6, 2022   

 

TO: Mayor Jeffrey Caggiano 

               Board of Public Works  

FROM: Raymond A. Rogozinski, P.E., Director of Public Works 

 

RE:         LOTCIP Projects – Downs St Bridge/Wolcott St Reconstruction/Shrub 

Rd Sidewalks & Divinity St Culvert (east of Peck Lane) 

 
The Department of Public Works has identified the following projects to be funded through 

NVCOG LotCip grant funds. 

1. Downs Street Bridge ($4,200,000) 

2. Wolcott St Reconstruction (Wolcott St – CT Route 69) to Witches Rock Road/Allentown 

Rd intersection ($3,500,000) 

3. Shrub Road Sidewalks (Est cost $900,000 - $1,100,000) 

4. Divinity Street Culvert ($950,000) 

The advantage of LotCip grants is that they provide 100% of construction cost. No City funds are 

required to construct. City costs are limited to design cost only. One of the criteria of NVCOG 

LotCip grant funding is that each community is limited to funding/proceeding with only two 

projects at one time, therefore the City is required to prioritize the potential LotCip projects. The 

design of Downs Street Bridge is 70% complete and is scheduled for construction in 2023. The 

design of the Divinity Street culvert is progressing, however cannot proceed to construction until 

the CT DOT’s West End project is complete, since Divinity Street will be used as a detour during 

the DOT’s West End project. Based on the DOT’s project schedule the Divinity Street culvert is 

not scheduled for construction until 2025.   

 

The project to reconstruct Wolcott St is scheduled for construction in 2023, however four property 

permanent easements are required to proceed with construction. The preliminary design to install 

sidewalks along Shrub Road is currently being completed and a public information meeting is 

anticipated the beginning of July 14, 2022. Funding to construct the Shrub Street sidewalks is not 

in place and based the availability of NVCOG administered LotCip grants funding is not 

anticipated until 2025. Construction schedules for LotCip projects are also dependent on the 

availability of funds distributed to NVCOG by DOT and project costs within the region including 

cost overruns.   

 



In addition, the use of LotCip funds to construct Shrub Street sidewalks may increase project 

easement requirements due to DOT procedures. Potential options to expedite Shrub Road sidewalk 

construction consist of the following: 

1. Requesting BOF funding through the Department’s FY2023-24 CIP budget that is approved 

will be in place July 1, 2023 and allow for the start of construction in 2023. 

2. Request use of City ARPA funds (Shrub Road $900,000 - $1,100,000). 

3. Prioritize Shrub Road LotCip funding over Wolcott St reconstruction funding, delaying the 

reconstruction of Wolcott St. 
 

Please feel free to contact me at 860-584-6113 regarding any questions or concerns.  
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MEMORANDUM 
 

DATE: June 6, 2022   

 

TO: Mayor Jeffrey Caggiano 

               Board of Public Works  

FROM: Raymond A. Rogozinski, P.E., Director of Public Works 

 

RE:         Roadway Site Line / Vegetation Management    

 
As part of the Department of Public Works maintenance of the City roads/rights of ways, the 

Department regularly addresses site line concerns identified by DPW staff and by complaints 

received by the general public.  A site line complaint consists of a driver’s inability to see 

oncoming vehicles due to an obstruction.  The required site line varies based on the roadway grade 

and speed, however within the City of Bristol the typically required site line is 250 ft. (driver height 

3.5 ft., object height 2.0).  This is to say that a driver stopped at an intersection should be able to 

see oncoming vehicles a distance of 250 ft. from the intersection.   

 

The most common site line complaint is associated with vegetation blocking the view of oncoming 

vehicles at an intersection.  Upon receipt of a complaint, the DPW Street and/or Engineering 

Division performs an investigation: 

1. If DPW determines the obstruction is due to vegetation, the Department will cut/ remove 

the vegetation immediately only if the vegetation is within the roadway right of way and is 

not considered to be part of the property owner’s landscaping. 

2. If the vegetation site line obstruction is classified as part of the property owner’s 

landscaping, the City has the right to remove/cut the vegetation to remove the obstruction, 

however DPW contacts the property owner prior to any removal/cutting of the landscaping.  

The DPW issues a letter to the property owner requesting the removal of the site line 

obstruction (sample letter attached).  If the site line obstruction is not removed, DPW 

cuts/removes the line of site obstruction after consultation with Bristol Police Department 

to confirm the vegetation is creating a hazard.   

3. If the vegetation is located outside the City’s road right of way (typically 10 ft. from the 

edge of roadway) the Department refers the site line complaint to the ZEO in the Building 

Department.  In accordance with Zoning regulation Figure A-8 a 25 ft. (attached) the area 

adjacent to the intersection shall be kept cleared. 

4. Site line complaints received by the Department that appear to pose a low/no risk are 

referred to the Police Department for confirmation of DPW determination that no action 

will be taken. 



5. Site line obstructions that are determined to pose an extreme hazard (confirmed by Bristol 

Police) are removed/cut by DPW immediately.  Typically, extreme hazards are associated 

with newly planted vegetation or damaged/broken trees/shrubs.   

6. The DPW does not, in general, address complaints associated with sight line issues at 

private driveways.  Action is limited to site line issues associated with public roads.  The 

Department considers driveway site line issues a private matter.   

 

In addition to clearing/ maintaining intersection site lines, the Department cuts/mows vegetation 

along City roads in areas that are not maintained by private property owners.  The referenced areas 

are typically limited to undeveloped/un-occupied properties.  The purpose of the cutting/mowing is 

not to establish a groomed lawn, rather it is to prevent overgrowth along the roadway and to 

eliminate site line restrictions along curves.   A list of the referenced areas/roads are attached.   

 

The Department also mows several City properties on a periodic basis and maintains City 

streetscapes on North Main St, Riverside Ave and Main St.  The DPW Street Division mows the 

lawn at Centre Square, City Yard, dog pound and the properties identified in the attached list.  The 

DPW Building Dept. mows the properties at City Hall, Police Complex and 51 High Street. 

 

Please feel free to contact me at 860-584-6113 regarding any questions or concerns.  







DPW Grass Mowing Locations  

Monday 

 Middle Street 

 Business Park Drive 

 Lake Avenue Commuter Lot 

Tuesday 

 Pine Street – All Dead Ends 

 Pine Street – State Property 

 Pine Street – Todd Street 

 Pine Street Terminus – Both Sides 

 Pine Street – South of 11 Linwood Street 

 Middle Street – Rt. 72 @ Railroad Bridge 

 First Street 

Wednesday 

 Mountain Road – Both Sides 

 West end lot 

 Church Street – Million Dolor Lot  

 East Rd/Union Street 

 Depot Square – Patch, Everything behind sidewalk from Riverside Ave to McDonalds 

 Depot Square – Main Street Side 

Thursday 

 Mix Street and Maltby Street 

 Brook Street – Rt. 6 behind guardrail  

 Brook Street at West Washington Street 

 Stafford Avenue – Stockpile Site  

Friday  

 City Yard 

 14 Lincoln Place 

 Islands 

o Fox Den Road 

o Juniper Road 

o Wildewood Run (3) 

o Dolphin Road 

o Oakridge Road 

o Pilgrim Road at Fernhill Road 

o Pilgrim Road at Oakwood Road 

o Pinehurst Road at Hill Street 
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MEMORANDUM 
 

DATE: June 6, 2022   
 
TO: Mayor Jeffrey Caggiano 
               Board of Public Works  
FROM: Raymond A. Rogozinski, P.E., Director of Public Works 
 

RE:         Statewide Emergency Management Exercise – Hurricane     

 
The Department of Public Works along with Police, Fire, Water/WPC, Parks, IT, Health, and the 
Mayor’s Office participated in a State-wide emergency management exercise designed to simulate 
a hurricane impacting the City of Bristol. The City’s response team members were organized by 
Harley Graime, the City’s Emergency Management Director, and the City’s CERT team. 
 
As part of the exercise, the DPW provided the attached list of measures the Department would 
implement in preparation of a storm. A number of the items, such as documenting the woody 
debris stored at the transfer station (pre-storm) and establishing dedicate accounts will be 
implemented to facilitate potential FEMA reimbursement if the storm event receives a presidential 
disaster declaration.   
 
One of the key items/decisions of post-storm recovery for hurricanes or tornado events is woody 
debris management. In particular, the decision to provide curbside collection of woody debris for 
residential properties.   
 
As part of the storm cleanup of Isaias in July/August 2020, the City provided residents the 
opportunity to leave woody debris along the roadway that was collected and disposed of by DPW.   
The key to the collection process was establishing a defined/limited collection period and 
concentrating DPW forces to pick up the woody debris quickly. As a result, the collected woody 
debris during Isaias appeared to be limited to actual storm generated debris. During previous 
storms, where the City provided woody debris curbside collection, the initial decision to provide 
collection was delayed and the DPW collection operation period was extended. As a result, it 
appeared a large amount of non-storm related debris materials were brought curbside by residents 
resulting in increased cost and increased demands for DPW collections services to return/repeat 
collection. A copy of public notice issued during storm Isaias is attached for review.   
 
The curbside collection cost of woody debris during storm Isaias was approximately $250,000.  
Due to the Presidential Disaster Declaration, the City will/has received FEMA reimbursement of 
75% ($187,500) through FEMA’s public assistance program.  However, storm Isaias did not cause 



City-wide damage, and it is estimated that a City-wide woody debris collection program would 
require the services of private contractors and result in City cost of approximately $750,000. Since 
Presidential Disaster Declarations are based on cost incurred at a county level, due to Bristol’s 
location (corner of Hartford County), it appears that weather events that result in damage in Bristol 
do not necessarily generate damage throughout all of Hartford County.  
 
Please feel free to contact me at 860-584-6113 regarding any questions or concerns.  



DPW DIVISION PROCEEDURES/ MEASURES

Admin Coordinate with Comptroller to establish labor OT accounts (FEMA Cost)

Admin Coordinate with IT prep (if any) of EOC

Admin/ Street Monitor weather reports to determine storm intensity & timing 

Admin/ Street Monitor forestville river gauge to estiblish base / prestorm river depth.  Check gauge alertlevels 

Admin/Fleet Confirm coordination of phones (phones rings at both locations)

Admin/Streets Contact Eversource liaison for electrical make safe and road closures protocols 

All Confirm employee contact information including cell phone numbers

All Check radios (anticipate cell service outage during DPW strom operations)

Bldg. Main Coordinate with Emergancy Management to set up EOC.  Table/Chairs

Bldg. Main / Fleet Check generator status / fuel

Bldg. Main/ DPW Garage & 

Transfer Sta
Perform outdoor property inspection & secure loose items.  Inspect roof drains for blockages

Eng. 
Inspect bridges crossing Pequabuck River and Coppermine Brook for potential blockages (advise 

Streets if material removal required).  Document bridge condition for reference purposes.

Eng. 

Inspect ongoing construction projects (City & private) to confirm erosions control measures - 

remove barriers restricting storm drainage included CG silt sacks.  Obtain/confirm site contact 

information

Fleet Review fuel supply and order (if required)

Street Prioritize remove/cutting of hazardous trees 

Street Contract tree vendor confirming availability 

Street Inspect City storm drainage for potential blockages (remove debris and leafs from roadways)

Street Confirm supply of sand bags and road closure barriers

Street/Eng./Admin
Coordinate meeting with PD/Fire and Emergency Management - Advise PD to contact DPW of 

damage for OT call ins

Streets Review safety proceedures / protocals 

Streets & Engineering Advise staff to utilize photo App with Long/Lat coordinates (FEMA Cost)

Streets & Fleet Check equipment required for storm (Pick ups/dump/tree trucks, saws, & cones/barriers)

Transfer Sta
Document transfer station material storage of woody debris (Phots (date & coordinates stamp) and 

map

Transfer Sta Clear area for potential storage of woody debris

HURRICAN/ TORNADOE PRE-STORM PROCEEDS/MEASURES

DEPARTMENT OF PUBLIC WORKS



 

 

City of Bristol Public Works 

Email: www.bristolct.gov/publicworks 

860-584-6125 or 860-584-7791 

 

“The City of Bristol is an Equal Opportunity Provider” 

 

CITY ANNOUNCES END OF FREE BRUSH/WOOD  

DEBRIS CURBSIDE COLLECTION FROM  

TROPICAL STORM ISAIAS 
 

Mayor Ellen Zoppo-Sassu announced today that the City of Bristol Public Works has completed City-wide 

curbside collection in the aftermath of Tropical Storm Isaias. “The DPW crews worked hard to complete 

curbside collections within two weeks of the storm, which when you think about the amount of damage 

and debris is pretty amazing,” said Mayor Zoppo-Sassu. 

Saturday, August 22nd is the last day for extended hours (7:30am-5pm) at the City’s Transfer Station 

on Lake Avenue for residents to dispose of their brush/wood debris for free and not requiring a 

transfer station permit.  

Public Works Director Ray Rogozinski stated that the department operations will return to normal 

beginning the week of August 24. “The brush/branch collection service will still be offered during the 

Yard Waste season, which runs through the first week of November,: he said. “It should be noted that 

Brush/Branch collection services are by appointment only and are scheduled on Wednesdays. Residents 

whose rubbish and recycling is collected by the City of Bristol are eligible for this service.”  For more 

information and to request a pickup access: http://ct-bristol2.civicplus.com/231/Brush-Branch-Pickup 

After this week when the free drop off service ends, brush and branches (bundled per the requirements) 

along with other yard waste is still available for city residents at the Solid Waste Transfer Station with a 

residential permit. 

For more information on these and other services offered by the Department of Public Works, please 

access our website at:  http://ct-bristol2.civicplus.com/659/About-Public-Works 
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MEMORANDUM 
 

DATE: June 6, 2022   
 
TO: Mayor Jeffrey Caggiano 
               Board of Public Works  
FROM: Raymond A. Rogozinski, P.E., Director of Public Works 
 

RE:         CT Route 229 Corridor Study - Presentation   

 
The consultant firm of BL Companies Inc. is currently completing a corridor study of CT Route 
229.  The study area includes the full length of CT Route 229 from its intersection with Farmington 
Ave in Bristol to the intersection of Interstate 84 in Southington.  Completion of the study is being 
overseen by NVCOG.  The $250,000 study is funded with federal ($200,000), State ($25,000), 
Bristol ($13,750) and Southington ($11,250) funds.   
 
The goals and objectives of the study consist of the following: 

1. Improve Corridor Safety 
2. Improve Mobility and Accessibility 
3. Coordinate Land Use and Transportation Strategies 

 

A representative from BL Companies Inc., will present the study to the Board of Public 

Works at its next meeting scheduled meeting of June 16, 2022.  A summary of the presentation 
is attached and the full Draft CT Route 229 Corridor Study can be accessed utilizing the link below 
to the City of Bristol website:  
 
http://ct-bristol2.civicplus.com/1082/Route-229-Improvements  
 
The study includes a recommendation for a multi-use bike path along the majority of the length of 
CT Route 229 and contains concept design plans for several of the roadway intersections along CT 
Route 229 in Bristol.  The plans are not construction plans, they are concepts only and are provided 
to indicate options to improve traffic flow, and intersection safety.  Funding to design and construct 
the concept design is currently not available and it actual layout/roadway geometry may change as 
projects and funded and detailed construction designs are developed/prepared.  With that said one 



of the values of the study is that it serves as a document that the City can use to prioritize projects 
and can be used to seek project grant funding.   
 
 
Please feel free to contact me at 860-584-6113 regarding any questions or concerns.  
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MEMORANDUM 
 

DATE: June 6, 2022   
 
TO: Mayor Jeffrey Caggiano 
               Board of Public Works  
FROM: Raymond A. Rogozinski, P.E., Director of Public Works 
 

RE:         DPW Account Summary – Year to Date 

 
The Department of Public Works has completed a review of account to date. Based on the review, 
DPW accounts are in general compliance with existing BOF appropriations. The primary concern 
is vehicle diesel fuel. A year-over-year analysis of DPW April 2021 versus April 2022 diesel cost 
indicates the department is incurring an additional fuel cost of approximately $50,000/month.  
Accounts indicating substantial surpluses include: vehicle contract service fees ($110,000), salt 
($90,000) snow plowing ($17,000), and various Division regular wage funds (due to vacancies).   
 
An account summary is attached for BPW review along with a BOF transfer request to balance out 
several accounts. Due to the use of blanket purchase orders, I would recommend that a review of 
accounts concentrate on actual expenditures to date as opposed to available funds, since available 
funds include expenditures and encumbrances, and with the fiscal year ending shortly, 
encumbrances will not be expended. 
 
A more detailed review of DPW accounts will be performed as part of the year-end closeout 
process, however to date it appears DPW will be requesting BOF approval to keep the following 
purchase orders open: 

1. Eng. Div. - Consultant Services $8,200 
2. Eng. Div. - Department of Interior $15,000 (River Gauge Station) 
3. Land Use – Affordable Housing Study $4,650 
4. Rail Road Maintenance $52,000 
5. Dump Truck Body replacement $57,000 
6. Bulk Truck Replacement $206,512 
7. DPW Yard Floor Replacement - $16,078 
8. Snow salt - $60,000 

 

The DPW also anticipate requesting carryovers of the following account funds: 
a. Magnesium Tank Replacement - $60,480 
b. Salt Brine System Installation - $55,000 
c. Street Lighting Maintenance - $20,000 
 

Please feel free to contact me at 860-584-6113 regarding any questions or concerns.  
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ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
                                            APPROP ADJSTMTS BUDGET   YTD ACTUAL ENCUMBRANCES BUDGET USED
____________________________________________________________________________________________________________________________________

 
 

001 GENERAL FUND                       
_________________________________________

 
0013010 PUBLIC WORKS ADMINISTRATION        
_________________________________________

 
0013010 442008  EXCAVATION      -10,000           0     -10,000      -5,080.00            .00      -4,920.00   50.8%*
0013010 450003  SERVICEFEE     -370,000           0    -370,000    -382,640.00            .00      12,640.00  103.4% 
0013010 450208  OTHRECYCLN      -13,200           0     -13,200     -11,026.69            .00      -2,173.31   83.5%*
0013010 450300  ENG MAPS         -200           0        -200        -891.00            .00         691.00  445.5% 
0013010 450303  BULK FEES      -11,000           0     -11,000     -13,721.44            .00       2,721.44  124.7% 
0013010 450309  SALE EQUIP            0           0           0        -988.00            .00         988.00  100.0% 
0013010 450400  CHG SERVIC       -1,600           0      -1,600        -242.00            .00      -1,358.00   15.1%*
0013010 514000  REG WAGES      367,365           0     367,365     311,895.32            .00      55,469.68   84.9% 
0013010 515100  OVERTIME        2,450           0       2,450       4,191.95            .00      -1,741.95  171.1%*
0013010 515200  PARTTIME       22,435           0      22,435      19,817.82            .00       2,617.18   88.3% 
0013010 517000  OTHER WAGE        2,605           0       2,605       2,743.88            .00        -138.88  105.3%*
0013010 531000  PROF FEES        3,500           0       3,500       2,830.20          91.80         578.00   83.5% 
0013010 553100  POSTAGE        3,500           0       3,500       3,832.57            .00        -332.57  109.5%*
0013010 569000  OFFIC SUPL        2,200           0       2,200       2,262.63         360.91        -423.54  119.3%*
0013010 581120  CONF MEMB        4,500           0       4,500       3,611.43            .00         888.57   80.3% 
0013010 581135  SCHOOLING        5,500           0       5,500       5,849.00            .00        -349.00  106.3%*
0013010 581145  EMPL RECOG        1,500           0       1,500         866.62         630.00           3.38   99.8% 
0013010 581150  BOND          800           0         800         709.00            .00          91.00   88.6% 

 
TOTAL PUBLIC WORKS ADMINISTRATION         10,355           0      10,355     -55,978.71       1,082.71      65,251.00 -530.1%

 
TOTAL GENERAL FUND                        10,355           0      10,355     -55,978.71       1,082.71      65,251.00 -530.1%

 
TOTAL REVENUES     -406,000           0    -406,000    -414,589.13            .00       8,589.13
TOTAL EXPENSES      416,355           0     416,355     358,610.42       1,082.71      56,661.87

 
GRAND TOTAL       10,355           0      10,355     -55,978.71       1,082.71      65,251.00 -530.1%

 
                                        ** END OF REPORT - Generated by Gerri Montambault **                                        
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06/01/2022 12:45    |CITY OF BRISTOL |P      1
GerriMontambault    |YEAR-TO-DATE BUDGET REPORT |glytdbud

 
 

FOR 2022 11
 

ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
                                            APPROP ADJSTMTS BUDGET YTD EXPENDED ENCUMBRANCES BUDGET USED
____________________________________________________________________________________________________________________________________

 
 

001 GENERAL FUND                       
_________________________________________

 
0013013 BUILDING MAINTENANCE DIVISION      
_________________________________________

 
0013013 514000  REG WAGES      533,860           0     533,860     466,749.92       2,449.54      64,660.54   87.9% 
0013013 515100  OVERTIME       45,000           0      45,000      46,743.87            .00      -1,743.87  103.9%*
0013013 517000  OTHER WAGE       16,765           0      16,765      12,834.91            .00       3,930.09   76.6% 
0013013 518000  WORKERCOMP            0           0           0       1,366.10            .00      -1,366.10  100.0%*
0013013 531000  PROF FEES        2,000           0       2,000         345.00         705.00         950.00   52.5% 
0013013 541000  UTILITIES      275,000           0     275,000     210,171.52      49,828.48      15,000.00   94.5% 
0013013 541100  WATER SEWR       12,500           0      12,500       7,643.68       4,706.32         150.00   98.8% 
0013013 543000  REP & MAIN      165,000     -50,000     115,000      69,917.77      37,555.42       7,526.81   93.5% 
0013013 553000  TELEPHONE          500           0         500            .00            .00         500.00     .0% 
0013013 561400  MAINT SUPL       28,000           0      28,000      28,131.36      10,026.14     -10,157.50  136.3%*
0013013 562200  NATURALGAS       90,000           0      90,000      88,573.05       5,426.95      -4,000.00  104.4%*
0013013 581120  CONF MEMB          500           0         500          75.00            .00         425.00   15.0% 

 
TOTAL BUILDING MAINTENANCE DIVISION    1,169,125     -50,000   1,119,125     932,552.18     110,697.85      75,874.97   93.2%

 
TOTAL GENERAL FUND                     1,169,125     -50,000   1,119,125     932,552.18     110,697.85      75,874.97   93.2%

 
TOTAL EXPENSES    1,169,125     -50,000   1,119,125     932,552.18     110,697.85      75,874.97

 
GRAND TOTAL    1,169,125     -50,000   1,119,125     932,552.18     110,697.85      75,874.97   93.2%

 
                                        ** END OF REPORT - Generated by Gerri Montambault **                                        
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06/01/2022 12:44    |CITY OF BRISTOL |P      1
GerriMontambault    |YEAR-TO-DATE BUDGET REPORT |glytdbud

 
 

FOR 2022 11
 

ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
                                            APPROP ADJSTMTS BUDGET YTD EXPENDED ENCUMBRANCES BUDGET USED
____________________________________________________________________________________________________________________________________

 
 

001 GENERAL FUND                       
_________________________________________

 
0013011 ENGINEERING                        
_________________________________________

 
0013011 514000  REG WAGES      845,650      -5,000     840,650     693,040.87            .00     147,609.13   82.4% 
0013011 515100  OVERTIME        6,000       5,000      11,000       8,629.38            .00       2,370.62   78.4% 
0013011 531000  PROF FEES       50,000      14,630      64,630      35,765.02      22,460.92       6,404.06   90.1% 
0013011 543000  REP & MAIN        1,500           0       1,500            .00       1,500.00            .00  100.0% 
0013011 555000  PRINT/BIND          300           0         300            .00            .00         300.00     .0% 
0013011 561800  PROG SUPPL        6,700       1,200       7,900       3,398.76       3,625.16         876.08   88.9% 
0013011 581120  CONF MEMB        1,500           0       1,500         335.00            .00       1,165.00   22.3% 

 
TOTAL ENGINEERING                        911,650      15,830     927,480     741,169.03      27,586.08     158,724.89   82.9%

 
TOTAL GENERAL FUND                       911,650      15,830     927,480     741,169.03      27,586.08     158,724.89   82.9%

 
TOTAL EXPENSES      911,650      15,830     927,480     741,169.03      27,586.08     158,724.89

 
GRAND TOTAL      911,650      15,830     927,480     741,169.03      27,586.08     158,724.89   82.9%

 
                                        ** END OF REPORT - Generated by Gerri Montambault **                                        
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FOR 2022 11
 

ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
                                            APPROP ADJSTMTS BUDGET   YTD ACTUAL ENCUMBRANCES BUDGET USED
____________________________________________________________________________________________________________________________________

 
 

001 GENERAL FUND                       
_________________________________________

 
0013026 PUBLIC WORKS FLEET                 
_________________________________________

 
0013026 570400 22003 3 SALT SPR       19,000           0      19,000      17,754.00            .00       1,246.00   93.4% 
0013026 570400 22005 DUMP BODY       45,000      12,975      57,975            .00      57,975.00            .00  100.0% 
0013026 570400 22006 SPREADER       22,000       4,890      26,890      26,890.00            .00            .00  100.0% 
0013026 570400 22007 TILT TRAIL       10,000       3,770      13,770       9,999.00            .00       3,771.00   72.6% 
0013026 570500 21003 REPUR TRK            0     104,923     104,923     104,923.01            .00            .00  100.0% 
0013026 570500 21004 MASON DUMP            0      56,945      56,945      56,945.24            .00            .00  100.0% 
0013026 570500 22001 BULK TRUC      200,000       6,513     206,513            .00     206,512.84            .16  100.0% 
0013026 570500 22002 2- DUMP TR      170,000           0     170,000     163,080.34            .00       6,919.66   95.9% 
0013026 570500 22004 1 TON PU       68,000           0      68,000      64,425.36            .00       3,574.64   94.7% 
0013026 570500 22020 4 PICKUPS            0      24,000      24,000            .00            .00      24,000.00     .0% 

 
TOTAL PUBLIC WORKS FLEET                 534,000     214,016     748,016     444,016.95     264,487.84      39,511.46   94.7%

 
TOTAL GENERAL FUND                       534,000     214,016     748,016     444,016.95     264,487.84      39,511.46   94.7%

 
TOTAL EXPENSES      534,000     214,016     748,016     444,016.95     264,487.84      39,511.46

 
GRAND TOTAL      534,000     214,016     748,016     444,016.95     264,487.84      39,511.46   94.7%

 
                                        ** END OF REPORT - Generated by Gerri Montambault **                                        
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06/01/2022 12:48    |CITY OF BRISTOL |P      1
GerriMontambault    |YEAR-TO-DATE BUDGET REPORT |glytdbud

 
 

FOR 2022 11
 

ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
                                            APPROP ADJSTMTS BUDGET YTD EXPENDED ENCUMBRANCES BUDGET USED
____________________________________________________________________________________________________________________________________

 
 

001 GENERAL FUND                       
_________________________________________

 
0013017 FLEET MAINTENANCE                  
_________________________________________

 
0013017 514000  REG WAGES      653,970           0     653,970     493,642.42            .00     160,327.58   75.5% 
0013017 515100  OVERTIME       45,000           0      45,000      35,511.98            .00       9,488.02   78.9% 
0013017 517000  OTHER WAGE        3,600           0       3,600       1,288.80            .00       2,311.20   35.8% 
0013017 541000  UTILITIES       24,000           0      24,000      18,912.46       5,087.54            .00  100.0% 
0013017 541100  WATER SEWE        2,000           0       2,000       1,673.52         426.48        -100.00  105.0%*
0013017 543000  REP & MAIN       42,000           0      42,000      11,759.00       7,836.90      22,404.10   46.7% 
0013017 543100  MV SERVICE      320,000     -38,513     281,487      73,834.27     123,893.90      83,758.83   70.2% 
0013017 544400  RENT/LEASE       10,000           0      10,000            .00            .00      10,000.00     .0% 
0013017 561400  MAINT SUPL        8,000           0       8,000       6,259.99       1,881.66        -141.65  101.8%*
0013017 561800  PROG SUPPL       23,000      19,850      42,850      35,334.80       8,262.75        -747.55  101.7%*
0013017 562100  HEATINGOIL        4,000           0       4,000            .00         500.00       3,500.00   12.5% 
0013017 562200  NATURALGAS       18,000           0      18,000      18,757.99       1,242.12      -2,000.11  111.1%*
0013017 562600  MOT FUELS      330,000      45,000     375,000     472,368.56      72,284.48    -169,653.04  145.2%*
0013017 563000  MV PARTS      350,000     -21,635     328,365     331,076.19     117,881.58    -120,592.77  136.7%*
0013017 563100  TIRES       85,000           0      85,000      56,655.82      12,844.18      15,500.00   81.8% 
0013017 581120  CONF MEMB          250           0         250            .00            .00         250.00     .0% 

 
TOTAL FLEET MAINTENANCE                1,918,820       4,702   1,923,522   1,557,075.80     352,141.59      14,304.61   99.3%

 
TOTAL GENERAL FUND                     1,918,820       4,702   1,923,522   1,557,075.80     352,141.59      14,304.61   99.3%

 
TOTAL EXPENSES    1,918,820       4,702   1,923,522   1,557,075.80     352,141.59      14,304.61

 
GRAND TOTAL    1,918,820       4,702   1,923,522   1,557,075.80     352,141.59      14,304.61   99.3%

 
                                        ** END OF REPORT - Generated by Gerri Montambault **                                        
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GerriMontambault    |YEAR-TO-DATE BUDGET REPORT |glytdbud

 
 

FOR 2022 11
 

ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
                                            APPROP ADJSTMTS BUDGET   YTD ACTUAL ENCUMBRANCES BUDGET USED
____________________________________________________________________________________________________________________________________

 
 

001 GENERAL FUND                       
_________________________________________

 
0013012 LAND USE                           
_________________________________________

 
0013012 422011  SURCHARGE            0           0           0      -5,571.35            .00       5,571.35  100.0% 
0013012 442009  FEES/PERMI      -18,000           0     -18,000     -31,450.00            .00      13,450.00  174.7% 
0013012 514000  REG WAGES      237,180           0     237,180     207,316.46            .00      29,863.54   87.4% 
0013012 515100  OVERTIME        9,140       1,000      10,140       7,446.72            .00       2,693.28   73.4% 
0013012 515200  PARTTIME            0           0           0          81.87            .00         -81.87  100.0%*
0013012 517000  OTHER WAGE            0           0           0         859.50            .00        -859.50  100.0%*
0013012 531000 21035 PROF FEES            0      19,000      19,000      11,535.00       4,465.00       3,000.00   84.2% 
0013012 553100  POSTAGE        1,200           0       1,200       1,625.74            .00        -425.74  135.5%*
0013012 557700  ADVERTIS        9,000       8,000      17,000      14,048.80       2,951.20            .00  100.0% 
0013012 569000  OFFIC SUPL          500           0         500         223.51         276.49            .00  100.0% 
0013012 581120  CONF MEMB        3,000      -1,000       2,000       1,217.00            .00         783.00   60.9% 

 
TOTAL LAND USE                           242,020      27,000     269,020     207,333.25       7,692.69      53,994.06   79.9%

 
TOTAL GENERAL FUND                       242,020      27,000     269,020     207,333.25       7,692.69      53,994.06   79.9%

 
TOTAL REVENUES      -18,000           0     -18,000     -37,021.35            .00      19,021.35
TOTAL EXPENSES      260,020      27,000     287,020     244,354.60       7,692.69      34,972.71

 
GRAND TOTAL      242,020      27,000     269,020     207,333.25       7,692.69      53,994.06   79.9%

 
                                        ** END OF REPORT - Generated by Gerri Montambault **                                        
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FOR 2022 11
 

ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
                                            APPROP ADJSTMTS BUDGET YTD EXPENDED ENCUMBRANCES BUDGET USED
____________________________________________________________________________________________________________________________________

 
 

001 GENERAL FUND                       
_________________________________________

 
0013027 LINE PAINTING                      
_________________________________________

 
0013027 515100  OVERTIME          525           0         525            .00            .00         525.00     .0% 
0013027 531000  PROF FEES      100,000           0     100,000      44,868.40       5,131.60      50,000.00   50.0% 
0013027 561800  PROG SUPPL        1,500           0       1,500            .00            .00       1,500.00     .0% 

 
TOTAL LINE PAINTING                      102,025           0     102,025      44,868.40       5,131.60      52,025.00   49.0%

 
TOTAL GENERAL FUND                       102,025           0     102,025      44,868.40       5,131.60      52,025.00   49.0%

 
TOTAL EXPENSES      102,025           0     102,025      44,868.40       5,131.60      52,025.00

 
GRAND TOTAL      102,025           0     102,025      44,868.40       5,131.60      52,025.00   49.0%

 
                                        ** END OF REPORT - Generated by Gerri Montambault **                                        
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GerriMontambault    |YEAR-TO-DATE BUDGET REPORT |glytdbud

 
 

FOR 2022 11
 

ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
                                            APPROP ADJSTMTS BUDGET   YTD ACTUAL ENCUMBRANCES BUDGET USED
____________________________________________________________________________________________________________________________________

 
 

306 ROAD IMPROVEMENTS FUND             
_________________________________________

 
3063019 MAJOR ROAD IMPROVEMENTS            
_________________________________________

 
3063019 432020  TOWNAID RD     -662,850           0    -662,850    -663,205.76            .00         355.76  100.1% 
3063019 432059  MUNICIP GR   -3,709,995           0  -3,709,995            .00            .00  -3,709,995.00     .0%*
3063019 470000  CONTRIBUTN            0           0           0     -20,000.00            .00      20,000.00  100.0% 
3063019 490001  TRANS GEN     -300,000           0    -300,000    -300,000.00            .00            .00  100.0% 
3063019 531000  PROF FEES       25,000           0      25,000            .00            .00      25,000.00     .0% 
3063019 561800  PROG SUPPL       40,000           0      40,000      36,160.04            .00       3,839.96   90.4% 
3063019 570300  IMP OTH    4,570,895   1,110,553   5,681,448   3,447,292.04   1,974,694.83     259,460.77   95.4% 
3063019 570300 22C12 DMAC PARK            0      90,000      90,000      49,392.86         310.94      40,296.20   55.2% 
3063019 570400 22013 SKID ATTAC       27,450           0      27,450            .00            .00      27,450.00     .0% 
3063019 570400 22014 BROOM COLL        9,500           0       9,500            .00            .00       9,500.00     .0% 

 
TOTAL MAJOR ROAD IMPROVEMENTS                  0   1,200,553   1,200,553   2,549,639.18   1,975,005.77  -3,324,092.31  376.9%

 
TOTAL ROAD IMPROVEMENTS FUND                   0   1,200,553   1,200,553   2,549,639.18   1,975,005.77  -3,324,092.31  376.9%

 
TOTAL REVENUES   -4,672,845           0  -4,672,845    -983,205.76            .00  -3,689,639.24
TOTAL EXPENSES    4,672,845   1,200,553   5,873,398   3,532,844.94   1,975,005.77     365,546.93

 
GRAND TOTAL            0   1,200,553   1,200,553   2,549,639.18   1,975,005.77  -3,324,092.31  376.9%

 
                                        ** END OF REPORT - Generated by Gerri Montambault **                                        
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001 GENERAL FUND                       
_________________________________________

 
0013021 OTHER CITY BUILDINGS               
_________________________________________

 
0013021 541000  UTILITIES        1,000           0       1,000       1,428.95         446.06        -875.01  187.5%*
0013021 541100  WATER SEWR        1,000           0       1,000            .00            .00       1,000.00     .0% 
0013021 543000  REP & MAIN      100,000      50,000     150,000     134,119.33      41,173.18     -25,292.51  116.9%*
0013021 561400  MAINT SUPL        4,000           0       4,000       1,828.21         921.79       1,250.00   68.8% 

 
TOTAL OTHER CITY BUILDINGS               106,000      50,000     156,000     137,376.49      42,541.03     -23,917.52  115.3%

 
TOTAL GENERAL FUND                       106,000      50,000     156,000     137,376.49      42,541.03     -23,917.52  115.3%

 
TOTAL EXPENSES      106,000      50,000     156,000     137,376.49      42,541.03     -23,917.52

 
GRAND TOTAL      106,000      50,000     156,000     137,376.49      42,541.03     -23,917.52  115.3%

 
                                        ** END OF REPORT - Generated by Gerri Montambault **                                        
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001 GENERAL FUND                       
_________________________________________

 
0013018 SNOW REMOVAL                       
_________________________________________

 
0013018 515100  SNOW O.T.      270,000           0     270,000     271,540.40            .00      -1,540.40  100.6%*
0013018 531000  PROF FEES        4,500           0       4,500       4,871.16            .00        -371.16  108.2%*
0013018 543000  REP & MAIN        4,000           0       4,000       3,050.98            .00         949.02   76.3% 
0013018 544410  SNOWPLW FE      320,000    -150,000     170,000     152,570.66            .00      17,429.34   89.7% 
0013018 561800  PROG SUPPL      480,000      50,000     530,000     439,305.48            .00      90,694.52   82.9% 
0013018 563000  MOT VEH PT        9,000           0       9,000       5,692.22       1,017.94       2,289.84   74.6% 
0013018 563100  CHAINS        5,000           0       5,000            .00            .00       5,000.00     .0% 
0013018 570400 20038 TANKS            0      60,480      60,480            .00      60,480.00            .00  100.0% 
0013018 570400 22021 SALT BRINE            0      55,000      55,000            .00            .00      55,000.00     .0% 

 
TOTAL SNOW REMOVAL                     1,092,500      15,480   1,107,980     877,030.90      61,497.94     169,451.16   84.7%

 
TOTAL GENERAL FUND                     1,092,500      15,480   1,107,980     877,030.90      61,497.94     169,451.16   84.7%

 
TOTAL EXPENSES    1,092,500      15,480   1,107,980     877,030.90      61,497.94     169,451.16

 
GRAND TOTAL    1,092,500      15,480   1,107,980     877,030.90      61,497.94     169,451.16   84.7%

 
                                        ** END OF REPORT - Generated by Gerri Montambault **                                        
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06/01/2022 12:47    |CITY OF BRISTOL |P      1
GerriMontambault    |YEAR-TO-DATE BUDGET REPORT |glytdbud

 
 

FOR 2022 11
 

ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
                                            APPROP ADJSTMTS BUDGET   YTD ACTUAL ENCUMBRANCES BUDGET USED
____________________________________________________________________________________________________________________________________

 
 

001 GENERAL FUND                       
_________________________________________

 
0013016 SOLID WASTE DIVISION               
_________________________________________

 
0013016 450324  BARRELSALE      -15,000           0     -15,000     -14,750.00            .00        -250.00   98.3%*
0013016 514000  REG WAGES    1,031,480           0   1,031,480     891,876.30            .00     139,603.70   86.5% 
0013016 515100  OVERTIME       83,000           0      83,000      55,946.77            .00      27,053.23   67.4% 
0013016 517000  OTHER WAGE        4,100           0       4,100       1,228.00            .00       2,872.00   30.0% 
0013016 531000  PROF FEES        1,000           0       1,000         800.00            .00         200.00   80.0% 
0013016 534200  ENVIRON       30,000           0      30,000      32,895.50       1,831.73      -4,727.23  115.8%*
0013016 542110  HAZ WASTE       14,000           0      14,000      19,380.00            .00      -5,380.00  138.4%*
0013016 542120  TIP FEE    1,140,400           0   1,140,400   1,140,400.00            .00            .00  100.0% 
0013016 561800  PROG SUPPL       52,000      27,140      79,140      60,381.75      17,715.35       1,043.15   98.7% 
0013016 581120  CONF MEMB          800           0         800         733.00            .00          67.00   91.6% 
0013016 590000  XFR TO 121   -1,140,400           0  -1,140,400  -1,140,400.00            .00            .00  100.0% 

 
TOTAL SOLID WASTE DIVISION             1,201,380      27,140   1,228,520   1,048,491.32      19,547.08     160,481.85   86.9%

 
TOTAL GENERAL FUND                     1,201,380      27,140   1,228,520   1,048,491.32      19,547.08     160,481.85   86.9%

 
TOTAL REVENUES      -15,000           0     -15,000     -14,750.00            .00        -250.00
TOTAL EXPENSES    1,216,380      27,140   1,243,520   1,063,241.32      19,547.08     160,731.85

 
GRAND TOTAL    1,201,380      27,140   1,228,520   1,048,491.32      19,547.08     160,481.85   86.9%

 
                                        ** END OF REPORT - Generated by Gerri Montambault **                                        
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FOR 2022 11
 

ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
                                            APPROP ADJSTMTS BUDGET YTD EXPENDED ENCUMBRANCES BUDGET USED
____________________________________________________________________________________________________________________________________

 
 

001 GENERAL FUND                       
_________________________________________

 
0013040 STREET LIGHTING                    
_________________________________________

 
0013040 541200  ST LGHTG      150,000           0     150,000     133,128.88       7,249.23       9,621.89   93.6% 
0013040 543000  REP & MAIN       55,000           0      55,000      29,756.35      25,615.17        -371.52  100.7%*

 
TOTAL STREET LIGHTING                    205,000           0     205,000     162,885.23      32,864.40       9,250.37   95.5%

 
TOTAL GENERAL FUND                       205,000           0     205,000     162,885.23      32,864.40       9,250.37   95.5%

 
TOTAL EXPENSES      205,000           0     205,000     162,885.23      32,864.40       9,250.37

 
GRAND TOTAL      205,000           0     205,000     162,885.23      32,864.40       9,250.37   95.5%

 
                                        ** END OF REPORT - Generated by Gerri Montambault **                                        
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FOR 2022 11
 

ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
                                            APPROP ADJSTMTS BUDGET   YTD ACTUAL ENCUMBRANCES BUDGET USED
____________________________________________________________________________________________________________________________________

 
 

001 GENERAL FUND                       
_________________________________________

 
0013015 STREETS DIVISION                   
_________________________________________

 
0013015 514000  REG WAGES    1,970,000           0   1,970,000   1,737,549.03            .00     232,450.97   88.2% 
0013015 515100  OVERTIME       40,000           0      40,000      36,585.46            .00       3,414.54   91.5% 
0013015 517000  OTHER WAGE        4,000           0       4,000       2,929.35            .00       1,070.65   73.2% 
0013015 518000  WORKERCOMP            0           0           0       1,619.56            .00      -1,619.56  100.0%*
0013015 531000  PROF FEES        1,000           0       1,000         800.20         171.80          28.00   97.2% 
0013015 543000  REP & MAIN       16,500           0      16,500      15,996.99         115.85         387.16   97.7% 
0013015 543050  SSCAPEMAIN       15,000      20,490      35,490      23,161.34       3,023.66       9,305.00   73.8% 
0013015 544400  RENT/LEASE       10,000           0      10,000      14,000.00            .00      -4,000.00  140.0%*
0013015 561800  PROG SUPPL      130,000       4,400     134,400      84,555.18      35,198.84      14,645.98   89.1% 
0013015 581120  CONF MEMB          800           0         800            .00            .00         800.00     .0% 
0013015 589200  SIGNS       17,500           0      17,500      15,306.27       2,156.57          37.16   99.8% 

 
TOTAL STREETS DIVISION                 2,204,800      24,890   2,229,690   1,932,503.38      40,666.72     256,519.90   88.5%

 
TOTAL GENERAL FUND                     2,204,800      24,890   2,229,690   1,932,503.38      40,666.72     256,519.90   88.5%

 
TOTAL EXPENSES    2,204,800      24,890   2,229,690   1,932,503.38      40,666.72     256,519.90

 
GRAND TOTAL    2,204,800      24,890   2,229,690   1,932,503.38      40,666.72     256,519.90   88.5%

 
                                        ** END OF REPORT - Generated by Gerri Montambault **                                        
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FOR 2022 11
 

ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
                                            APPROP ADJSTMTS BUDGET   YTD ACTUAL ENCUMBRANCES BUDGET USED
____________________________________________________________________________________________________________________________________

 
 

136 TRANSFER STATION FUND              
_________________________________________

 
1363016 TRANSFER STATION FUND              
_________________________________________

 
1363016 422020  RESIDENTIA      -45,000           0     -45,000     -94,350.00            .00      49,350.00  209.7% 
1363016 422021  COMM PERM       -2,200           0      -2,200      -2,225.00            .00          25.00  101.1% 
1363016 450303  RECYCLING      -12,000           0     -12,000      -4,661.71            .00      -7,338.29   38.8%*
1363016 450350  CLOTHING         -250           0        -250      -6,000.00            .00       5,750.00 2400.0% 
1363016 450351  ALUMINUM       -3,000           0      -3,000      -1,817.02            .00      -1,182.98   60.6%*
1363016 450352  IRONMETAL      -56,000           0     -56,000     -72,744.30            .00      16,744.30  129.9% 
1363016 450353  BATTERIES       -4,000           0      -4,000      -2,644.68            .00      -1,355.32   66.1%*
1363016 450354  COMPOST       -2,000           0      -2,000            .00            .00      -2,000.00     .0%*
1363016 450356  PAYT     -250,000           0    -250,000    -217,711.00            .00     -32,289.00   87.1%*
1363016 460000  INT INCOME       -1,000           0      -1,000        -313.43            .00        -686.57   31.3%*
1363016 480023  RECLY REB         -300           0        -300            .00            .00        -300.00     .0%*
1363016 490001  TRANS GEN     -464,040           0    -464,040    -464,040.00            .00            .00  100.0% 
1363016 514000  REG WAGES      316,180           0     316,180     279,362.84            .00      36,817.16   88.4% 
1363016 515100  OVERTIME       60,000           0      60,000      54,518.02            .00       5,481.98   90.9% 
1363016 517000  OTHER WAGE        2,500           0       2,500       1,020.80            .00       1,479.20   40.8% 
1363016 520100  LIFE INS          500           0         500         315.00            .00         185.00   63.0% 
1363016 520500  DISABILITY          150           0         150          90.00            .00          60.00   60.0% 
1363016 520700  FICA       22,030           0      22,030      19,206.31            .00       2,823.69   87.2% 
1363016 520750  MED INSUR        5,155           0       5,155       4,491.79            .00         663.21   87.1% 
1363016 531000  PROF FEES       65,000       2,500      67,500      63,692.93       1,306.25       2,500.82   96.3% 
1363016 534200  ENVIRON        1,400           0       1,400         168.15          15.20       1,216.65   13.1% 
1363016 541000  UTILITIES        6,300           0       6,300       3,898.89       2,401.11            .00  100.0% 
1363016 541100  WATER SEWR          400           0         400         258.43          41.57         100.00   75.0% 
1363016 542101  DISPOSAL        3,500           0       3,500       5,066.53       1,933.47      -3,500.00  200.0%*
1363016 542105  TIRE DISP        4,400           0       4,400       6,800.00       1,800.00      -4,200.00  195.5%*
1363016 542110  FREON        2,200           0       2,200       1,096.00       1,104.00            .00  100.0% 
1363016 542115  BULK WASTE       23,000           0      23,000      12,928.83       2,071.17       8,000.00   65.2% 
1363016 542120  TIP FEE      145,000           0     145,000     178,513.61      11,486.39     -45,000.00  131.0%*
1363016 543000  REP & MAIN       10,000           0      10,000       6,916.90       5,082.60      -1,999.50  120.0%*
1363016 561400  MAINT SUPL          400           0         400         387.73            .00          12.27   96.9% 
1363016 561800  PROG SUPPL       26,000           0      26,000         491.06      23,975.78       1,533.16   94.1% 
1363016 570400 22018 GROUND TAN        6,200           0       6,200       6,179.00            .00          21.00   99.7% 
1363016 589000  CONTINGEN        7,000           0       7,000            .00            .00       7,000.00     .0% 
1363016 591500  TFR ISFUND      132,475           0     132,475      98,008.43            .00      34,466.57   74.0% 

 
TOTAL TRANSFER STATION FUND                    0       2,500       2,500    -123,095.89      51,217.54      74,378.35-2875.1%

 
TOTAL TRANSFER STATION FUND                    0       2,500       2,500    -123,095.89      51,217.54      74,378.35-2875.1%

 
TOTAL REVENUES     -839,790           0    -839,790    -866,507.14            .00      26,717.14
TOTAL EXPENSES      839,790       2,500     842,290     743,411.25      51,217.54      47,661.21
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ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
                                            APPROP ADJSTMTS BUDGET   YTD ACTUAL ENCUMBRANCES BUDGET USED
____________________________________________________________________________________________________________________________________

 
GRAND TOTAL            0       2,500       2,500    -123,095.89      51,217.54      74,378.35-2875.1%

 
                                        ** END OF REPORT - Generated by Gerri Montambault **                                        
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