
 

 
 

City of Bristol 
Board of Public Works 

 
Public Works is inviting you to a scheduled Zoom meeting. 

Join Zoom Meeting 
https://bristolct-

gov.zoom.us/j/87940163023?pwd=NNb3oGClY1l3ZcJwAiBANEAazM9QpX.
1 
 

Meeting ID: 879 4016 3023 
Passcode: 391813 

 
 
 
  

 

 
The regular Board of Public Works Meeting will be held on April 10, 2025 at 6:00 p.m. in , 
meeting room 3-1 on the third floor, 111 North Main Street, Bristol, Connecticut.  
 

AGENDA  
  

1. Call to Order 

2. Approval of Minutes 

 a. March Draft Minutes 

3. Public Participation 

4. Employee Recognition 

 a. Employee Anniversaries 

5. Public Works Project Lists 

 a. Bldg Project List 

 b. Engineering Project Schedule 

6. Division Reports 

 a. Division Reports 
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7. Director's Report 

 a. Directors Report 

8. New Business 

 a. BPW MS4 Steering Comm 

 b. BPW Ambler Road Request 

 c. Storm Water Trust Report 

 d. DPW Tree Policy 

 e. BPW City Building Space Reallocation 

 f. BPW Organic Collection 

 g. Board of Finance Transfer 

9. Old Business 

10. Any other matter to come before said meeting 

11. Adjournment  
 
 
PER ORDER OF THE CHAIRPERSON 
Mayor Jeffrey Caggiano 
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City of Bristol 

 Board of Public Works 

Meeting Minutes for 

March 20, 2025 

With Zoom Access 

 

Members Present:  Mayor Jeffrey Caggiano 

    Council Member Jacqueline Olsen 

    Council Member Erick Rosengren 

    Commissioner Michael Dumas 

    Commissioner David Hartley 

    Commissioner Frank Stawski 

    Council Member Mark Dickau 

 

Staff Present:   Raymond Rogozinski, P.E., Director of Public Works 

 

 

1. Call to Order 

 

2. Approval of Minutes 

 

Commissioner Stawski asked that the director report motion be amended that the second be corrected to Erick Rosengren. Also, 

to be amended in the runoff policy motion Commissioner Stawski should be noted as second.  

 

MOTION: made by Commissioner Hartley and Seconded by Council Member Olsen to accept the minutes as amended and 

place on file. Motion passed. 

 

3. Public Participation 

 

Kelli Pastyrnak, 48 Phelps Road, spoke regarding the letter she received from Public Works about being an unaccepted road and 

that they will stop plowing and services being stopped.  She wants to know what does that means that it’s an unaccepted road. 

She stated she has lived here for 25 years and the city has always maintained the roads. 

 

Raymond Rogozinski, P.E., Director of Public Works, explained that accepted city streets means that there was a formal vote of 

city council that it meets city standards. In the case of this item, it has not been accepted by city council and it does not come 

close to meeting city roadway standards. 

 

Mayor Caggiano stated that it services two homes and acts like more of a driveway than a street. Trash will still be picked up on 

Fall Mountain Road where it currently is done.  

 

Raymond Rogozinski, P.E., Director of Public Works, explained it was surveyed by engineering and we acknowledge that we 

have plowed the road, but that it functions as a shared driveway. The fact that there is a sign on a city pole doesn’t make it a city 

street. The sign would turn into a yellow sign that states a private way. I do understand that the owners have received plowing 

services from the city, but as the director we don’t provide that level of services to other shared driveways in town.  

Mayor Caggiano stated that we have been looking at this for over four years now and we will be making this determination 

tonight.  

 

Kelli Pastyrnak, 48 Phelps Road stated, that as a tax payer we are paying for roads to be plowed and a lot of things that we don’t 

utilize. We have a concern for emergency services, and how do we get to work. 

 

Raymond Rogozinski, P.E, Director of Public Works, stated that I understand the resident’s position as a taxpayer, but it 

functions as a driveway and we don’t pave driveways. In respect to emergency services, that plowing and maintaining is the 

responsibility of the property owner.  

 

Ann LaPointe, 62 Phelps Road, stated she has lived here for 27 years. She stated she is concerned about medical services. She 

called 911 two weeks ago due to an emergency. If it was winter, and I don’t have the streets division, she has no way to get out if 

I have no services to plow. That is unacceptable.  Do I have to hire a private contractor 
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Mayor Caggiano, stated that he understands, but we will have to consider that in our deliberations, but other people do have 

contractor services to clean them, but that will not alter our decision. All we are looking at tonight is if the city is responsible or 

the homeowner. Emergency services will get to you as quick as soon as they can.  

 

Ann LaPointe, 62 Phelps Road, stated, I am a single homeowner and I cannot afford an extra private contractor out of my pocket. 

How are we supposed to afford a private contractor after paying all the other bills? How am I supposed to get an oil truck down 

the road?  I have a wood stove, what if it catches fire and emergency trucks can’t get down the road. 

 

Mayor Caggiano stated we hear your concerns and your frustrations. 

 

Christine Russo, 460 Pine Street, stated that also has a long driveway and she understands the plowing stops and she is aware of 

the easement and is asking where does she put her trash now. 

 

Raymond Rogozinski, P.E., Director of Public Works, stated that Josh Corey can meet her at the property and facilitate that with 

her and her neighbors.  

 

Christine Russo, 460 Pine Street, also asked is this information recorded somewhere and does the easement change and is there a 

process to fix the potholes in the roadway. 

 

Raymond Rogozinski, P.E., Director of Public Works stated the purpose of the easement is for utilities and you will not need do 

anything. You can submit a claim to the city clerk’s office for the driveway repairs.  

 

Jane Murdock, 400 Shrub Road, stated she wanted to ask about the tar on Jerome Avenue about the opening of the Bridge. She 

also wanted to thank Raymond Rogozinski for explaining the sidewalk plans and the Jerome Avenue Bridge as well.  

 

MOTION: to move up item 8B 

 

b. BPW Unaccepted City Street Ambler, Pine, Phelps 

 

Raymond Rogozinski, P.E., Director of Public Works, discussed the unaccepted city streets. Ambler Pine and Phelps were 

evaluated. The packet contains the areas discussed. Ambler Road is an unaccepted portion that goes up into the Hoppers and we 

have been plowing for a number of years at the request of the Park Department. PW is requesting not to continue plowing the 

unpaved portion. Phelps is an unaccepted city street that serves two houses that serves a common driveway that city council has 

never accepted and does not meet city standards. He introduced Ryan Heller the city surveyor who went out to the properties and 

researched the areas.  

 

Ryan Heller, Party Chief, presented his research regarding the area of Phelps Road to the board members. He explained the 

history of the property and what he looked at for his research that went back to 1920 to present. He stated he also went thru all 

the City Council meeting minutes and found no mention that the city council ever voted on or made any mention of accepting the 

street 

Raymond Rogozinski, P.E., Director of Public Works, stated he did reach out to Pure Street Associates and they do not oppose 

public works taking action.  

 

Council Member Rosengren asked if the residents could reach out to Pure Street Associates and work with them to get the street 

cleared. 

 

Raymond Rogozinski, P.E., Director of Public Works, stated they could, but they have no reason to do it, it is undeveloped 

property. The property owners maintain any rights they currently have on it.  

 

Commissioner Dumas asked what would it take to make it a city street. 

 

Commissioner Hartley, said himself and Council Member Olsen took a ride over there last fall and it is literally a driveway, there 

is no drainage or anything. 

 

Kelli Pastyrnak, 48 Phelps Road, asked, if the company owns the land, why are they not responsible for plowing it. 
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Raymond Rogozinski, P.E., Director of Public Works Because ownership doesn’t make them responsible for it, they have the 

right to maintain it, but not the obligation to. 

 

Kelli Pastyrnak, 48 Phelps Road If we hire a private company and they damage the road, can they come after us for that. Can we 

request the right to buy it? 

 

Raymond Rogozinski, P.E., Director of Public Works, stated there is no need to buy it as you have a right to access your property 

from an unaccepted paper street. 

 

Ann LaPointe, 62 Phelps Road, asked if the decision was final. 

 

Mayor Caggiano stated that no decision has been made as of yet. 

 

Ann LaPointe, 62 Phelps Road Do we have to stay to hear the final decision? 

 

Jane Murdock, 400 Shrub Road, asked if the city has approached the owners of the land to consider to purchase the land. 

 

Raymond Rogozinski, P.E., Director of Public Works, stated that the owners have been contacted and were made aware of the 

recommendation and it is not being recommended to purchase the property. 

 

MOTION: to direct to Department of Public Works to cease any and all maintenance of the pass way identified as Ambler Road 

across the property of 3 Ambler Road effective May 1, 2025. The Department of Public Works shall continue to maintain as a 

City Road the paved portion of Ambler Road and Grassy Road that functions as a City Street made by Commissioner Hartley and 

seconded by Commissioner Stawski. Motion passed. 

 

MOTION: to direct the Department of Public Works to cease any and all maintenance of the pass way identified as the 

unaccepted City Street, Phelps Road, effective May 1, 2025 made by Commissioner Dumas and seconded by Commissioner 

Hartley. Motion passed. 

 

Council Member Olsen stated her only issues is that is has a street name and we have been maintaining it all this time. 

 

Raymond Rogozinski, P.E., Director of Public Works, stated that that fact that it has a sign is irrelevant. The city records show no 

evidence that it was ever the intent to have it be a city street or function as a city street. 

Ann LaPointe, 62 Phelps Road, stated that there is another service that was provided by the streets department. Craig would level 

out the road and fills in the potholes every spring since I have been there for the past 27 years. Can he do that one more time 

before May? 

 

Raymond Rogozinski, P.E., Director of Public Works, stated that he does do this and this is not done for other residence on other 

unaccepted city streets. He stated that the same level of service would be provided as last year one last time. 

 

Mayor Caggiano stated that it does have a street name, but it was never developed. We will pick up the garbage and provide 

emergency services 

 

Commissioner Dumas thanked Ryan for the research on this it and commented how interesting it was. 

Ann LaPointe, 62 Phelps Road, asked if the road could be leveled out before May 1st. 

 

MOTION:  Direct the Department of Public Works to cease any and all maintenance of the passway/driveway along Pine Lake 

servicing the properties of 456, 460, & 462 Pine St, effective May 1, 2025 made by Commissioner Hartley and seconded by 

Council Member Olsen. Motion passed. 

 

a. Pequabuck River Trail 

 

Raymond Rogozinski, P.E., Director of Public Works, this is a project in conjunction with the parks department. This is a project 

to create a bike/walking path connecting Rockwell Park, West End, Brackett Park, Memorial Blvd, and Middle Street. The key 

components are to make this a destination and because of this we are trying to stay as close to the pequabuck river as we can. As 

a result of this we do have a few challenges. The current cost is $4.5 million and we do not have funding for construction. The 
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first step is design and then we apply for grants. I do see this a nicety not imperative to be done. There are some critical 

easements needed for the project viability that are required to construct the trail in the back of the sidewalks along School Street. 

 

Antonio Camillo, Stantec, presented a power point design on the Pequabuck River Trail. He then fielded questions from the 

board about bridge material and cost ranges depending on materials used. He mentioned there are yearly inspections of the 

bridges. 

 

Raymond Rogozinski, P.E., Department of Public Works, that if approved the next step would be to authorized public to contact 

the property owners for easements. 

 

MOTION: to authorize the Department of Public Works to contact property owners listed in the memo dated March 12, 2025 to 

initiate the process to obtain easements made by Commissioner Dumas and seconded by Council Member Rosengren. Motion 

passed. 

 

MOTION: to move up item 9A on the agenda made by Council Member Olsen and Seconded by Commissioner Dumas. Motion 

Passed. 

 

a. Eversource Coordination Restoration 

 

Raymond Rogozinski, P.E., Director of Public Works, discussed the Eversource roadway restoration 2025 & 2026 gas main 

extension and replacement work. This is part of a program from Pura to replace all cast iron pipes and are required to do this by 

2029. We provide them our paving list every year.  

 

Pam Fischer, Eversource, gave a PowerPoint presentation regarding all the replacement projects that are being done in Bristol 

over the next year. In 2025 we have nine projects going on in Bristol. 

 

Eric Petterston, Eversource, reviewed work that has been done over the restoration work that has been done over the last several 

years. They will be completing city spec, cutback and trench removal with mill and pave.  

 

Mayor Caggiano asked if they were using 40 West Street as a lay down space for the projects? 

 

Pam Fischer, Eversource, stated she believes that has MPL does and she can find out if they have long term plans there. 

 

Mayor Caggiano asked if she can let Ray know by tomorrow by lunchtime. 

 

Raymond Rogozinski, P.E., Director of Public Works, stated that this is a challenge and the road will be paved curb to curb at the 

end, and is a two-year process. Challenges working with Eversource was discussed with paving roads.  

 

Commissioner Hartley asked Eversource if they could find out anything about Burlington Avenue in regards to paving or if they 

were going to connect Maple to Burlington to make it all one circuit. CT DOT is reluctant to pave due to Eversource working 

with District Four permits. 

 

Pam Fischer, Eversource, stated she did not know, but she would find out and let Ray know. 

 

4. Employee Recognition 

 

a. Employee Anniversaries 

 

The employee anniversaries were reviewed. 

 

5. Division Reports 

 

a. Division Reports 

 

MOTION:  made by Council Member Olsen and seconded by Council Member Rosengren to accept as presented and place on 

file. Motion passed. 
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6.  Public Works Project List 

 

a. Bldg. Project List 

 

MOTION: made by Council Member Rosengren and seconded by Commissioner Dumas to accept as presented and place on 

file. Motion passed. 

 

b. Engineering Project List 

 

MOTION: made by Council Member Olsen and seconded by Commissioner Stawski to accept as presented and place on file. 

Motion passed. 

 

7. Director’s Report 

 

a. Director’s Report March 2025 

 

Raymond Rogozinski, P.E., Director of Public Works, reviewed the directors report:  One on the items discussed was the Lot 3 in 

the Business Park Drive regarding the developer use of fill currently at the DPW’s Peacedale location. We don’t need all the fill 

that is there. This would be excess fill that has no value to DPW if the board would agree to that. 

 

MOTION: to authorize the mayor and or Director of Public Works to facilitate the disposal of excess fill currently located at 

DPW’s Peacedale Material storage site. to the developer of Lot 3 Business Park Drive. Said authorization shall include a 

determination that the fill has no has no value to DPW and may require approval of the Board of Finance and/or City Comptroller 

made by Commissioner Stawsky and seconded by Council Member Olsen. Motion passed. 

 

Raymond Rogozinski, P.E. Director of Public Works, reviewed an email for the city to request for Pequabuck Street, Wiegert 

Way, Stellas Way and Gino Drive.  

 

MOTION: to receive to accept the referenced streets and forward to the water/sewer department for review and 

recommendations, said authorization shall direct DPW in performing an inspection and report findings to the planning 

commissioner and board of public works. Made by Commissioner Stawski and seconded by Commissioner Hartley. Motion 

passed. 

 

Raymond Rogozinski, P.E., Director of Public Works, presented a packet showing what the salt does to the DPW trucks. 

 

MOTION:  made by Commission Hartley and seconded by Commissioner Stawski to accept as presented and place on file. 

Motion passed.  

 

8. New Business 

 

a.   Board of Finance Transfer Mellen St. Bridge    

 

Raymond Rogozinski, P.E., Director of Public Works, stated that contained in the packed is a Board of Finance transfer for 

$39,530.00 but in the supplemental packet substitutes the one in the packet posted. The one on the formal agenda was 

incorporated into one of the ones in the packet distributed.  

 

MOTION: to approve Board of finance transfer for $ 64,632.00 from general contractor fees to DPW Engineering Fees to fund 

city of Bristol’s cost share for NVCOG preparation of regional Hazard mitigation plan made by Council Member Rosengren and 

seconded by Commissioner Stawski. Motion passed. 

 

MOTION: to approve Board of finance transfer for $702,574.00 appropriation for the bridge project design and construction 

cost and bonding made by Commissioner Hartley and seconded by Council Rosengren. Motion passed.  

 

MOTION:  to approve Board of finance transfer for $8,000.00 from Program supplies to professional fees to fund to DPW 

roadway rating system made by Council Member Rosengren and seconded by Commissioner Stawski. Motion passed. 

 

Raymond Rogozinski, P.E. Director of Public Works, asked to add to the agenda the 36 Eastview Street. 
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MOTION:  to add council referral for 36 Eastview Street made by Council Member Rosengren and seconded by Commissioner 

Dumas. Motion passed. 

Raymond Rogozinski, P.E. Director of Public Works, stated that this is a referral from city council that the city acquired the 

property known as 36 Eastview St and in accordance with standard procedure, and city council asks if public works has a need 

for the property. Public Works recommendations is no and a motion to report back to city council is needed.  

MOTION: The Board of Public Works has determined that Lot 56/15A identified as 36 Eastview Street is not required by the 

Department of Public Works and shall not be retained by the City of Bristol for use by the Department of Public Works made by 

Council Member Rosengren and seconded by Commissioner Dumas. Motion Passed. 

b.  BPW Paving List 25-26 

 

Raymond Rogozinski, P.E., Director of Public Works, reviewed the Spring/Fall paving list. Currently Tilcon has the contract. 

Minor changes do get made to coordinate utilities.\The state currently has a contract that expires on April 2nd. They just opened 

up a bid and the vendor that typically paves and mills for us are not the low bidder. This adds a complexity to it. In the short term 

for spring, I did meet with purchasing and appropriation council, a purchase order for Tilcon will be issued for spring work and 

then Public Works will come before the board of public works in the fall for next years work and evaluate the low bidder’s 

availability. We may go out to bid to link the milling and paving together.  

 

e       DPW Sidewalk Policy 

 

Raymond Rogozinski, P.E., Director of Public Works, reviewed proposed modified sidewalk policy. It’s important that residents 

have an avenue to discuss with Public Works and it should be decided in the fall so it can be incorporated into the budget and 

brought to the board on a yearly basis. 

 

Mayor Caggiano stated that the changes would be that the board will not see them on a monthly basis and collect them for review 

in November. 

 

Commissioner Stawski stated that the most important thing is this establishes a process. 

 

MOTION:  made by Commissioner Hartley and seconded by commissioner Dumas to accept as presented and place on file. 

Motion passed. 

 

f       BPW Proposed Street Light Policy 

 

Raymond Rogozinski, P.E., reviewed the proposed street light policy. There are multiple subdivisions in Bristol and decorative 

lights would make it a challenge to maintain these. DPW is recommends a standard pole and light fixture to eliminate the need of 

different light and pole styles. The policy does talk about spacing and height as well.  

 

MOTION: to approve the Department of Public Works Proposed Policy 16.25 City Street, Street Light Requirements effective 

March 20, 2025 made by Commissioner Hartley and seconded by Commissioner Stawski. Motion passed.  

 

Mayor Caggiano stated that the senior center did appreciate the quick response and did state that the solar light worked really 

well. 

 

g      DPW North Main CT DOT Beacon Installation 

 

Raymond Rogozinski, P.E., Director of Public Works, discussed the installation of rapid flashing beacons on the pedestrians’ 

crosswalks on North Main Street from Center Street to CT Route 6. This is being done by the state DOT. There is no definitive 

date for the installation on these yet.  

 

i. Board of Finance- RIF 

 

Already completed previously 

 

9. Old Business 
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b. Runoff Policy on Private Property 

 

Raymond Rogozinski, P.E., Director of Public Works, reviewed the proposed policy for stormwater runoff. It defines what public 

works will or won’t take care of for water runoff as far as private property issues.  

 

MOTION: Approve the Department of Public Works Proposed Policy for Private Property Stormwater Runoff - DPW response 

(Stormwater Runoff from Private Property onto Private Property) effective March 1, 2025 made by Commissioner Dumas 

seconded by Commissioner Stawski. Motion passed.  

 

c. BPW Rename Unnamed Brook 

 

Raymond Rogozinski, P.E., Director of Public Works, continued the discussion of the stream that goes thru several city streets 

and we are moving forward with work on them. There is no movement in the five-year policy regarding the naming. They did 

refer me to the state and they said the same thing but they did say that as a municipality it is our brook and its in our community 

and we have the authority to name it. That does help down the road when we do go for the official name, because we can indicate 

that we have been using the name for a number of years. In which case if the city did want to name it after the fallen officers, 

there is that opportunity. If approved, based on discussion it could be coordinated with the families as well. 

 

Mayor Caggiano stated he did speak to both the families and they did state that they did like the idea, but they would prefer no 

news media and prefer it be kept quiet. The attorneys don’t necessarily think it needs city council to approve it which might cause 

more attention and they felt it was fine to have the public works board approve it.  

 

MOTION:  Authorize the Department of Public Works to name the currently un-named brook that is a tributary of the 

Coppermine Brook crossing Mechanic Street, West Washington St, Stonecrest Drive, Carpenter Avenue, Bristol Eastern High 

School entrance, and Louisiana Ave, Hamzy DeMonte Brook made by Council Member Olsen and seconded by Council Member 

Rosengren. Motion passed. 

 

10. Any Matter to come before said meeting 

 

Raymond Rogozinski, P.E., Director of Public Works, mentioned that the state is moving forward with new traffic signals at 72 

and Mitchell Street and 72 and Todd and Pine Street. We are also asking for the board to authorize a Household hazardous waste 

agreement between BRFOC and the city of Bristol for a household collection. 

 

MOTION:  to authorize an agreement between the BRFOC and the City of Bristol for a household hazardous waste collection 

and forward to city council made by Commissioner Hartley and seconded by Commissioner Dumas. Motion passed.  

 

11. Adjournment 

 

MOTION: to adjourn at 8:22 made by Council Member Olsen and seconded by Commissioner Stawski. Motion passed. 

 

Signature,  

 

 

 

__________________________ 

Raymond A. Rogozinski, P.E. 

Director of Public Works         
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Employee Anniversaries April 

 

Robert Belanger 21 Years Transfer Station 

Zachary Doty  8 years Driver/Collector 

Lindsey Rivers  7 years Public Works 

Luis Lorenzo  2 years Laborer Solid Waste 

Joseph Palmisano 2 years Construction Inspector Public Works 
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MEMORANDUM 
 
DATE:      April 1, 2025  

 

TO:     Raymond Rogozinski P.E., Public Works Director 

FROM:     David Oakes, Public Works Facilities & Energy Manager 

 

RE:          City Building Project List Updates 

 

 

City Yard & Transfer Station – Waste Oil Heater Replacements $48,000 

Public Works Staff met with Eversource Staff on 3/11 and are coordinating on the installation of a natural 

gas service to the Automated Rubbish Truck Quonset Hut at the City Yard.  The Transfer Station Quonset 

Hut will be heated via a propane storage tank.  AirTemp Staff have met with Manager Oakes to review both 

work scopes.  Demolition of waste oil heaters will begin on 4/14 and the Streets Department helped to prep 

the area for the future concrete pad that will support the propane tank for the Transfer Station Quonset Hut, 

that will be poured by AirTemp Staff under the contract. 

 

Beals Center – Café & Card Room Upgrades $38,000 

Department of Aging Director Jason Krueger informed Manager Oakes that upgrades to the Café and Card 

Room are pending Bristol-Burlington Health Department shifts and adjustments within the Beals 

Community Center.  The proposed upgrades will be delayed until the Bristol Board of Education Early 

Childhood Center (which re-occupied their former space at the Beals Center in March) come to a solution 

on roofing repairs to Edgewood School. 

 

Hazardous Building Materials Assessment Inspections & Reports $20,000 

Purchase Order #22503839 was issued to Eagle Environmental on 10/15/24 to complete the inspection and 

reports for the sum listed above.  Inspections were conducted from January 29th through February 3rd by 

Eagle Environmental Staff.  Final survey reports are being completed currently and will be available in 

April 2025. 

 

Other Projects 

 

Manross Window Removal & Infill $16,243.14 

LO-CIP Funding in the amount of $56,000 was obtained for the removal of an elevated section of windows 

above the Main Circulation Desk at Manross Library, that have been the source of water infiltration over the 

past years due to system failure.  The original scope of work reflected replacing the windows with another 

window system.  However, Library Director Prozzo determined that elimination of the windows all together 

would be preferred, as recent LED lighting upgrades have eliminated the need for additional ambient 

lighting.  A purchase order was issued to Millennium Builders Inc. in the sum of $16,243.14 to complete the 

project.  The work scope will be completed on June 19th and 20th.  June 19th is the observed Juneteenth  
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holiday and the Manross Library will be closed to visitors.  On June 20th, the Manross Library will remain 

closed to eliminate any chance of conflict with Library operations and visitor safety. 

 

City Yard LED Lighting Upgrades $38,552.00 

The Department of Public Works secured a Federal Energy Efficiency Community Block Grant in the sum 

of $113,000 for LED lighting upgrades at the City Yard and Parks & Recreation Facilities.  A pre-bid 

meeting was held on 2/11at the City Yard and through the competitive bid process, Resource Lighting & 

Energy Inc. (RLE) of New London won the contract with a bid of $38,552.00.  RLE in conjunction with 

NPower Construction & Electric, LLC recently completed the LED lighting upgrades at the Beals Center, 

51 High Street and Fire House #2.  RLE is currently working with Eversource and Public Works Staff on 

pre-inspection site visits to the City Yard, that are required prior to the start of the projects to properly 

document the projects for energy saving verification purposes.   

 

The remaining balance from the EECBG funding will be used by the Parks & Recreation Department for 

LED lighting upgrades at athletic fields and Park & Recreation facilities throughout the City.   
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City of Bristol CT

Dept of Public Works

PUBLIC WORKS BOARD CITY BUILDING PROJECT LIST - APRIL 2025

Funding 

Year Location Project Name Contractor Name  Current Budget 

 Construction 

Estimated % 

Complete 

 Schedule/   

Completion 

Date Comments/Recommendations Original Budget

FY23-24 City Yard - Fleet Garage Heating Unit Replacements Design Documents - Van Zelm $23,300.00 100% 8/31/2024 $23,300.00

FY23-24 Automated Rubbish & Transfer Station Waste Oil Heater Replacements AirTemp $48,000.00 0% 6/30/2025 $73,700.00

FY23-24 Beals Center Café & Card Room Upgrades TBD $38,000.00 0% TBD Pending BBHD office shifts within Beals Center $38,000.00

FY24-25
Fire HQ, Fire #2, Fire #5, 51 High Street, 

Beals Center, Police Complex, Manross 

Library

Hazardous Building Materials Assessment 

Inspections & Reports
Eagle Environmental, Inc. $21,228.76 95% 2/12/2025

All survey inspections completed on 2/12/25,                            Final 

summary reports currently pending
$20,000.00

$130,528.76 Available as of July 2024 $184,634.64

2025 Funding $110,000.00

Spent 2024-2025 $132,598.85

Less Committed Contracts $69,228.76

Less Committed Projects $38,000.00

Net Available $54,807.03

 Automated Rubbish Truck & Transfer Station Quonset Huts  

AirTemp work start on 4/14/25 

Acct 1018310-570200
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Projects Budget March 2025 Project Schedule

Divinity Street Culvert (East of Peck Lane) - Design $93,850.00
Bristol IWC & ACOE permit in place.  PW Eng. performing watermain relocation design & coordination with Water Dept ongoing.  Construction coordination required with Park St Streetscape due to detour & easement required
from upstream property owner.  LOTCIP funding 100% of construction $1,200,000

Construction Spring 2026

Downs St Bridge -Design $320,000.00
Design substantially complete & permits in place.  DOT Encroachment comments received & responded to be Eng. consultant GM2.  Scheduled for bidding in March 2025, pending DOT & NVCOG authorization to bid.  Start
construction in spring of 2025 with completion in July 2026. LOTCIP funding 100% of construction $2,400,000

Construction 2025

Lake Street Culvert at Cussgutter Brook - Design $1,545,866.00 Project to be awarded to Trademark Construction. DPW to finalize supplemental application. Construction to begin Spring 2025. Construction 2025

Wolcott St (Route 69 to Allentown) - Design $185,000.00 Design complete, permits and easements in place.  Project pending CT DOT approval and authorization for the City to bid.  LOTCIP funding 100% of construction $4,424,000 Construction Spring 2025

2024 Community connectivity / sidewalk replacement - Design $793,000.00 Grant awarded / Design currently being performed by DPW Eng.  Constructed funded through grant 100% - $793,000.   Construction 2025

Brace & OsullivanDrainage - design $65,000.00 Wetlands permitting approved.  Design by WMC.  Scheduled for bidding April  2025. Construction funded with City bond $2,200,000 Construction start May 2025

Field St Culvert - design $70,000.00 Project under design.  1 of 4 required easements obtained.  Sanitary sewer replacement on a portion of Peck Lane required.  Construction funded with State Local Bridge program  $1,600,000 ($800,000 City) Construction 2026

CT Route 72 Riverside Ave & Park St Streetscape - Design $420,000.00
Currently under design, public information meeting conducted.  Construction funded by CT DOT & CIF.  Construction cost $18,700,000 ($6,200,000 CIF)

Construction (Park St 2024) -
Riverside Ave 2026)

Broad St Retaining Wall design $83,500.00 Awarded to WMC, currently under design. IW permit required. Construction City bond $2,300,000 Construction 2025

Shrub Road Sidewalk -design $185,000.00 Design currently being completed. CTDOT approval and 3rd party review required. LOTCIP funding 100% of construction $$1,982,000 Construction 2025

Projects Budget Active Construction & Other Projects
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Board of Public Works 

Public Works Department Activity Report: Administration – March 2025 

 
Public Works Monthly Metrics: 

Number of Residential Transfer Station Visitors 3,852 

Number of Bulk Collections 211 

 
Current month activities:  
 

• PAYT reporting and debt collection continues. 
   

• Communications, press releases, social media, website maintenance and enhancements 
are ongoing. 
   

• Management of Street Light repair requests and Shopping Cart ordinance compliance.  
 

• Educational outreach for Reduce & Reuse and training for the Recycle Coach 
application, which currently has 6,021 users. 
 

• Pursued 57 abandoned shopping carts, $180.00 written in fines were written.   
 

• Welcome packets have been revised we are now only sending a letter to the new 
homeowner. All the info is now on the All heart website 
https://bristolallheart.com/welcome these letters are sent out monthly. This saves on 
postage and also material costs.  
 

• Assisting Solid Waste with Illegal Bulk letters and fines. 19 complaints were received in 
March, resulting 2 tickets $216.00. 

 

• The 2025 Yard Waste season has begun. We have renewed 2852 members for 2025.    
 

• Continue the Food Scrap Collection campaign started July 1st. Working on Marketing and 
handing out green kitchen composters & compostable bags. We also have branched out 
and will be doing a food scrap pilot with BAIMS and also reviewing a possible one route 
residential pickup.   
 

• Assisting with promoting Clynk with Schools and Nonprofits in Bristol. Received the bags 
and we are currently handing them out.   
 
 

Next month activities:  
 

• Enforcement of Illegal Bulk, Street light repair requests, welcome letters with new 
materials, PAYT debt collections, Shopping cart enforcement and monitor illegal dumping 
areas.  
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• Continue outreach to increase awareness of the Reduce & Reuse program and the 
Recycle Coach app. DPW started posting new features and it is helping gain new app 
users.   
 

• Continue work on the Department’s webpage, Facebook, Instagram and Twitter accounts 
to enhance media presence.  Everything is on our website and social media for residents 
to fill out or have their questions answered.   
 

• Starting the Beautify Bristol cleanup promotion as it gets warmer out.  
 

• Working on the recycle presentations for the 3rd grade classes  
 

• Preparing for Electronic Recycle Event on April 26th 
 

• Yard Waste! It will be insane for the entire month of April.  
 

 
 

Administration staff or concerns:  
 
We are still short a parttime position.  
 
Administration Monthly OT Costs: $188.70 
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Monthly Report   

Engineering Division – March 2025     

1 | P a g e  

 

 

Summary of Work – February 2024 
 

• North Main Street Streetscape – The Contractor has completed construction of concrete walks 

in front of PD and is scheduled to complete final restoration of the area. The Contractor has 

begun construction of sidewalk and curbing in front of the Fire Dept. Fire Dept. is currently using 

rear access during construction. Remaining work to be completed in coordination with Carrier 

facility.   

• Park Street & Riverside Ave. Streetscape – Currently being designed by GM2. Park Street on 

schedule for 2025 & Riverside bid 2026 (pending DOT comments & approval). Public information 

meeting pending initial CTDOT review.    

• Downtown Signal Modernization – Project kickoff coordination meeting held with ConnDOT 

and VHB. DPW will conduct and prepare field survey files for all 3 signal improvement locations.  

• Spring Paving 2025 – DPW to prepare work orders for and oversee misc. storm drainage and 

construction of ADA sidewalk ramps in support of Spring 2025 Paving program (Drainage 

contract Tabacco). DPW to obtain encroachment permits for anticipated paving.  

• East Street Bridge – Construction ongoing. During construction of the South Abutment footing 

The Contractor encountered bedrock and is unable to remove it using mechanical methods. DPW 

has reviewed and denied the request to remove the bedrock by means of blasting due to its close 

proximity to an existing building and an existing gas main. Design services during construction 

have been completed by the Engineer of record GM2. Additional details and plans have been 

provided and are currently under review by The Contractor. Project completion scheduled for 

June 2025. 

• Divinity Street Culvert – DPW has substantially completed design for watermain relocation. 

Final approval pending coordination with Bristol Water Department. CTDOT authorization to bid 

and easements required. DPW has contacted abutting property owner and received commitment 

to provide required easements. Work to be coordinated with Park Street Streetscape anticipated 

in 2026. 

• Lake Avenue Culvert – the Lake Avenue Culvert contracted has been awarded to Trademark 

Construction. DPW will submit supplemental application to The State to finalize funding. 

Construction to begin Spring 2025. 

• Field Street Culvert – Currently under design by Cardinal Engineering. 70% Design Submission 

to be completed by the end of April 2025. DPW has begun the structural design component of the 

culvert and is working toward 70% design with Cardinal Engineering. One of four easements 

obtained, DPW to engage remaining property owners and begin process of procuring easements. 

State/Local Bridge Program funding in place. 

• Collins Road Drainage Outfall - Design plans for drainage outfall complete. Three easements 

are required to begin construction. One easement has been procured and two are pending. 

Active negotiation between the remaining two property owners is ongoing. 

• Pleasant View / East Road Drainage – Survey and field investigations substantially complete. 

Hydraulic analysis by DPW to follow. 

• Brace Avenue Drainage Improvements – Design plans substantially complete. DPW to review 

project estimate.  

• Wolcott Street Reconstruction – Final design plans have been completed. CTDOT 

Encroachment permit obtained. DPW to review project estimate. Project pending CTDOT 

approval and authorization to bid anticipated bid date in Spring 2025. 
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Monthly Report   

Engineering Division – March 2025 

2 | P a g e  

 

• Shrub Road Sidewalks and Road Diet – Coordination ongoing with design consultant (AI 

Engineers). Schedule to go out to bid pending CTDOT approval and 3rd party review. Negotiation 

of required easements underway. Anticipated approval 2025. 

 

Summary of Work – February 2025 Continued 

 

• Construction of Maple Court – Additional drainage work completed by DPW. Remaining work 

to be scheduled by private contractor. 

• Community Connectivity ADA Sidewalk Ramps – The Contractor continues to install ADA 

sidewalk ramps. Project substantially complete with 3 ramps remaining.  

• Proposed Community Connectivity ADA Sidewalk Ramps – DPW working toward completion 

of plans, specs, and estimate for the latest round of funding for Community Connectivity. Plans to 

be submitted to the State for review and approval. 

• Inspection of DPW Facilities – Storm water control program. 

• CMAQ funding project in place. Project design initiated; construction scheduled for 2026. 

• Brine Mixing Station and Bulk Chemical Storage – Containment design substantially 

complete. DPW to review product quotes and finalize design alternatives. 

• Mapping of Pequabuck River Outfalls – DPW to locate, categorize and develop testing 

schedule in support of MS4 permit.  

• City Wide Road Side Barrier Analysis – Inventory and analysis by DPW is ongoing. 

• Bituminous Sidewalk Inventory – Ongoing work by DPW. 

• Culvert Inventory and Preliminary Inspection – Ongoing work by DPW. 

• Asset Management / GIS Upgrades – Funding has been requested for a new GPS unit. Once 

procured this unit will allow DPW to actively update and track new and existing assets. DPW met 

with sales rep ESRI and has determined a plan for best utilizing existing licenses and software 

capabilities.  

 

Engineering Division Staff or Concerns: 

Vacancies - Assistant City Engineer currently being filled with part time PE.  
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Land Use activities for March 2025: 

 

Inland Wetlands & Watercourses Agency 

Draft Regulation Amendments: Proposed amendments to the Inland Wetlands & Watercourse Regulations to include 

the following: Section 3.1 – Inventory of Regulated Areas; Initiated by the Bristol Inland Wetlands & Watercourses 

Agency – APPROVED; EFFECTIVE DATE MAY 1, 2025. 

 

Draft IWWA Map Amendments: Proposed amendments to the Inland Wetlands & Watercourse Agency Map to 

include the following: Section 3.1 – Inventory of Regulated Areas; Initiated by the Bristol Inland Wetlands & 

Watercourses Agency – APPROVED; EFFECTIVE DATE MAY 1, 2025. 

 

Wetlands application to construct a new industrial park development consisting of two buildings and associated 

parking on #Lot 3, Business Park Drive; Assessor’s Map 3, Lot 3; Force Automation, Inc., applicant – APPROVED 

WITH STIPULATIONS. 

 
Zoning Commission 

Special Permit and Site Plan for Non-Profit Housing (174 units/75 buildings) for the Cambridge Park Rehabilitation 

at 98 Jerome Avenue (inclusive of Davis Drive and Quaker Lane); Assessor’s Map 53, Lot 129; A (Multi-Family 

Residential) zone – APPROVED WITH STIPULATIONS. 

 

Revision to an Approved Site Plan for multi-family dwellings (21 units) at 370 Emmett Street (Thornberry Ridge); 

Assessor’s Map 3, Lot 36-2; A (Multi-Family Residential) zone – APPROVED WITH STIPULATIONS. 

 

Site Plan for Non-Profit Housing (174 units/75 buildings) for the Cambridge Park Rehabilitation at Lot 129A Davis 

Drive; Assessor’s Map 53, Lot 129A; A (Multi-Family Residential) zone – APPROVED WITH STIPULATIONS. 

 
Planning Commission 

Site Plan for a 42,000 sq. ft. (two phases/two buildings) Manufacturing Facility (robotic product assembly) at Lot 3 

Business Park Drive Assessor’s Map 3, Lot 3; IP-1 (Industrial Park) zone; Force Automation, Inc, applicant – 

APPROVED WITH STIPULATIONS. 

 

Site Plan for a Contractor Yard at 37 Brook Street, Assessor's Map 44, Lot 75-B; I (General Industrial) zone; Derosa 

Landscaping and Construction, LLC, applicant; Estate of Florence K. Bergamini, owner – APPROVED WITH 

STIPULATIONS. 

 

City Council Referrals  

a. C.G.S. 8-24 Referral: 

894 Middle Street - Map 4, Lots 17-3: 

POSITIVE REFERRAL SENT TO CITY COUNCIL. 

 

b. C.G.S. 8-24 Referral: 

Middle Street - Map 4, Lots 17-4-1: 

POSITIVE REFERRAL SENT TO CITY COUNCIL. 

 

c. C.G.S. 8-24 Referral: 

Middle Street - Map 4, Lots 17: 

NEGATIVE REFERRAL SENT TO CITY COUNCIL. 

 

d. C.G.S. 8-24 Referral: 

36 Eastview Street - Map 24, Lot 56/15A: 

POSITIVE REFERRAL SENT TO CITY COUNCIL. 

 

e. C.G.S. 8-24 Referral: 

91 Goodwin St. - Map 25A, Lot 36 

POSITIVE REFERRAL SENT TO THE REAL ESTATE COMMITTEE OF THE CITY COUNCIL. 
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Zoning Board of Appeals 

The Board did not meet in March 

 

Historic District Commission 

The Commission did not meet in February. 

 

Aquifer Protection Agency 

Determination of regulatory status for Non-Profit Housing (174 units/75 buildings) for the Cambridge Park 

Rehabilitation at Lot 129A Davis Drive; Assessor’s Map 53, Lot 129A; A (Multi-Family Residential) zone 

DETERMINATION: NOT REGULATED. 

 
Land Use staff or concerns: 

Monthly overtime costs (Board/Commission Secretaries and Assistant City Planner at meetings: $417.63. 
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Facilities – March 2025 
 
Building Maintenance current month (March 2025) activities: 

• Facilities Manager Oakes coordinated with Eversource Staff on the installation of a natural gas 
service line to the City Yard Automated Rubbish Truck Quonset Hut, in advance of the 
removal/replacement of the existing waste oil furnace 

• M.F. Higgins & Co. installed conference room chair rails in City Hall to eliminate damage to 
sheetrock and paint (still ongoing due to adhesion interface issue, contact cement required) 

• Shift to exterior Spring landscaping operations and end of season preventative maintenance and 
storing of winter operation equipment (plows, salt spreaders, snow blowers) 

• Facilities Manager Oakes met with Police, Fire, BPRYCS, Beals Center, Public Works and 
Library Management Staff to conduct Spring 2025 site inspection visits to review current 
conditions, identify immediate concerns/issues and plan for future site needs due to the change of 
seasons and operational demands and requirements 

• Coordinate phone line installations with Frontier Communications for 30 Hope Street Parking 
Garage to support fire system panel and elevator emergency communication requirements 

• Coordinate with Resource Lighting & Energy (RLE) for the LED Lighting Upgrade project at the 
City Yard (contract awarded at a sum of $38,552.00, which reflects LED incentives) 

• Coordinate with GORDIAN/Millennium Builders Inc. on the removal and infill of the upper window 
system at Manross Library, which are over the Main Desk and a source of continuing water 
infiltration (funded via LO-CIP funding) 

• Coordinate with Public Works Engineering and Fire Department Staff on the replacement of the 
bituminous asphalt parking lots (including front and rear bay ramps), that will coincide with the 
North Main Street Streetscape enhancements 

• Building Maintenance Staff completed Ergonomic Safety Training with PointMan Safety on 3/12 
 
Building Maintenance next month (April 2025) activities: 

 

• Building Maintenance Staff to complete hallway floor painting/sealing to meet State Department 
of Agriculture requirements, that we found to be deficient during the 1/27/25 Animal Control 
Facility site inspection 

• Conduct HVAC cooling system preventative maintenance and start-ups of Chillers at Police 
Complex, Beals Center and Main Library in advance of 4/15 

• Complete the replacement of numerous high elevation light fixtures and bulbs in the Police 
Complex Parking Garage that will require rental of a boom-lift to accommodate for the entrance 
and exit ramp slopes, during off-peak traffic hours for employee safety 

• AirTemp Mechanical to begin demolition work of waste oil heaters at the Automated Rubbish 
Truck & Transfer Station Quonset Huts, including pouring a new concrete pad to support the 
propane tank at Transfer Station 

 
Building Maintenance Staff or concerns: 

• Anticipate elevated levels of Vacation/Miscellaneous time off during April, as the end of the fiscal 
year approaches and Staff must use remaining personal time off prior to June 30th (Senior 
Maintenance Technician on vacation from 4/12 through 4/20) 

• Library Senior Maintenance Technician retired on 3/27/25, which until properly filled will shift 
additional duties to Public Works Maintenance Staff to keep both Libraries operationally sound 

• 1st Shift Grounds Maintainer/Building Technician scheduled for a work-related injury surgery on 
April 1st, with 3-4 weeks of recovery time to follow 

• Police Complex Custodian will be out due to an extended medical leave beginning on May 12th 
and then an approximately two-month recovery period, requiring overtime to provide ample 
service levels to a 24 hour a day operation  

• Anticipate added work load to staff with the Grounds Maintainer/Building Technician out the 
entire month of April, which coincides with the start of exterior landscaping daily tasks, in 
addition to providing coverage for mechanical maintenance issues at the Main and Manross 
Libraries 
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Building Maintenance OT Costs: $10,274.23 
Staffing coverage for after-hour maintenance service calls (Police Complex overhead door sensor issue), 
supplemental 1st and 2nd shift staffing to provide minimal service coverage for (2) light duty work restricted 
employees and individual Staff sick time, centering of conference room monitors on the 1st and 2nd Floor 
of City Hall, 3/12 Safety Training class, installation of new data and electrical drops to support a new work 
station lay-out in the Comptroller’s Office area 
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Streets March 2025 Report 
 
Streets current month activities: 

• Continued with roadside maintenance of City properties, including litter and yard sign 
removal. This work will be on going throughout the seasons 
Installed driveway aprons for engineering on new paved roads 

• Serviced trees, including pruning, removals, and testing 
o Tree take downs Muzzy Field- 16 Cedar Trees, B.O.E-2 

• Major Roads Engineering- Started replacing catch basin tops for Engineering 

• Permanent Patch for Engineering- NA 

• Stump Removals/ Loam 

• Continuing small road repair 

• Addressing street signs 

• Curb repair 

• Vactor Work 

• Cleaned out culverts throughout the city 

• Milling and Paving  

• Driveway Aprons 

• Loam Feeder 

• Patched Potholes 

• Street Sweeping 

• Storm Drainage 
o Completed Basin Repairs/Sinkholes- Ashley Rd-10, Old Orchard Rd, 

Buckingham St, Shawn Dr, Stafford Ave, Castle Rd and Plank Hill 
             Installing new poles and signage  

• Winter Operations- End of winter starting mailbox replacements 
 
Streets next month activities: 

• Continue with roadside maintenance 
o Street Sweeping 
o Potholes 
o Curb repair 
o Loam 
o Tree removal 
o Tree trimming 
o Mowing 
o Driveway aprons 
o Milling and Paving 
o Catch basin repair 

• Tilcon opening for asphalt work 

• Start 2nd phase Maple Court drainage 

• Permanent Patch List 

• Milling and paving 

• Winter Operations-  
o Plowed and treated roads  
o Service Requests 
o Mailbox installations 

• Continue addressing street road name signage replacement 
o Installing new poles and or signage  
o Look into printing other road signage of other Departments 
o Fixing and installing signs for Police Department 

• Maintenance of city properties  
o Litter clean up 
o Lawn Maintenance 
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o Bridge clean up 

• Continue tree take downs, trimming and stump grinding 

• Continue to address seasonal maintenance activities, including preparation of seasonal 
operation equipment 

• Assist other public work programs and departments as required 
 
Streets staff or concerns: 

Street Division is currently addressing service requests from the general public with our 
maintenance programs. We have been managing these requests throughout designated areas.  
 

                March OT Totals: $  2,786.11     Streets 
 
 
 
 

Page 24



 
Solid Waste March 2025 Report 

 
 
 
Solid Waste current month activities:  
 

• Continued illegal bulk inspection and enforcement activities. We sent out 19 letters to 
residents for illegal bulk and cleaned up 2 stop. Residents cleaned up 10 stops, with 7 
still pending 

• Continued curbside bulk collection, we collected 211 scheduled pick-ups. 

• Continued the on-site management of barrels at the Transfer Station, disassembling, 
cleaning and reusing barrels. 

• Worked on assembling and organizing new shipment of barrels. 

• Currently we have 2852 new or renewed yard waste participants. 

• Continued cleaning up areas with high amounts of litter.  

• Cleaned up litter along the Shamrock Run route. 

• Delivered event barrels for the Shamrock Run. 

• Continued to audit curbside recycling barrels for non-recyclable material. 

• Got an early start on spring leaf collection, collecting 6.22 tons of leaf bags. 
 
 
 
 
Solid Waste next month activities 
 

• Continue illegal bulk inspection and enforcement activities. 

• Continued the on-site management of barrels at the Transfer Station, disassembling, 
cleaning and reusing barrels 

• Patrol known dumping areas for illegally dumped items. 

• Continue cleaning up areas with high amounts of litter. 

• Continued to work on assembling and organizing new shipment of barrels. 

• Start curbside yard waste collection for the season, Monday April 7th. 

• Continue spring leaf collection. 

• Start mowing the landfill. 

• Clean up trash from homeless encampments.  
 
 
 
 
Solid Waste staff or concerns:  
 

• Manage Solid Waste Division staffing levels. 

• Manage Division vehicle equipment needs. 

• Continue to cross train Division employees. 
 
 
 
 
 
 
 
 
 
 

Page 25



 
 
 
 
    
  

OT Costs/Revenue Generated: 

Solid Waste OT =  $4,650.48 

Transfer Station OT = $5,034.97 

TS Revenue (PAYT) =   $29,058.20 

Residential Permits =     $3,380.00 

Commercial Permits =        $0.00 

Yard Waste Revenue =  $154,995.00 

Murphy Road Rebate =  $0.00 

Iron Liberty Recycling =  $1,176.47 

Aluminum Liberty Rec = $0.00 

Batteries Liberty Rec =   $207.76 

Electronics NewTech =  $0.00 

Compost Sale = $0.00 

Bulk Pick-Up Revenue =  $0.00 

Book Box =  $0.00 

Misc. Revenue =  $0.00 

Border Street =  $0.00 

Illegal Bulk Fines =  $0.00 

Clothing Recycling =  $0.00 

 Additional Barrel Sale = 
                    Damaged barrel =   

$1,860.00 
$67.00 

Special Pick up – 2nd  $1,413.00 
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Fleet Maintenance Current Activities: 

Streets Div. 

1. S23 – (2019 10 Wheeled Dump) Minor leak on rear diff. Replaced cover gasket. Replaced 

6” convex mirror and right rear mudflap. Whistling coming from turbo diagnosed with a 

bad turbo seal. Seal was replaced. Truck was serviced.  

2. S35 – (2015 Mason dump) full service. Low brake pedal diagnosed to the replacement of 

the brake booster. Upon examination, rear brakes and rotors were replaced. Rear dump 

body mount on vehicle is in disrepair. Fleet is looking into replacing with a flatbed.  

3. C19 – (2017 woodchipper) unit was brought in for a service. Upon inspection, Fleet 

replaced brake pads, drums, seals and bearings. The cracked air cleaner housing was 

also replaced. Unit had a low voltage battery that was also replaced. 

4. C41 – (2008 Vactor) Truck has a slight engine oil leak due to a bad seal on rear of engine. 

Seal is on order. Truck was down due to lack of suction. During inspection, 2 out of 5 

impeller housings and fans were completely rotted out. Whole unit to replace would’ve 

costed $41,000. Unit was broken down piece by piece and 2 housings, 2 fans and 

bearings costed us $7,400. Unit is down until parts arrive.  

5. S12 – (2009 10 Wheeled Dump) Drivers side steer box replaced due to hard steering. 

New front brakes and drums were installed. PTO lines were starting to rot out. Replaced 

with new. Fuel tank for truck is beyond repair and must be replaced. Item is becoming 

hard to find due to year of truck. Similar tank was purchased and fabrications have to be 

made. Unit is down until so.  

6. S1 – (2018 Pickup truck) Rotted out oil pan replaced with new. Full service was 

completed as well.  

7. Fleet has been busy going through our street sweepers as well including inspections, 

servicing and repairing them this month. Our oldest unit being a 2001 should really be 

considered for replacement.  

Solid Waste: 

1. R40 – (2008 Automated Truck) New air actuator was replaced due to packer freezing up 

during use. This trucks body is really starting to rot out beyond repair.  

2. R5 – (2014 Automated rubbish truck) New air dryer, service and a full rear axle brake 

replacement was done.  

3. R23 – (2018 Automated rubbish truck) upon servicing the truck, a large leak was 

spotted. Failed trans cooler lines were addressed with new lines.  

Engineering Dept: 

All vehicles are being serviced and gone through for spring operations.  

Fleet Maintenance Next Month’s Activities: 

1. Continue scheduled maintenance to our Fleet vehicles. 
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2. Continue scheduled services to our other divisions as well as our P.D. 

3. Continue to keep Streets & Solid Waste Ops. Running strong. 

4. Break down plow trucks from Winter ops. 

5. Samsura units are in and will continue to be installed on PW vehicles. 

6. Fleet will continue to stay on top of road sweepers for season. 

Fleet Maintenance Staff or Concerns: 

• DPW really needs a dedicated wash building or a proper way to clean trucks! 

• Still a Mechanics Helper vacancy since last year! 

• Street Div. (S30) 1985 Tractor trailer truck needs to be replaced. This would be a 

great opportunity to buy used.  

• Any way we can put our Fleet Auction proceeds back into our Fleet And not the 

GF? 

• Overtime expenditures and totals $3,637.63 (Holiday, Dispatch and Mechanic). 
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MEMORANDUM 
 

DATE:   April 1, 2025          

 

TO: Mayor Jeffrey Caggiano 

               Board of Public Works 

FROM: Raymond A. Rogozinski, P.E., Director of Public Works 

 

RE: BPW March – Director’s Report    

_______________________________________________________________________________ 

 

Please find attached a summary report of the Department’s activities, issues, and concerns for the March 20th Board of Public Works 

meeting. 

 

1. Staffing – No change since last month - current vacancies: Solid Waste, Land Use and Bldg. Divisions - Fully staffed, 

although fully staffed, Bldg. Main Bldg. Tech/Grnd Maintainer is scheduled to be on workers comp & PD custodian (Sun-Thurs) 

is scheduled to be out on medical leave for an extended period. As a result, DPW will be requesting temp staff. Streets: Crew 

leader (position filled in with upgrades). Administration Division – Part time position vacant. Fleet Division: Mechanic Helper 

vacant. Engineering Division – Engineering vacancy currently being filled by part time P.E., Public Works Coordinator – 

Supervisor - assistant to the Street, Solid Waste, & Fleet Superintendent vacant.    

2. Hope Street Parking Garage: General building construction proceeding on schedule for completion in April. Elevator 

installation and Eversource power is a concern, and it is anticipated that delays in Eversource power will delay use until May. A 

delay in the elevator install (including the following concerns) MAY NOT delay the issuance of a temporary CO, which will 

allow use of the building without the elevator. The Fire Marshal has identified a potential need for fire sprinklers in the elevator.  

There is currently no fire line provided into the building, or heat. The parking garage is equipped with a domestic water lateral.  

It is DPW’s understanding that 6 fire sprinkler heads can be feed off a domestic water lateral. Therefore, a dedicated fire line 

may not be required. Fire protection in the elevator shaft would consist of 1 sprinkler head, however, a fire panel & heat (heat 

tracing) would be required. A modification of the State fire code will NOT be submitted. The estimated quantity of regulated soil 

removal is less than anticipated, which will result in a credit. Regulated soil credit and additional cost associated with sprinklers 

in the elevator and misc. are unknown. It appears additional BOF funding will NOT be required.   

3. Maple Court Roadway Reconstruction: DPW installation of storm drainage (eastern section, Stewart St) complete.  

Remainder of work (roadway pavement, storm drainage at Maple St, sidewalk & retaining wall at Maple St) scheduled to be 

completed in the spring 2025.  

4. Wolcott Street Reconstruction (Peck Lane to Witches Rock Road): City engineering consultant AI Engineers complete.  

Project pending DOT authorization to bid. Once DOT authorization is received, DPW will prioritize Shrub Road sidewalks and 

MAY delay Wolcott St reconstruction.   

5. Jerome Ave Bridge: Roadway subbase & fine grading, guiderail install, bridge deck membrane, and sidewalk construction 

pending, along with paving on April 15, 2025. Deck membrane and roadway paving critical to completion. Jerome Ave 

scheduled for opening on April 22, 2025. Schedule attached.  

6. Riverside Ave Streetscape and Reconstruction: Project design 50% complete, public information meeting scheduled for 

4/29/25.     

7. DPW Training: Bldg. Main Div. & Fleet UST A/B Operator 2/27/25, Work zone safety training scheduled for Street, 

Engineering, and Solid Waste Laborers on 4/1/25.     

8. EECBG Lighting Grant: Project to install LED lighting at City Yard and Parks Dept. awarded. Project funded through a 

federal grant in the amount of $119,000. The project completes LED installation within the City DPW Yard building and 

exterior parking lot. The project also includes lighting fixtures for Parks dept installation at Federal Hill, Peck Park, Brackett 

Park, Rockwell Park, and Casey Field. Construction pending U.S. Dept of Energy approval.   

9. Jerome Ave – House Demolition NRCS: The NRCS has authorized execution of a contract amendment to comply with NRCS 

requirements. Contract amendment with Tabacco & Sons pending (no cost increase), Env abatement (asbestos), and lead paint 

certification pending.  

10. DPW Litter Collection: DPW list of streets for litter collection attached. Once spring leaf and yard waste season starts, DPW 

staffing for litter collection will be limited.   

11. Landfill Solar: Landfill solar project has received PURA approval. CT DEEP permit pending. Fall construction anticipated with 

completion in spring of 2026. DPW budgeting indicates lease payments in last quarter of FY2025-26 ($12,500 ($50,000/4)).  

12. Annual Roadway Milling: Milling scheduled to start 4/10/25, followed by paving. 

13. Homeless Encampments Cleanup: DPW investigating cleanup of homeless encampments on Pine St (area north-west of 

Dunkin Donuts), East St & Union St. Due to trees, access to Pine St location may be a problem/challenge.   

14. City Hall: DPW & Purchasing provided presentation to APWA New England 4/7/25. 

15. East St Bridge: 2000 gal UST found & additional rock encountered at north-east wingwall. Change order for UST removal and 

modification to wingwall required. Additional cost will be covered through Local-Federal bridge program.   
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16. Gas Cylinders Collection Program: The TCC, a nonprofit organization, is scheduled to initiate a cylinder collection program 

in October 2025. Residents are currently NOT allowed to drop off gas containers at the transfer station. However, TCC will 

provide free collection. Therefore, DPW will coordinate with TCC to offer free drop-off at the transfer station. Note that the gas 

cylinders DO NOT include 20-pound propane tanks. However, there is a similar organization that DPW is currently investigating 

to address propone tanks.   

17. Request for Assistance:  DPW has request to provide roadway milling to Shepard Meadows, participate in an Imagination 

Center touch a truck event and dump ducks in the Pequabuck River for the annual duck race.  DPW has previously provided 

milling to Shepard Meadows, the milling is provided though roadway operations at no cost therefore DPW supports the request.  

The touch a truck event on June 26, in during normal working hours, therefore overtime is not required.  The duck race is 

conducted on a Sunday, therefore there is a 4-hr. min call in of an operator, along with supervisor cost ($360).   

 

Please feel free to contact me with any questions or concerns at 860-584-6113.  
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MEMORANDUM 
 

DATE:   March 26, 2025  

 

TO:     Mayor Jeffrey Caggiano 

    Board of Public Works 

FROM:   Raymond A. Rogozinski, P.E., Director of Public Works 

 

RE:     BPW – ESTABLISHMENT OF A BOARD OF PUBLIC WORKS - 

CITY MS4 STEERING COMMITTEE 
 

 

The Department of Public Works and the Sewer Department received a request from the EPA for 

information associated with an audit of the City’s compliance with Connecticut General Permit for 

the Discharge of Stormwater from Small Municipal Separate Storm Sewer Systems (“MS4 

Permit”), Federal Clean Water Act (“CWA”) Permit No. CTR030042, and of the City of Bristol's 

compliance with the Connecticut Individual Permit for the Discharge of Treated Sanitary Sewage 

("Sanitary Wastewater Discharge Permit") from Publicly-Owned Treatment Works, Federal CWA 

Permit No. CT0100374. Although the City of Bristol has implemented a Stormwater Management 

Plan (“SWMP”), developed and enacted pursuant to the MS4 Permit, publicly-available records 

produced by the City reflect potential non-compliance with the MS4 Permit and the Clean Water 

Act.    

The regulatory requirements associated with City storm water infrastructure managed by the 

Department of Public Works primarily consists of Connecticut General Permit for the Discharge of 

Stormwater from Small Municipal Separate Storm Sewer Systems (“MS4 Permit”).   

The requirements of the current MS4 General Permit include development and implementation of a 

Stormwater Management Plan, screening and monitoring of stormwater outfalls which discharge 

into impaired waters, and waters subject to a Total Maximum Daily Load (TMDL). The 

Stormwater Management Plan is the cornerstone of this MS4 General Permit. It is a document that 

contains information on its stormwater and municipal infrastructure along with Best Management 

Practices (“BMPs”) to reduce and/or eliminate the discharge of pollutants through the storm sewer 

system to the Maximum Extent Practicable (“MEP”). MEP is the standard promulgated in EPA’s 
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Phase II rule that MS4s are required to meet. The MS4 General Permit definition of MEP is “to 

reduce and/or eliminate to the extent achievable using control measures that are technologically 

available and economically practicable and achievable in light of best industry practice.”  

The City is required to develop a program consistent with permit requirements, implement the 

program, evaluate the effectiveness of the program, and revise the program when deemed 

ineffective. This process continues with the goal of protecting water quality and achieving the 

appropriate water quality requirements of the Clean Water Act. The BMPs in the Stormwater 

Management Plan are organized into six categories of Minimum Control Measures:  

1. Public education and outreach 

2. Public participation 

3. Illicit discharge detection and elimination (“IDDE”)  

4. Construction stormwater management 

5. Post-construction stormwater management  

6. Pollution prevention and good housekeeping 

 

Each of these categories includes several BMPs to implement the control measure. Certain BMPs 

are required, but the permit provides for additional BMPs to be implemented, as necessary, to 

address pollution at the discretion of the MS4.   

As indicated, compliance with Connecticut General Permit for the Discharge of Stormwater from 

Small Municipal Separate Storm Sewer Systems (“MS4 Permit”) regulations includes public 

outreach, public participation, and increasing current regulatory requirements defined in City 

Ordinances, Zoning, Planning, Inland Wetlands, and Public Works roadway standards. In addition, 

the Department of Public Works receives assistance from the Water & Sewer Department, Parks 

Department, and Board of Education.  

In order to assist the Department of Public Works in meeting the MS4 regulatory compliance 

requirements, the department requests that the Board of Public Works establishes a Board of Public 

Works - City of Bristol MS4 Steering Committee made up of the full Board of Public Works that 

would benefit the City’s continued commitment to fully comply with the General Permit MS4 

requirements. The Board of Public Works Committee would provide the necessary oversight and 

support MS4 Storm Water permit primary goals:  
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The Department of Public Works’ proposal is for the Board of Public Works MS4 Steering 

Committee to meet at a minimum on a quarterly basis. The full Board of Public Works consisting 

of the Mayor, three city Council members, and three City residents will serve as the MS4 Steering 

Committee, and business will be conducted as an agenda item of the Board of Public Works. 

In order to proceed with the Department of Public Works’ recommendation, the following Board of 

Public Works action is recommended: 

Establish a City MS4 Steering Committee made up of the full Board of Public Works.  

Said committee shall meet, at a minimum, on a quarterly basis. The Board of Public 

Works MS4 Steering Committee shall provide the necessary oversight and support with 

a primary goal to: 

• Reduce stormwater pollution 

• Improve water quality 

• Protect public health and safety by managing stormwater runoff through various 

programs and practices   

• Track the program’s success 

 

The Board of Public Works - City of Bristol MS4 Steering Committee purpose statement 

shall consist of the following:  

In compliance with the City’s General Permit for Discharge of Stormwater from 

Municipal Separate Storm Sewer Systems (MS4), permit number GSM000042, the City 

is to track the success of its MS4 Program against Key Performance Indicators (KPI’s).  

Demonstrating to the City’s constituents, as well as federal and state stakeholders, a firm 

commitment to continued protection and enhancement of waterways by ensuring the 

City’s stormwater systems are in regulatory compliance. The Board of Public Works 

Committee will be comprised of City representatives to meet and review KPI reports on 

a quarterly basis. The KPI reports will provide program success metrics including: 

• Pollutant Loadings Tracking to monitor loadings entering the City’s stormwater 

system with a goal to ensure continued loading reductions. 

• Water Quality Standard Tracking to identify, act, and ensure discharges meet 

established standards.  
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• Best Management Practice Tracking to continually enhance, modify and/or adopt new 

practices. 

• Public Education and Outreach effectiveness. 

• Illicit Discharge Detection and Elimination (IDDE) Incident Tracking to verifying 

accountability and enforcement.  

• Construction Site Runoff Control Tracking to verify contractor’s properly managed 

and controlled runoff from construction sites. 

• Post-Construction Stormwater Management Tracking reviewing the effectiveness of 

stormwater controls after construction is completed. 

• Pollution Prevention/Good Housekeeping Tracking ensuring City operations minimize 

stormwater pollution. 

 

A link to the City’s 2024 annual report prepared by the Department of Public Works is provided. 

https://ct-bristol2.civicplus.com/1053/Municipal-Separate-Storm-Sewer-System-MS 

Copies of the EPA audit request along with the latest Department of Public Works and Sewer 

Department response is attached (link below). Please note the City’s engineering consultant BL 

Companies has indicated on the EPA audit letter the City Department (DPW or Sewer) responsible 

for requested items.  

https://blcompanies.files.com/f/a72bf25ca201562f 
 

Based on a compliance review of the Department of Public Works’ MS4 Storm Water 

documentation, the lack of storm water testing, in particular wet weather sample, is a concern. The 

Department has requested a proposal from BL Companies to prepare a defined sample plan along 

with staff training to implement an MS4 Storm Water compliant sampling program. The estimated 

cost of the work is approximately $25,000. Funding would be available from within the 

Department’s operations account. The Department’s certified response to EPA indicates a 

commitment to obtain a consultant to prepare a MS4 storm water sampling program, therefore, 

DPW requests the following Board of Public Works action: 

Authorize the Department of Public Works to procure the services of an 

Environmental consulting firm to prepare a MS4 compliant storm water monitoring 
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and sampling program, including staff training. Funding for said services estimated at 

$25,000 shall be established via transfer from within the Department’s operation 

accounts.  

  

Please feel free to contact me with any questions or concerns at 860-584-6113.   
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URGENT LEGAL MATTER - PROMPT AND COMPLETE REPLY IS REQUIRED   
SENT VIA ELECTRONIC MAIL    
   
Dated by electronic signature   
   
Raymond A. Rogozinski, Director   
Department of Public Works   
City of Bristol  
111 North Main Street  
Bristol, CT 06010   
 
Robert Longo, Superintendent 
Water and Sewer Department 
119 Riverside Avenue (Route 72) 
Bristol, CT 06010 
   
Re: EPA Request for Information Pursuant to Section 308 of the Clean Water Act 

EPA Docket No. CWA-308-R01-FY25-14 
   
Dear Mr. Rogozinski and Mr. Longo:    
  
The United States Environmental Protection Agency (“EPA”) is conducting an audit of the City of 

Bristol’s compliance with the Connecticut General Permit for the Discharge of Stormwater from 

Small Municipal Separate Storm Sewer Systems (“MS4 Permit”), Federal Clean Water Act 

(“CWA”) Permit No. CTR030042 and of the City of Bristol's compliance with the Connecticut 

Individual Permit for the Discharge of Treated Sanitary Sewage ("Sanitary Wastewater Discharge 

Permit") from Publicly-Owned Treatment Works, Federal CWA Permit No. CT0100374. Although 

the City of Bristol has implemented a Stormwater Management Plan (“SWMP”), developed and 

enacted pursuant to the MS4 Permit, publicly-available records produced by the City reflect 

potential non-compliance with the MS4 Permit and the Clean Water Act.   

 
The discharge of untreated sewage into receiving waterbodies endangers both human health 
and the environment; compliance with NPDES permits is therefore vitally important. A properly 
functioning MS4 system should prevent communication between separate storm sewer lines 
and sanitary sewer lines. 

Page 61



 
 

 2  

 

  
Section 308(a) of the Clean Water Act (CWA), 33 U.S.C. § 1318(a), authorizes EPA to require any 
owner or operator of any point source to provide information needed to determine whether 
there has been a violation of the CWA. The purpose of this Information Request is to gather 
information regarding violations of Section 301(a) of the CWA. Accordingly, EPA requires the 
Town to submit the information requested below (Attachment A) by February 17, 2025.   
   
Please provide answers to each question as clearly and completely as possible. Information 
submitted pursuant to this Information Request shall be sent by electronic mail to the following 
addresses: 

 

EPA Representative: Elliot Anderson 
Anderson.elliot@epa.gov 

 
CT DEEP Representative: Karen Allen 

Karen.allen@ct.gov 
 

CT DEEP Representative: Ivonne Hall  
Ivonne.hall@ct.gov 

   
Your responses to this Information Request must also include a statement of certification 
(Attachment B) that is signed and dated by a person who is authorized to respond to the 
Information Request.    
   
Compliance with this Information Request is mandatory. Failure to respond fully and truthfully 
or to respond by the deadline specified above constitute violations of the CWA, subject to 
enforcement action, including the assessment of penalties. In addition, providing false, 
fictitious, or fraudulent statements or representations may subject you to criminal prosecution 
under 18 U.S.C. § 1001. EPA reserves its right to take further enforcement action pursuant to 
the CWA, and other applicable laws, including the right to seek injunctive relief and penalties, 
for violations of any requirements of the CWA.   
  
If you have any questions regarding this Information Request, please contact Elliot Anderson at 
(617) 918-1179 or Anderson.elliot@epa.gov, or have your attorney contact Huddy Grandy, 
Enforcement Counsel at (617) 918-1028 or grandy.harinarayan@epa.gov.    
   
   
Sincerely,   
   
   
James Chow, Director   
Enforcement and Compliance Assurance Division   
Region 1 
   

Page 62

mailto:Anderson.elliot@epa.gov
mailto:grandy.harinarayan@epa.gov


 
 

 3  

 

Enclosures   
   
cc (via e-mail):  

Jeff Caggiano, Mayor, City of Bristol  
Karen Allen, CT DEEP 
Ivonne Hall, CT DEEP 
HariNarayan Grandy, Enforcement Counsel, EPA Region 1 
Solanch Pastrana-Del Valle, EPA Region 1 
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Attachment A  
Information Requested   

   
Re:  Request for Information    
   
By February 17, 2025, provide to EPA the following information:   
 

ILLICIT DISCHARGE DETECTION AND ELIMINATION (“IDDE”) PROGRAM 
  

a) An updated inventory of all known locations where Sanitary Sewer Overflows (SSOs) 
have discharged to the MS4 in the last seven years, including all information 
required by the MS4 Stormwater General Permit, Appendix B, Section A, Subsection 
(4)(b).   

  
b) A copy of all written notices that Bristol submitted to the Connecticut Commissioner 

of Energy and Environmental Protection for all SSO occurrences in the last seven 
years pursuant to MS4 Stormwater General Permit Appendix B, Section A, 
Subsection (4)(c).   

  
c) A copy of Bristol’s complete outfall and interconnection inventory developed 

pursuant to MS4 Stormwater General Permit Appendix B, Section A, Subsection (5).  
  

d) A complete description of the City’s tracking framework developed pursuant to MS4 
Stormwater General Permit Appendix B, Section A, Subsection (5), and an index of all 
inspections, screenings, and other activities that have occurred in the last five (5) 
years. 

   
e) A copy of the system mapping developed pursuant to MS4 General Permit Appendix 

B, Section A, Subsection (6).  
 

f) A copy of the City’s IDDE program developed pursuant to MS4 General Permit 
Appendix B, Section A, Subsection (7), to include all data collected and compiled 
pursuant to Subsection (7)(a) through (h).    

 
g) A copy of all results from dry weather screening and sampling conducted pursuant 

to MS4 General Permit Appendix B, Section A, Subsection (8).    
  

h) A copy of all indicators for tracking program success as described and required in 
MS4 General Permit Appendix B, Section A, Subsection (9).  

 
CAPACITY, MANAGEMENT, OPERATIONS AND MAINTENANCE (“CMOM”) PROGRAM 

 
i) A copy of the 2008 Infiltration & Inflow (“I/I”) evaluation study commissioned by the 

City, and all pertaining documents and appendices.   
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j) A description of the City’s planned projects to address the recommendations of the 

City’s 2008 I/I evaluation study. 
 

k) A description of sewer rehabilitation projects performed by the City since 2018. 
 

l) A description of the City’s removal of inflow from private sources (e.g. illegal sump 
pumps, cracks and/or loose joints in private sewer laterals, and roof down spouts) to 
the sanitary sewer system within the last five years. 
 

m) Estimates of the following flows for current conditions: (i) Peak I/I and (ii) Total 
Yearly I/I 
 

n) A description of the City’s plans for future I/I evaluations, sewer rehabilitation 
projects, and private inflow source removal. 

 
In addition, to the extent not provided in response to Requests (a) through (n) above, please 
provide the following:  
 

(1) Please provide any documentation or sewer ordinance that details how 
ownership of sewer laterals is addressed by the City (“sewer laterals” is defined 
as the sewer line connecting each building served by sanitary sewer to the 
mainline sewer in the street or city easement, to include “building sewers,” 
“house connections,” and “house connection laterals” as those terms are 
defined in the City of Bristol’s Code of Ordinances, Section 22-16 (b)(5)).  Please 
be specific and detail where City ownership of sewer laterals begins and ends. 
 

(2) Please describe how the City addresses blockages, cracks, and leaks in sewer 

laterals.  Does the City respond and flush blockages and/or repair cracks and 

leaks, or does the City require the property owner to flush the blockage and/or 

repair the cracks and leaks?  Please explain how such a decision would be made. 

In situations where the City requires a property owner to address blockages, 

cracks, or leaks, please describe, in detail, how the City responds to a property 

owner who is uncooperative or who refuses to address the issue, or a property 

owner who is unable to address the issue, and please provide examples of the 

City’s response in these situations, with all accompanying written records. 

(3) A description and the results of any smoke testing and dye testing evaluations 
of the City’s storm water system and/or sanitary sewer system conducted by the 
City (whether by the City’s Public Works Department, Sewer Department, or 
other) or by any sewer or stormwater consultant contracted by the City, within 
the last ten years, and any written materials or other records (prepared by any 
party) related to the results of the smoke or dye testing evaluations, including 

Page 65

jkloss_9
Text Box
Sanitary Sewer

jkloss_10
Text Box
Sanitary Sewer

jkloss_11
Text Box
Sanitary Sewer

jkloss_12
Text Box
Sanitary Sewer

jkloss_13
Text Box
Sanitary Sewer

jkloss_14
Text Box
Sanitary Sewer

jkloss_15
Text Box
Sanitary Sewer

jkloss_16
Text Box
Stormwater / Sanitary Sewer



 
 

 6  

 

any subsequent sampling results, reports, notes, sketches, drafts, analyses, 
photographs, video recordings, memoranda, related to, resulting from, or arising 
out of such evaluations.    
 

(4) A description and explanation for the installation of one or more catch basins 
on Gridley Street in 2023 and 2024, including all records related to their design, 
construction, and operation, the reason for their installation, all related sampling 
results before and after installation (including conditions at times of sampling), 
and a description of the circumstances in which the catch basin(s) receive flow.  
 

(5) All communications, including letters, emails, chat or text messages, call or 
meeting notes, internal memoranda, public and/or nonpublic meeting minutes, 
agendas and recordings (to include agendas, minutes, and recordings of Code 
Enforcement Committee, Board of Public Works, and Board of Sewer 
Commission meetings and workshops), written guidance or advice from hired 
stormwater or water consultants or the City Engineer, notes from 
interdepartmental meetings, notes from meetings with outside parties such as 
consultants, engineers, or state agencies, and any other record related to, 
discussing, or resulting from: 

a. the City’s evaluation of the results of all smoke testing or dye testing; 
b. the installation of one or more catch basins on Gridley Street in 2023 or 

2024 
 

(6) All recordings, minutes, and notes from the November 6, 2024 and December 4, 
2024 Code Enforcement Committee meetings. 
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Attachment B 

Statement of Certification 

Complete and Include with Your Response 

I declare under penalty of perjury that I am authorized to respond on behalf of the City of 

Bristol. I certify that the foregoing responses and information submitted were prepared by me, 

or under my direction or supervision and that I have personal knowledge of all matters set forth 

in the responses and the accompanying information. I certify that the responses are true, 

accurate, and complete. I am aware that there are significant penalties for submitting false 

information, including the possibility of fines and imprisonment. 

 

By_______________________________ 

(Signature) 

_______________________________ 

(Printed) 

________________________________ 

(Title) 

________________________________ 

(Date) 
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MEMORANDUM 
 

DATE: March 30, 2025    

 

TO: Mayor Jeffrey Caggiano 

               Board of Public Works  

FROM: Raymond A. Rogozinski, P.E., Director of Public Works 

 

RE:         BPW – REQUEST TO ACCEPT A PORTION OF AMBLER ROAD AND GRASSY 

ROAD   
_______________________________________________________________________________ 

 
The Department of Public Works has received a request from the property owners of Lots 20-214, 

20-215, 20-216, 20-217, and 60-15 to formally accept portions of Ambler Road and Grassy Road 

located from the intersection of Ambler Road and Crescent Drive to the paved terminus of Grassy 

Road (approx. 1,420 FT). The purpose of the request is to construct new homes on the lots. The 

existing lots predate current zoning. It is DPW’s understanding that proposed construction of 

homes will include lot line adjustment, lot splits, and special earth removal permits. Development 

does not appear to require subdivision approval; however, current zoning regulations require access 

to a City street.    

 

The referenced section of road is paved and receives full Department of Public Works services, the 

same services provided to lots on accepted City streets (collection of refuse and recycling, 

pavement repair and resurfacing, along with snow removal and ice treatment). Based on the 

recommendation of the Department of Public Works and the Board of Public Works, City Council 

approved the following actions on January 18, 2024 and February 13, 2024 respectively:      

 

Board of Public Works recommends that the City formalize the Department of Public Works’ 

responsibility, by a vote of City Council that DPW will continue in perpetuity the current policy of 

providing full Department of Public Works services to Ambler Road, Grassy Road, Arnold Court, 

and Burlington Avenue (house 131 to 149). 

 

The initial intent of the Department of Public Works was to have the referenced portions of Ambler 

Road and Grassy Road accepted as City streets, therefore, the DPW supports acceptance of 

portions of Ambler Road and Grassy Road as City streets. However, a survey commissioned by the 

DPW indicated potential concerns with the formal establishment of a right of way. Portions of the 

existing pavement are on private property and the paved roadway bisect parcel.   
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In order to process the property owners’ request to formally accept portions of Ambler Road and 

Grassy Road, the Department recommends the following Board of Public Works action: 

 

Refer the request to formally accept portions of Ambler Road and Grassy Road, 

located from the intersection of Ambler Road and Crescent Drive to the paved 

terminus of Grassy Road (approx. 1,420 FT), to the City’s Corporation Counsel. Said 

approval shall include the Board of Public Works support of a formal street 

acceptance for the referenced portions of roads. The purpose of Corporation Counsel 

review is to determine if and how the roadway portions can be formally accepted by 

the City Council.   

 

It should be noted that the request to accept of portions of Ambler Road and Grassy Road does 

NOT include the Ambler Road section located north of Lot 20-219 that was the subject of Board of 

Public Works action on March 10, 2025 ceasing DPW snow removal services. The portion of 

Ambler Road north of Lot 20-219 is un-improved, functions as a private driveway, does not receive 

full DPW services, and therefore, shall NOT be formally accepted as a City road.   

    

Please feel free to contact me at 860-584-6113 regarding any questions or concerns.  
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MEMORANDUM 
 

DATE: February 6, 2024   

 

TO: Mayor Jeffrey Caggiano 

               Board of Public Works  

FROM: Raymond A. Rogozinski, P.E., Director of Public Works 

 

RE:         UNACCEPTED CITY STREETS – CONTINUE DPW 

MAINTENANCE OF AMBLER RD., GRASSY RD., ARNOLD 

COURT, & BURLINGTON AVE (No. 131 to 149).   

 
The Board of Public Works at its meeting of January 18, 2024 voted to take the following action:     

 

Board of Public Works recommends that the City formalize the Department of Public 

Works’ responsibility, by a vote of City Council that DPW will continue in perpetuity the 

current policy of providing full Department of Public Works services to Ambler Road, 

Grassy Road, Arnold Court, and Burlington Avenue (house 131 to 149). 

 

The Board took this action based on the recommendation and documentation provided by the 

Department of Public Works, dated December 12, 2023 & January 9, 2023 (attached).  

    

Please feel free to contact me at 860-584-6113 regarding any questions or concerns.  
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MEMORANDUM 
 

DATE: December 12, 2023  

 

TO: Mayor Jeffrey Caggiano 

               Board of Public Works  

FROM: Raymond A. Rogozinski, P.E., Director of Public Works 

 

RE:         UNACCEPTED CITY STREETS – CONTINUE DPW 

MAINTENANCE OF AMBLER RD., GRASSY RD., ARNOLD 

COURT, & BURLINGTON AVE (No. 131 to 149).   

 
As indicated in the attached Unaccepted Streets Utilized By Residents, there are number of 

unaccepted City Streets within the City. An unaccepted City Street is an existing street with 

dwellings that have NOT been accepted (approved) by City Council. Streets are typically classified 

as an unaccepted City Street due to nonconformity with City roadway standards, such as: narrow 

pavement width, lack of (or limited) right-of-way, or deficiency in utility infrastructure. See 

attached Board of Public Works Unaccepted City Street policy.    

 

The majority of unaccepted City Streets function as private or combined driveways, and are 

not, and should not, be accepted as a City Street. The City’s policy is to maintain the existing 

level of service currently provided to residents on unaccepted City streets. As a result, some roads 

receive no snow removal or solid waste collection services from DPW, and other properties along 

unaccepted City streets receive either snow removal or rubbish services. However, there are 

currently unaccepted City roads that have multiple dwellings on them and receive all DPW services 

(snow removal & rubbish collection).   

 

The unaccepted roads that receive full DPW services consist of Ambler Road, Grassy Road, 

Arnold Court, and Burlington Avenue (house 131 to 149). These roads essentially function as 

accepted City streets, therefore, DPW recommends that the City formalize the Department’s 

responsibility by documenting by a vote of City Council that DPW will continue in perpetuity 

the current policy of providing full Department of Public Works services to Ambler Road, 

Grassy Road, Arnold Court, and Burlington Avenue (house 131 to 149). Said services shall 

include the collection of refuse and recycling, pavement repair and resurfacing, along with snow 

removal and winter ice treatment. In addition, DPW would recommend that as a condition of 

formalizing the roadway maintenance responsibilities of DPW, that all applicable City ordinances 

associated with City Streets would be applicable to the roadways. Having City Ordinances apply to 

the referenced streets will assist DPW and the City with Code Enforcement issues (if any).  
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A similar City action was approved in April of 2020 for Bird Road (see attached), recognizing that 

the southern section of Bird Road functioned as a City Street, but was not formally accepted by 

City Council. There are differences between Bird Road and Ambler Road, Grassy Road, Arnold 

Court, and Burlington Avenue (house 131 to 149). At the time of City Council action, Bird Road 

had been recently paved, and had a roadway surface rating of 96. The roadway conditions of 

Ambler Road, Grassy Road, Arnold Court, and Burlington Avenue (house 131 to 149) are poor, 

and have a roadway surface rating of 42, 50, 32, and 30 respectively. Therefore, if the DPW 

proposed action is approved, the Department would resurface the roadway, estimated to cost a total 

of $73,602 (Ambler ($38,000), Grassy ($15,000), Arnold ($7,073), and Burlington Ave ($12,788). 

 

There is a City Ordinance that provides a mechanism that allows residents living along unaccepted 

City streets to have the roads formally accepted by the City Council as a City streets. Ordinance 

21-141 (attached) indicates that property owners can petition to have unaccepted City streets 

accepted, if they provide an A-2 survey, and make improvements to the roadway to comply with 

City roadway standards. The Ordinance is well-written, however, in the case of multiple property 

owners such as Ambler Road, Grassy Road, Arnold Court, and Burlington Avenue (house 131 to 

149) coordinating/complying with Ordinance 21-141 is a challenge.   

 

Prior to the Board of Public Works approval of DPW’s following request: 

 

Forward a recommendation to City Council authorizing the Department of Public Works to 

continue in perpetuity the current policy of providing full Department of Public Works services to 

Ambler Road, Grassy Road, Arnold Court, and Burlington Avenue (house 131 to 149). Said 

services shall include the collection of refuse & recycling, pavement repair & resurfacing, along 

with snow removal and winter ice treatment. In addition, DPW would recommend that as a 

condition of formalizing the roadway maintenance responsibilities of DPW, that all applicable City 

ordinances associated with City streets would be applicable to the roadways. 

 

DPW would recommend the following Board of Public Works action: 

 

Refer this matter to the City’s Corporation Counsel and the City’s Water/Sewer Department 

for review and comment. 

 

The purpose of referring this mater to Bristol Water/Sewer Department is to confirm that DPW’s 

proposed action will not impact Bristol’s Water/Sewer Department authority or policies pertaining 

to the water and sewer utilities (if any) within the subject roads. 

    

Please feel free to contact me at 860-584-6113 regarding any questions or concerns.  
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MEMORANDUM 
 

DATE: March 5, 2025   

 

TO: Mayor Jeffrey Caggiano 

               Board of Public Works 

FROM: Raymond A. Rogozinski, P.E., and Director of Public Works 

 

RE: DPW – Road Accessway (Unaccepted City Street) – 3 Ambler Road, Pine St Driveway, 

& Phelps Road  

_______________________________________________________________________________ 

 

The Department of Public Works continues its review of unaccepted City Streets, and has 

performed an evaluation of the unaccepted street along the property of 3 Ambler Road, the 

driveway along Pine Lake, and the unaccepted pass way identified as Phelps Road. To date, in 

accordance with Board of Public Works’ actions, DPW has ceased maintenance of Peters Court 

and Founders Drive, and has denied the request to provide service to the accessway located in the 

rear of 950 Farmington Ave. The Board has also voted to provide full service to unaccepted streets 

that function as City roads, such as Graham St, Arnold Court, Bird Rd, and the paved portion of 

Ambler Road/Grassy Road. The Department also paved the portion of Minor St that services three 

properties to eliminate severe erosion.   

 

The purpose of the review is to define DPW services provided to unaccepted City streets. There 

appears to be some unaccepted City streets that are fully paved, function as City streets, and are 

provided full DPW services. There are also pass ways that are unaccepted City streets, that appear 

to function as driveways, serve no public benefit, are not accepted by the City Council, nor are they 

encumbered by a City easement authorizing DPW access.   

 

A summary of DPW’s review of 3 Ambler Road, Pine St driveways, and Phelps Road is provided 

below. Letters provided to effected property owners are attached. As indicated in the letter, DPW 

has requested that the property owners provide any pertinent information to DPW and the Board of 

Public Works that would assist in the decision-making process to cease maintenance of unaccepted 

City streets/pass ways. The DPW acknowledges that the Department has provided the level of 

service in question on the pass ways for an extended period of time, however, the department does 

not feel past maintenance necessitates future expenditures to maintain non-public accessways.   
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Unaccepted City street along 3 Ambler Road 

 

The Department of Public Works has reviewed available records associated with the pass way 

adjacent to the property identified as 3 Ambler Road. Based on the review, the Department finds no 

record of a public right of way or easement in favor of the City of Bristol indicating City 

authorization or the responsibility to maintain the accessway.     

 

Based on DPW findings, pending additional information from property owners, the Department 

requests the following Board of Public Works Action: 

 

Direct the Department of Public Works to cease any and all maintenance of the pass way 

identified as Ambler Road across the property of 3 Ambler Road effective May 1, 2025.  

The Department of Public Works shall continue to maintain as a City Road the paved 

portion of Ambler Road and Grassy Road that functions as a City Street.  

 

Unaccepted City Street – Phelps Road  

 

The Department of Public Works has reviewed available records associated with the accessway 

currently identified with a sign indicating Phelps Road. Based on the review, the Department finds 

no record of a public right of way or easement in favor of the City of Bristol indicating City 

authorization or the responsibility to maintain the accessway. The accessway’s purpose appears to 

be limited to a shared driveway for the properties identified as 63 and 48 Phelps Rd, does not serve 

a public benefit, and does not meet the required City roadway construction standards. 

 

The 500 LF accessway is unpaved, the City does not own the accessway property, and there is no 

record of street acceptance by City Council or execution of an easement in favor of the City.   

 

Based on DPW findings, pending additional information from property owners, the Department 

requests the following Board of Public Works Action: 

 

Direct the Department of Public Works to cease any and all maintenance of the pass way 

identified as the unaccepted City street, Phelps Road, effective May 1, 2025.   

 

Pine Lake Driveway (456, 460 & 462 Pine St) 
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The Department of Public Works has reviewed available records associated with the driveway that 

services 456, 460, & 462 Pine St. As indicated in the attached sanitary sewer easement, the City 

has provided snow removal and solid waste collection to the referenced properties. However, said 

services were contingent on a signature, or a family member of 462 Pine St retaining ownership of 

the property. It is the City’s understanding that Lobaczewski family NO LONGER owns the 

property of 456 Pine St. Therefore, the Department of Public Works, effective June 1, 2025, will 

not snow plow the driveway, and residents will be required to bring their rubbish and recycling 

barrels to Pine St.   

 

Based on DPW findings, pending additional information from property owners, the Department 

requests the following Board of Public Works Action: 

 

Direct the Department of Public Works to cease any and all maintenance of the pass 

way/driveway along Pine Lake servicing the properties of 456, 460, & 462 Pine St, 

effective May 1, 2025.   

 

Please feel free to contact me at 860-584-6113 with any questions or concerns.  

 

Page 84



Page 85



Page 86



Page 87



Page 88



Page 89



Page 90



Page 91



Page 92



Page 93



Page 94



Page 95



Page 96



Page 97



Page 98



° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

DUFOUR

CLLGNIYEVRU

S

& 

& 

& 

& 

& 

& 

& 

Page 99

AutoCAD SHX Text
S

AutoCAD SHX Text_1
S

AutoCAD SHX Text_2
WV

AutoCAD SHX Text_3
WV

AutoCAD SHX Text_4
15"

AutoCAD SHX Text_5
MAPLE

AutoCAD SHX Text_6
12"

AutoCAD SHX Text_7
MAPLE

AutoCAD SHX Text_8
30"

AutoCAD SHX Text_9
MAPLE

AutoCAD SHX Text_10
24"

AutoCAD SHX Text_11
MAPLE

AutoCAD SHX Text_12
24"

AutoCAD SHX Text_13
OAK

AutoCAD SHX Text_14
24"

AutoCAD SHX Text_15
OAK

AutoCAD SHX Text_16
15"

AutoCAD SHX Text_17
PINE

AutoCAD SHX Text_18
20"

AutoCAD SHX Text_19
PINE

AutoCAD SHX Text_20
SNET

AutoCAD SHX Text_21
456

AutoCAD SHX Text_22
SNET

AutoCAD SHX Text_23
455

AutoCAD SHX Text_24
SNET

AutoCAD SHX Text_25
3279

AutoCAD SHX Text_26
NO PKG

AutoCAD SHX Text_27
SIGN

AutoCAD SHX Text_28
24"

AutoCAD SHX Text_29
BIRCH

AutoCAD SHX Text_30
24"

AutoCAD SHX Text_31
BEECH

AutoCAD SHX Text_32
24"

AutoCAD SHX Text_33
BIRCH

AutoCAD SHX Text_34
24"

AutoCAD SHX Text_35
OAK

AutoCAD SHX Text_36
TWIN 15"

AutoCAD SHX Text_37
BIRCH

AutoCAD SHX Text_38
20"

AutoCAD SHX Text_39
BIRCH

AutoCAD SHX Text_40
SNET

AutoCAD SHX Text_41
2574

AutoCAD SHX Text_42
60"RCP

AutoCAD SHX Text_43
60"RCP

AutoCAD SHX Text_44
15"ADS

AutoCAD SHX Text_45
FOOT

AutoCAD SHX Text_46
BRIDGE

AutoCAD SHX Text_47
GUARD RAIL

AutoCAD SHX Text_48
GUARD RAIL

AutoCAD SHX Text_49
W

AutoCAD SHX Text_50
W

AutoCAD SHX Text_51
W

AutoCAD SHX Text_52
W

AutoCAD SHX Text_53
W

AutoCAD SHX Text_54
W

AutoCAD SHX Text_55
G

AutoCAD SHX Text_56
G

AutoCAD SHX Text_57
SAN

AutoCAD SHX Text_58
W

AutoCAD SHX Text_59
G

AutoCAD SHX Text_60
WALKING PATH

AutoCAD SHX Text_61
GRANITE

AutoCAD SHX Text_62
POST

AutoCAD SHX Text_63
GRANITE

AutoCAD SHX Text_64
POST

AutoCAD SHX Text_65
P A T H

AutoCAD SHX Text_66
B R O O K

AutoCAD SHX Text_67
B R O O K

AutoCAD SHX Text_68
B R O O K

AutoCAD SHX Text_69
VOL.617 - PG.1012

AutoCAD SHX Text_70
CITY OF BRISTOL

AutoCAD SHX Text_71
N/F

AutoCAD SHX Text_72
ASSESSOR 20-213-1

AutoCAD SHX Text_73
VOL.617 - PG.1012

AutoCAD SHX Text_74
CITY OF BRISTOL

AutoCAD SHX Text_75
N/F

AutoCAD SHX Text_76
ASSESSOR 20-213

AutoCAD SHX Text_77
AMBLER ROAD

AutoCAD SHX Text_78
GRASSY ROAD

AutoCAD SHX Text_79
C R E S C E N T   D R I V E

AutoCAD SHX Text_80
A L D E R   S T R E E T

AutoCAD SHX Text_81
Monument

AutoCAD SHX Text_82
(found)

AutoCAD SHX Text_83
Monument

AutoCAD SHX Text_84
(found)

AutoCAD SHX Text_85
3/4"

AutoCAD SHX Text_86
Iron pipe

AutoCAD SHX Text_87
(found)

AutoCAD SHX Text_88
SHEET 2 OF 4

AutoCAD SHX Text_89
SHEET 1 OF 4

AutoCAD SHX Text_90
SHEET 2 OF 4

AutoCAD SHX Text_91
SHEET 1 OF 4

AutoCAD SHX Text_92
EDGE OF TRAVELWAY

AutoCAD SHX Text_93
EDGE OF TRAVELWAY

AutoCAD SHX Text_94
P

AutoCAD SHX Text_95
S

AutoCAD SHX Text_96
S

AutoCAD SHX Text_97
S

AutoCAD SHX Text_98
S

AutoCAD SHX Text_99
N07°42'05"W

AutoCAD SHX Text_100
228.28'

AutoCAD SHX Text_101
S82°17'55"W

AutoCAD SHX Text_102
50.00'

AutoCAD SHX Text_103
S07°42'05"E

AutoCAD SHX Text_104
86.29'

AutoCAD SHX Text_105
S07°42'05"E

AutoCAD SHX Text_106
69.84'

AutoCAD SHX Text_107
S40°46'38"E

AutoCAD SHX Text_108
146.17'

AutoCAD SHX Text_109
146.17'

AutoCAD SHX Text_110
N40°46'38"W

AutoCAD SHX Text_111
N00°43'37"E

AutoCAD SHX Text_112
35.41'

AutoCAD SHX Text_113
35.41'

AutoCAD SHX Text_114
S00°43'37"W

AutoCAD SHX Text_115
A M B L E R   R O A D

AutoCAD SHX Text_116
CP#12

AutoCAD SHX Text_117
ELEV=379.30

AutoCAD SHX Text_118
N 811253.6992

AutoCAD SHX Text_119
E 945430.0845

AutoCAD SHX Text_120
CP#15

AutoCAD SHX Text_121
ELEV=409.31

AutoCAD SHX Text_122
N 810888.4946

AutoCAD SHX Text_123
E 945575.7269

AutoCAD SHX Text_124
CP#13

AutoCAD SHX Text_125
ELEV=381.09

AutoCAD SHX Text_126
N 811108.1433

AutoCAD SHX Text_127
E 945420.8237

AutoCAD SHX Text_128
N 811068.5160

AutoCAD SHX Text_129
E 945611.9800

AutoCAD SHX Text_130
ELEV=408.43 (Per City of Bristol)

AutoCAD SHX Text_131
PROPOSED HIGHWAY LINE

AutoCAD SHX Text_132
PROPOSED HIGHWAY LINE

AutoCAD SHX Text_133
STORM WATER EASEMENT

AutoCAD SHX Text_134
BENCHMARK

AutoCAD SHX Text_135
MAG IN POLE

AutoCAD SHX Text_136
ELEV=410.16

AutoCAD SHX Text_137
D

AutoCAD SHX Text_138
Y

AutoCAD SHX Text_139
H

AutoCAD SHX Text_140
SIGN

AutoCAD SHX Text_141
x378.3

AutoCAD SHX Text_142
378.5x

AutoCAD SHX Text_143
378.5

AutoCAD SHX Text_144
x

AutoCAD SHX Text_145
FL=372.1

AutoCAD SHX Text_146
FL=372.3

AutoCAD SHX Text_147
FL=372.2

AutoCAD SHX Text_148
FL=373.4

AutoCAD SHX Text_149
FL=FE=378.2

AutoCAD SHX Text_150
HEADWALL

AutoCAD SHX Text_151
15"RCP

AutoCAD SHX Text_152
12"RCP

AutoCAD SHX Text_153
12"RCP

AutoCAD SHX Text_154
12"RCP

AutoCAD SHX Text_155
SAN

AutoCAD SHX Text_156
SAN

AutoCAD SHX Text_157
SAN

AutoCAD SHX Text_158
SAN

AutoCAD SHX Text_159
SAN

AutoCAD SHX Text_160
SAN

AutoCAD SHX Text_161
SAN

AutoCAD SHX Text_162
15"RCP

AutoCAD SHX Text_163
15"RCP

AutoCAD SHX Text_164
15"RCP

AutoCAD SHX Text_165
15"RCP

AutoCAD SHX Text_166
12"RCP

AutoCAD SHX Text_167
CATCHBASIN

AutoCAD SHX Text_168
TF=407.42

AutoCAD SHX Text_169
FL-15"RCP(N)=403.7

AutoCAD SHX Text_170
FL-12"RCP(E)=403.7

AutoCAD SHX Text_171
CATCHBASIN

AutoCAD SHX Text_172
TF=407.65

AutoCAD SHX Text_173
FL-12"RCP(W)=404.7

AutoCAD SHX Text_174
FL-12"RCP(E)=404.7

AutoCAD SHX Text_175
CATCHBASIN

AutoCAD SHX Text_176
TF=407.77

AutoCAD SHX Text_177
FL-12"RCP(W)=405.3

AutoCAD SHX Text_178
FL-12"RCP(S)=405.3

AutoCAD SHX Text_179
CATCHBASIN

AutoCAD SHX Text_180
TF=408.26

AutoCAD SHX Text_181
FL-12"RCP(N)=405.8

AutoCAD SHX Text_182
CATCHBASIN

AutoCAD SHX Text_183
TF=408.00

AutoCAD SHX Text_184
FL-12"RCP(N)=405.5

AutoCAD SHX Text_185
CATCHBASIN

AutoCAD SHX Text_186
TF=404.94

AutoCAD SHX Text_187
FL-15"RCP(W)=401.7

AutoCAD SHX Text_188
CATCHBASIN

AutoCAD SHX Text_189
TF=405.00

AutoCAD SHX Text_190
FL-15"RCP(W)=400.6

AutoCAD SHX Text_191
FL-15"RCP(N)=401.0

AutoCAD SHX Text_192
FL-15"RCP(E)=401.0

AutoCAD SHX Text_193
FL-15"RCP(S)=401.1

AutoCAD SHX Text_194
SAN-MANHOLE

AutoCAD SHX Text_195
TF=405.55

AutoCAD SHX Text_196
INV(N&S)=392.40

AutoCAD SHX Text_197
SAN-MANHOLE

AutoCAD SHX Text_198
TF=408.47

AutoCAD SHX Text_199
INV(N&S)=391.00

AutoCAD SHX Text_200
INV(E)=399.97

AutoCAD SHX Text_201
FL-12"RCP(S)=404.7

AutoCAD SHX Text_202
''NO ESTABLISHED STREET LINE IN AMBLER ROAD ASSUMED/PROPOSED STREET LINE 25' FROM CENTER OF TRAVEL WAY''

AutoCAD SHX Text_203
CURVE TABLE

AutoCAD SHX Text_204
CURVE

AutoCAD SHX Text_205
RADIUS

AutoCAD SHX Text_206
LENGTH

AutoCAD SHX Text_207
DELTA  ANGLE

AutoCAD SHX Text_208
CHORD BEARING

AutoCAD SHX Text_209
CHORD

AutoCAD SHX Text_210
C1

AutoCAD SHX Text_211
175.00

AutoCAD SHX Text_212
126.77

AutoCAD SHX Text_213
41°30'15"30'15"

AutoCAD SHX Text_214
S20°01'30"E01'30"E

AutoCAD SHX Text_215
124.01

AutoCAD SHX Text_216
C2

AutoCAD SHX Text_217
125.00

AutoCAD SHX Text_218
90.55

AutoCAD SHX Text_219
41°30'15"30'15"

AutoCAD SHX Text_220
S20°01'30"E01'30"E

AutoCAD SHX Text_221
88.58

AutoCAD SHX Text_222
C3

AutoCAD SHX Text_223
75.00

AutoCAD SHX Text_224
49.22

AutoCAD SHX Text_225
37°36'07"36'07"

AutoCAD SHX Text_226
N18°04'26"W04'26"W

AutoCAD SHX Text_227
48.34

AutoCAD SHX Text_228
C4

AutoCAD SHX Text_229
125.00

AutoCAD SHX Text_230
82.03

AutoCAD SHX Text_231
37°36'07"36'07"

AutoCAD SHX Text_232
N18°04'26"W04'26"W

AutoCAD SHX Text_233
80.57

AutoCAD SHX Text_234
C5

AutoCAD SHX Text_235
275.00

AutoCAD SHX Text_236
25.22

AutoCAD SHX Text_237
5°15'13"15'13"

AutoCAD SHX Text_238
N39°30'06"W30'06"W

AutoCAD SHX Text_239
25.21

AutoCAD SHX Text_240
C6

AutoCAD SHX Text_241
325.00

AutoCAD SHX Text_242
29.80

AutoCAD SHX Text_243
5°15'13"15'13"

AutoCAD SHX Text_244
N39°30'06"W30'06"W

AutoCAD SHX Text_245
29.79

AutoCAD SHX Text_246
C7

AutoCAD SHX Text_247
275.00

AutoCAD SHX Text_248
123.33

AutoCAD SHX Text_249
25°41'42"41'42"

AutoCAD SHX Text_250
N54°58'33"W58'33"W

AutoCAD SHX Text_251
122.30

AutoCAD SHX Text_252
C8

AutoCAD SHX Text_253
325.00

AutoCAD SHX Text_254
145.75

AutoCAD SHX Text_255
25°41'42"41'42"

AutoCAD SHX Text_256
N54°58'33"W58'33"W

AutoCAD SHX Text_257
144.53

AutoCAD SHX Text_258
C9

AutoCAD SHX Text_259
125.00

AutoCAD SHX Text_260
90.76

AutoCAD SHX Text_261
41°36'12"36'12"

AutoCAD SHX Text_262
S47°01'19"E01'19"E

AutoCAD SHX Text_263
88.78

AutoCAD SHX Text_264
C10

AutoCAD SHX Text_265
75.00

AutoCAD SHX Text_266
54.46

AutoCAD SHX Text_267
41°36'12"36'12"

AutoCAD SHX Text_268
S47°01'19"E01'19"E

AutoCAD SHX Text_269
53.27

AutoCAD SHX Text_270
C11

AutoCAD SHX Text_271
325.00

AutoCAD SHX Text_272
157.50

AutoCAD SHX Text_273
27°46'02"46'02"

AutoCAD SHX Text_274
S12°20'12"E20'12"E

AutoCAD SHX Text_275
155.97

AutoCAD SHX Text_276
C12

AutoCAD SHX Text_277
275.00

AutoCAD SHX Text_278
133.27

AutoCAD SHX Text_279
27°46'02"46'02"

AutoCAD SHX Text_280
S12°20'12"E20'12"E

AutoCAD SHX Text_281
131.97

AutoCAD SHX Text_282
C13

AutoCAD SHX Text_283
525.00

AutoCAD SHX Text_284
43.93

AutoCAD SHX Text_285
4°47'40"47'40"

AutoCAD SHX Text_286
S03°56'39"W56'39"W

AutoCAD SHX Text_287
43.92

AutoCAD SHX Text_288
C14

AutoCAD SHX Text_289
475.00

AutoCAD SHX Text_290
39.75

AutoCAD SHX Text_291
4°47'40"47'40"

AutoCAD SHX Text_292
S03°56'39"W56'39"W

AutoCAD SHX Text_293
39.74

AutoCAD SHX Text_294
C15

AutoCAD SHX Text_295
150.00

AutoCAD SHX Text_296
60.12

AutoCAD SHX Text_297
22°57'47"57'47"

AutoCAD SHX Text_298
S52°15'31"E15'31"E

AutoCAD SHX Text_299
59.72

AutoCAD SHX Text_300
MAP REFERENCES :

AutoCAD SHX Text_301
TO MY KNOWLEDGE AND BELIEF, THIS MAP IS SUBSTANTIALLY

AutoCAD SHX Text_302
SEPT. 26, 1996 AS AMENDED BY THE CONNECTICUT

AutoCAD SHX Text_303
ASSOCIATION OF LAND SURVEYORS, INCORPORATED.

AutoCAD SHX Text_304
PREPARED IN ACCORDANCE WITH THE STANDARDS OF A CLASS

AutoCAD SHX Text_305
CORRECT AS NOTED HEREON. THIS MAP AND SURVEY WERE 

AutoCAD SHX Text_306
STANDARDS OF ACCURACY OF SURVEYS AND MAPS, ADOPTED

AutoCAD SHX Text_307
A-2 & T-2 SURVEY AS DEFINED IN THE CODE OF PRACTICE FOR

AutoCAD SHX Text_308
CARMINE J. MATRASCIA - L.S. #70219

AutoCAD SHX Text_309
DATE:  05-06-2019  

AutoCAD SHX Text_310
PREPARED FOR:

AutoCAD SHX Text_311
AMBLER ROAD & GRASSY ROAD, BRISTOL, CONNECTICUT

AutoCAD SHX Text_312
APPROVED:  CARMINE J. MATRASCIA - L.S. #70219

AutoCAD SHX Text_313
FILE NO.: \19-34

AutoCAD SHX Text_314
JOB NO.: 19-34

AutoCAD SHX Text_315
CITY OF BRISTOL

AutoCAD SHX Text_316
NOT VALID WITHOUT EMBOSSED SEAL

AutoCAD SHX Text_317
SCALE:

AutoCAD SHX Text_318
1" = 20'

AutoCAD SHX Text_319
1. ``PROPERTY OF - GENERAL MOTORS CORPORATION - NEW DEPARTURE - PLANT ``B'' - CRESCENT DRIVE - & - NORTH POND STREET - NORTH POND STREET - BRISTOL, CONNECTICUT'', scale 1" = 100', dated Sept., 1972, revised to 2-12-73 and prepared by Close, Jensen & Miller, Consultant Engineers, Land Miller, Consultant Engineers, Land Planers & Surveyors. Surveyors. 2. ``MAP - SHOWING PROPERTY BELONGING TO - THE N.L. BIRGE SONS CO. - BRISTOL, CONN.'', scale 1" = 100', dated October-1920 and prepared by Sperry & Buell, Inc. Buell, Inc. 3. ``PLAN SHOWING LAND OF - JASON A. BROWNE - 3 AMBLER ROAD, BRISTOL, CONN. - PERIMETER SURVEY'', scale 1" = 20', dated 10-09-2016 and prepared by Meehan & Goodin, Engineers-Surveyors, P.C.  Goodin, Engineers-Surveyors, P.C.  4. ``BOUNDARY MAP FOR - JOHN & CHERYL BENOIT - #1 AMBLER ROAD, CHERYL BENOIT - #1 AMBLER ROAD, BRISTOL, CT.'', scale 1" = 40', dated July 20, 1988 and prepared by Kratzert, Jones & Assoc., Inc. Assoc., Inc. 5. ``SURVEY OF PROPERTY PREPARED FOR - WILLIAM BOHN AND NATHAN KISSER - GRASSY AND AMBLER ROADS - BRISTOL, CONNECTICUT'', scale 1" = 40', dated October 17, 1997 and prepared by Davis C. Hintz, R.L.S. 6. ``PLAN OF LAND IN BRISTOL, CONN - SHOWING - STORM WATER EASEMENT - OVER LAND OF - GENERAL MOTORS CORP. '', scale 1" = 40', dated July 17, 1963 and prpared by Adrian M. Matthews, R.L.S. 7. ``MAP OF - BARNES TRACT - OWNED AND DEVELOPED BY - THE BRISTOL REALTY CO. - BRISTOL, CONN.'', scale 1" = 50 and dated March, 1925.

AutoCAD SHX Text_320
WATER GATE VALVE

AutoCAD SHX Text_321
YARD DRAIN

AutoCAD SHX Text_322
LIGHT STAND

AutoCAD SHX Text_323
%%UL E G E N D

AutoCAD SHX Text_324
100

AutoCAD SHX Text_325
SANITARY MANHOLE

AutoCAD SHX Text_326
HYDRANT

AutoCAD SHX Text_327
GAS GATE VALVE

AutoCAD SHX Text_328
UTILITY POLE WITH GUY

AutoCAD SHX Text_329
UTILITY POLE

AutoCAD SHX Text_330
CURBLESS CATCHBASIN

AutoCAD SHX Text_331
CURB CATCHBASIN

AutoCAD SHX Text_332
DRILL HOLE

AutoCAD SHX Text_333
SURVEY MONUMENT

AutoCAD SHX Text_334
IRON PIN

AutoCAD SHX Text_335
FOLIAGE LINE

AutoCAD SHX Text_336
CONTOUR LINE

AutoCAD SHX Text_337
STORM SEWER

AutoCAD SHX Text_338
FENCE

AutoCAD SHX Text_339
SANITARY SEWER

AutoCAD SHX Text_340
STONE WALL

AutoCAD SHX Text_341
D

AutoCAD SHX Text_342
Y

AutoCAD SHX Text_343
H

AutoCAD SHX Text_344
S

AutoCAD SHX Text_345
D

AutoCAD SHX Text_346
WATER LINE

AutoCAD SHX Text_347
GAS LINE

AutoCAD SHX Text_348
SAN

AutoCAD SHX Text_349
SAN

AutoCAD SHX Text_350
W

AutoCAD SHX Text_351
W

AutoCAD SHX Text_352
G

AutoCAD SHX Text_353
G

AutoCAD SHX Text_354
WV

AutoCAD SHX Text_355
GV

AutoCAD SHX Text_356
PROPOSED HIGHWAY LAYOUT

AutoCAD SHX Text_357
NOTES:

AutoCAD SHX Text_358
1. THIS SURVEY HAS BEEN PREPARED PURSUANT TO THE REGULATIONS OF CONNECTICUT STATE AGENCIES SECTIONS 20-300b-20 AND THE ``

AutoCAD SHX Text_359
DUFOUR SURVEYING LLC

AutoCAD SHX Text_360
575 NORTH MAIN STREET

AutoCAD SHX Text_361
BRISTOL, CONNECTICUT

AutoCAD SHX Text_362
860-314-0502   860-738-0222

AutoCAD SHX Text_363
NAD83

AutoCAD SHX Text_364
SHEET 1 OF 4



° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

DUFOUR

CLLGNIYEVRU

S

& 

& 

& 

& 

& 

& 

& 

Page 100

AutoCAD SHX Text_365
460

AutoCAD SHX Text_366
SNET

AutoCAD SHX Text_367
459

AutoCAD SHX Text_368
SNET

AutoCAD SHX Text_369
458

AutoCAD SHX Text_370
SNET

AutoCAD SHX Text_371
457

AutoCAD SHX Text_372
TWIN 15"

AutoCAD SHX Text_373
BIRCH

AutoCAD SHX Text_374
20"

AutoCAD SHX Text_375
BIRCH

AutoCAD SHX Text_376
24"

AutoCAD SHX Text_377
LOCUST

AutoCAD SHX Text_378
18"

AutoCAD SHX Text_379
OAK

AutoCAD SHX Text_380
SNET

AutoCAD SHX Text_381
2574

AutoCAD SHX Text_382
60"RCP

AutoCAD SHX Text_383
60"RCP

AutoCAD SHX Text_384
15"ADS

AutoCAD SHX Text_385
FOOT

AutoCAD SHX Text_386
BRIDGE

AutoCAD SHX Text_387
GUARD RAIL

AutoCAD SHX Text_388
GUARD RAIL

AutoCAD SHX Text_389
GRANITE

AutoCAD SHX Text_390
POST

AutoCAD SHX Text_391
GRANITE

AutoCAD SHX Text_392
POST

AutoCAD SHX Text_393
P A T H

AutoCAD SHX Text_394
24"ADS

AutoCAD SHX Text_395
15"ADS

AutoCAD SHX Text_396
B R O O K

AutoCAD SHX Text_397
B R O O K

AutoCAD SHX Text_398
B R O O K

AutoCAD SHX Text_399
B R O O K

AutoCAD SHX Text_400
B R O O K

AutoCAD SHX Text_401
VOL.1066 - PG.82

AutoCAD SHX Text_402
BENOIT

AutoCAD SHX Text_403
JOHN R. & CHERYL

AutoCAD SHX Text_404
N/F

AutoCAD SHX Text_405
1 AMBLER ROAD

AutoCAD SHX Text_406
ASSESSOR 20-221

AutoCAD SHX Text_407
VOL.617 - PG.1012

AutoCAD SHX Text_408
CITY OF BRISTOL

AutoCAD SHX Text_409
N/F

AutoCAD SHX Text_410
ASSESSOR 20-213

AutoCAD SHX Text_411
GRASSY ROAD

AutoCAD SHX Text_412
Monument

AutoCAD SHX Text_413
(found)

AutoCAD SHX Text_414
3/4"

AutoCAD SHX Text_415
Iron pipe

AutoCAD SHX Text_416
(found)

AutoCAD SHX Text_417
SHEET 3 OF 4

AutoCAD SHX Text_418
SHEET 2 OF 4

AutoCAD SHX Text_419
SHEET 3 OF 4

AutoCAD SHX Text_420
SHEET 2 OF 4

AutoCAD SHX Text_421
MATCH LINE

AutoCAD SHX Text_422
SHEET 2 OF 4

AutoCAD SHX Text_423
SHEET 1 OF 4

AutoCAD SHX Text_424
SHEET 2 OF 4

AutoCAD SHX Text_425
SHEET 1 OF 4

AutoCAD SHX Text_426
MATCH LINE

AutoCAD SHX Text_427
VOL.617 - PG.1012

AutoCAD SHX Text_428
CITY OF BRISTOL

AutoCAD SHX Text_429
N/F

AutoCAD SHX Text_430
ASSESSOR 20-213-1

AutoCAD SHX Text_431
AMBLER ROAD

AutoCAD SHX Text_432
EDGE OF TRAVELWAY

AutoCAD SHX Text_433
CURB

AutoCAD SHX Text_434
CURB

AutoCAD SHX Text_435
G R A V E L

AutoCAD SHX Text_436
P A V E D

AutoCAD SHX Text_437
G R A V E L

AutoCAD SHX Text_438
P A V E D

AutoCAD SHX Text_439
P A V E D W A L K

AutoCAD SHX Text_440
CURB

AutoCAD SHX Text_441
P A V E D

AutoCAD SHX Text_442
D R I V E W A Y

AutoCAD SHX Text_443
P

AutoCAD SHX Text_444
P

AutoCAD SHX Text_445
N00°43'37"E

AutoCAD SHX Text_446
35.41'

AutoCAD SHX Text_447
35.41'

AutoCAD SHX Text_448
S00°43'37"W

AutoCAD SHX Text_449
219.34'

AutoCAD SHX Text_450
N36°52'30"W

AutoCAD SHX Text_451
S36°52'30"E

AutoCAD SHX Text_452
219.34'

AutoCAD SHX Text_453
158.20'

AutoCAD SHX Text_454
N42°07'42"W

AutoCAD SHX Text_455
S42°07'42"E

AutoCAD SHX Text_456
158.20'

AutoCAD SHX Text_457
A M B L E R   R O A D

AutoCAD SHX Text_458
MATCH LINE

AutoCAD SHX Text_459
CP#7

AutoCAD SHX Text_460
ELEV=392.90

AutoCAD SHX Text_461
N 811591.3558

AutoCAD SHX Text_462
E 945155.0956

AutoCAD SHX Text_463
CP#12

AutoCAD SHX Text_464
ELEV=379.30

AutoCAD SHX Text_465
N 811253.6992

AutoCAD SHX Text_466
E 945430.0845

AutoCAD SHX Text_467
PROPOSED HIGHWAY LINE

AutoCAD SHX Text_468
PROPOSED HIGHWAY LINE

AutoCAD SHX Text_469
PROPOSED HIGHWAY LINE

AutoCAD SHX Text_470
STORM WATER EASEMENT

AutoCAD SHX Text_471
BENCHMARK

AutoCAD SHX Text_472
MAG IN POLE

AutoCAD SHX Text_473
ELEV=482.29

AutoCAD SHX Text_474
x378.3

AutoCAD SHX Text_475
378.5x

AutoCAD SHX Text_476
378.5

AutoCAD SHX Text_477
x

AutoCAD SHX Text_478
FL=372.1

AutoCAD SHX Text_479
FL=372.3

AutoCAD SHX Text_480
FL=372.2

AutoCAD SHX Text_481
FL=373.4

AutoCAD SHX Text_482
FL=FE=378.2

AutoCAD SHX Text_483
FL=390.7

AutoCAD SHX Text_484
FL=388.2

AutoCAD SHX Text_485
FL=390.3

AutoCAD SHX Text_486
FL=387.1

AutoCAD SHX Text_487
HEADWALL

AutoCAD SHX Text_488
15"RCP

AutoCAD SHX Text_489
CATCHBASIN

AutoCAD SHX Text_490
TF=392.41

AutoCAD SHX Text_491
FL-15"ADS(W)=388.6

AutoCAD SHX Text_492
FL-15"ADS(E)=388.8

AutoCAD SHX Text_493
15"ADS

AutoCAD SHX Text_494
''NO ESTABLISHED STREET LINE IN AMBLER ROAD ASSUMED/PROPOSED STREET LINE 25' FROM CENTER OF TRAVEL WAY''

AutoCAD SHX Text_495
P A V E D W A L K

AutoCAD SHX Text_496
G R A V E L

AutoCAD SHX Text_497
CURVE TABLE

AutoCAD SHX Text_498
CURVE

AutoCAD SHX Text_499
RADIUS

AutoCAD SHX Text_500
LENGTH

AutoCAD SHX Text_501
DELTA  ANGLE

AutoCAD SHX Text_502
CHORD BEARING

AutoCAD SHX Text_503
CHORD

AutoCAD SHX Text_504
C1

AutoCAD SHX Text_505
175.00

AutoCAD SHX Text_506
126.77

AutoCAD SHX Text_507
41°30'15"30'15"

AutoCAD SHX Text_508
S20°01'30"E01'30"E

AutoCAD SHX Text_509
124.01

AutoCAD SHX Text_510
C2

AutoCAD SHX Text_511
125.00

AutoCAD SHX Text_512
90.55

AutoCAD SHX Text_513
41°30'15"30'15"

AutoCAD SHX Text_514
S20°01'30"E01'30"E

AutoCAD SHX Text_515
88.58

AutoCAD SHX Text_516
C3

AutoCAD SHX Text_517
75.00

AutoCAD SHX Text_518
49.22

AutoCAD SHX Text_519
37°36'07"36'07"

AutoCAD SHX Text_520
N18°04'26"W04'26"W

AutoCAD SHX Text_521
48.34

AutoCAD SHX Text_522
C4

AutoCAD SHX Text_523
125.00

AutoCAD SHX Text_524
82.03

AutoCAD SHX Text_525
37°36'07"36'07"

AutoCAD SHX Text_526
N18°04'26"W04'26"W

AutoCAD SHX Text_527
80.57

AutoCAD SHX Text_528
C5

AutoCAD SHX Text_529
275.00

AutoCAD SHX Text_530
25.22

AutoCAD SHX Text_531
5°15'13"15'13"

AutoCAD SHX Text_532
N39°30'06"W30'06"W

AutoCAD SHX Text_533
25.21

AutoCAD SHX Text_534
C6

AutoCAD SHX Text_535
325.00

AutoCAD SHX Text_536
29.80

AutoCAD SHX Text_537
5°15'13"15'13"

AutoCAD SHX Text_538
N39°30'06"W30'06"W

AutoCAD SHX Text_539
29.79

AutoCAD SHX Text_540
C7

AutoCAD SHX Text_541
275.00

AutoCAD SHX Text_542
123.33

AutoCAD SHX Text_543
25°41'42"41'42"

AutoCAD SHX Text_544
N54°58'33"W58'33"W

AutoCAD SHX Text_545
122.30

AutoCAD SHX Text_546
C8

AutoCAD SHX Text_547
325.00

AutoCAD SHX Text_548
145.75

AutoCAD SHX Text_549
25°41'42"41'42"

AutoCAD SHX Text_550
N54°58'33"W58'33"W

AutoCAD SHX Text_551
144.53

AutoCAD SHX Text_552
C9

AutoCAD SHX Text_553
125.00

AutoCAD SHX Text_554
90.76

AutoCAD SHX Text_555
41°36'12"36'12"

AutoCAD SHX Text_556
S47°01'19"E01'19"E

AutoCAD SHX Text_557
88.78

AutoCAD SHX Text_558
C10

AutoCAD SHX Text_559
75.00

AutoCAD SHX Text_560
54.46

AutoCAD SHX Text_561
41°36'12"36'12"

AutoCAD SHX Text_562
S47°01'19"E01'19"E

AutoCAD SHX Text_563
53.27

AutoCAD SHX Text_564
C11

AutoCAD SHX Text_565
325.00

AutoCAD SHX Text_566
157.50

AutoCAD SHX Text_567
27°46'02"46'02"

AutoCAD SHX Text_568
S12°20'12"E20'12"E

AutoCAD SHX Text_569
155.97

AutoCAD SHX Text_570
C12

AutoCAD SHX Text_571
275.00

AutoCAD SHX Text_572
133.27

AutoCAD SHX Text_573
27°46'02"46'02"

AutoCAD SHX Text_574
S12°20'12"E20'12"E

AutoCAD SHX Text_575
131.97

AutoCAD SHX Text_576
C13

AutoCAD SHX Text_577
525.00

AutoCAD SHX Text_578
43.93

AutoCAD SHX Text_579
4°47'40"47'40"

AutoCAD SHX Text_580
S03°56'39"W56'39"W

AutoCAD SHX Text_581
43.92

AutoCAD SHX Text_582
C14

AutoCAD SHX Text_583
475.00

AutoCAD SHX Text_584
39.75

AutoCAD SHX Text_585
4°47'40"47'40"

AutoCAD SHX Text_586
S03°56'39"W56'39"W

AutoCAD SHX Text_587
39.74

AutoCAD SHX Text_588
C15

AutoCAD SHX Text_589
150.00

AutoCAD SHX Text_590
60.12

AutoCAD SHX Text_591
22°57'47"57'47"

AutoCAD SHX Text_592
S52°15'31"E15'31"E

AutoCAD SHX Text_593
59.72

AutoCAD SHX Text_594
MAP REFERENCES :

AutoCAD SHX Text_595
TO MY KNOWLEDGE AND BELIEF, THIS MAP IS SUBSTANTIALLY

AutoCAD SHX Text_596
SEPT. 26, 1996 AS AMENDED BY THE CONNECTICUT

AutoCAD SHX Text_597
ASSOCIATION OF LAND SURVEYORS, INCORPORATED.

AutoCAD SHX Text_598
PREPARED IN ACCORDANCE WITH THE STANDARDS OF A CLASS

AutoCAD SHX Text_599
CORRECT AS NOTED HEREON. THIS MAP AND SURVEY WERE 

AutoCAD SHX Text_600
STANDARDS OF ACCURACY OF SURVEYS AND MAPS, ADOPTED

AutoCAD SHX Text_601
A-2 & T-2 SURVEY AS DEFINED IN THE CODE OF PRACTICE FOR

AutoCAD SHX Text_602
CARMINE J. MATRASCIA - L.S. #70219

AutoCAD SHX Text_603
DATE:  05-06-2019  

AutoCAD SHX Text_604
PREPARED FOR:

AutoCAD SHX Text_605
AMBLER ROAD & GRASSY ROAD, BRISTOL, CONNECTICUT

AutoCAD SHX Text_606
APPROVED:  CARMINE J. MATRASCIA - L.S. #70219

AutoCAD SHX Text_607
FILE NO.: \19-34

AutoCAD SHX Text_608
JOB NO.: 19-34

AutoCAD SHX Text_609
CITY OF BRISTOL

AutoCAD SHX Text_610
NOT VALID WITHOUT EMBOSSED SEAL

AutoCAD SHX Text_611
SCALE:

AutoCAD SHX Text_612
1" = 20'

AutoCAD SHX Text_613
WATER GATE VALVE

AutoCAD SHX Text_614
YARD DRAIN

AutoCAD SHX Text_615
LIGHT STAND

AutoCAD SHX Text_616
%%UL E G E N D

AutoCAD SHX Text_617
100

AutoCAD SHX Text_618
SANITARY MANHOLE

AutoCAD SHX Text_619
HYDRANT

AutoCAD SHX Text_620
GAS GATE VALVE

AutoCAD SHX Text_621
UTILITY POLE WITH GUY

AutoCAD SHX Text_622
UTILITY POLE

AutoCAD SHX Text_623
CURBLESS CATCHBASIN

AutoCAD SHX Text_624
CURB CATCHBASIN

AutoCAD SHX Text_625
DRILL HOLE

AutoCAD SHX Text_626
SURVEY MONUMENT

AutoCAD SHX Text_627
IRON PIN

AutoCAD SHX Text_628
FOLIAGE LINE

AutoCAD SHX Text_629
CONTOUR LINE

AutoCAD SHX Text_630
STORM SEWER

AutoCAD SHX Text_631
FENCE

AutoCAD SHX Text_632
SANITARY SEWER

AutoCAD SHX Text_633
STONE WALL

AutoCAD SHX Text_634
D

AutoCAD SHX Text_635
Y

AutoCAD SHX Text_636
H

AutoCAD SHX Text_637
S

AutoCAD SHX Text_638
D

AutoCAD SHX Text_639
WATER LINE

AutoCAD SHX Text_640
GAS LINE

AutoCAD SHX Text_641
SAN

AutoCAD SHX Text_642
SAN

AutoCAD SHX Text_643
W

AutoCAD SHX Text_644
W

AutoCAD SHX Text_645
G

AutoCAD SHX Text_646
G

AutoCAD SHX Text_647
WV

AutoCAD SHX Text_648
GV

AutoCAD SHX Text_649
PROPOSED HIGHWAY LAYOUT

AutoCAD SHX Text_650
NOTES:

AutoCAD SHX Text_651
1. THIS SURVEY HAS BEEN PREPARED PURSUANT TO THE REGULATIONS OF CONNECTICUT STATE AGENCIES SECTIONS 20-300b-20 AND THE ``

AutoCAD SHX Text_652
DUFOUR SURVEYING LLC

AutoCAD SHX Text_653
575 NORTH MAIN STREET

AutoCAD SHX Text_654
BRISTOL, CONNECTICUT

AutoCAD SHX Text_655
860-314-0502   860-738-0222

AutoCAD SHX Text_656
NAD83

AutoCAD SHX Text_657
SHEET 2 OF 4

AutoCAD SHX Text_658
1. ``PROPERTY OF - GENERAL MOTORS CORPORATION - NEW DEPARTURE - PLANT ``B'' - CRESCENT DRIVE - & - NORTH POND STREET - NORTH POND STREET - BRISTOL, CONNECTICUT'', scale 1" = 100', dated Sept., 1972, revised to 2-12-73 and prepared by Close, Jensen & Miller, Consultant Engineers, Land Miller, Consultant Engineers, Land Planers & Surveyors. Surveyors. 2. ``MAP - SHOWING PROPERTY BELONGING TO - THE N.L. BIRGE SONS CO. - BRISTOL, CONN.'', scale 1" = 100', dated October-1920 and prepared by Sperry & Buell, Inc. Buell, Inc. 3. ``PLAN SHOWING LAND OF - JASON A. BROWNE - 3 AMBLER ROAD, BRISTOL, CONN. - PERIMETER SURVEY'', scale 1" = 20', dated 10-09-2016 and prepared by Meehan & Goodin, Engineers-Surveyors, P.C.  Goodin, Engineers-Surveyors, P.C.  4. ``BOUNDARY MAP FOR - JOHN & CHERYL BENOIT - #1 AMBLER ROAD, CHERYL BENOIT - #1 AMBLER ROAD, BRISTOL, CT.'', scale 1" = 40', dated July 20, 1988 and prepared by Kratzert, Jones & Assoc., Inc. Assoc., Inc. 5. ``SURVEY OF PROPERTY PREPARED FOR - WILLIAM BOHN AND NATHAN KISSER - GRASSY AND AMBLER ROADS - BRISTOL, CONNECTICUT'', scale 1" = 40', dated October 17, 1997 and prepared by Davis C. Hintz, R.L.S. 6. ``PLAN OF LAND IN BRISTOL, CONN - SHOWING - STORM WATER EASEMENT - OVER LAND OF - GENERAL MOTORS CORP. '', scale 1" = 40', dated July 17, 1963 and prpared by Adrian M. Matthews, R.L.S. 7. ``MAP OF - BARNES TRACT - OWNED AND DEVELOPED BY - THE BRISTOL REALTY CO. - BRISTOL, CONN.'', scale 1" = 50 and dated March, 1925.



° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

DUFOUR

CLLGNIYEVRU

S

& 

& 

& 

& 

& 

& 

& 

Page 101

AutoCAD SHX Text_659
A M B L E R   R O A D

AutoCAD SHX Text_660
SNET

AutoCAD SHX Text_661
4053

AutoCAD SHX Text_662
SNET

AutoCAD SHX Text_663
4053

AutoCAD SHX Text_664
SNET

AutoCAD SHX Text_665
4052

AutoCAD SHX Text_666
SNET

AutoCAD SHX Text_667
4101

AutoCAD SHX Text_668
SNET

AutoCAD SHX Text_669
460

AutoCAD SHX Text_670
TWIN 24"

AutoCAD SHX Text_671
OAK

AutoCAD SHX Text_672
TRIPLE 18"

AutoCAD SHX Text_673
OAK

AutoCAD SHX Text_674
30"

AutoCAD SHX Text_675
OAK

AutoCAD SHX Text_676
10"

AutoCAD SHX Text_677
BIRCH

AutoCAD SHX Text_678
TWIN 6"

AutoCAD SHX Text_679
BIRCH

AutoCAD SHX Text_680
24"

AutoCAD SHX Text_681
MAPLE

AutoCAD SHX Text_682
2"

AutoCAD SHX Text_683
MAPLE

AutoCAD SHX Text_684
2"

AutoCAD SHX Text_685
MAPLE

AutoCAD SHX Text_686
2"

AutoCAD SHX Text_687
MAPLE

AutoCAD SHX Text_688
TWIN 24"

AutoCAD SHX Text_689
OAK

AutoCAD SHX Text_690
32"

AutoCAD SHX Text_691
MAPLE

AutoCAD SHX Text_692
TWIN 24"

AutoCAD SHX Text_693
OAK

AutoCAD SHX Text_694
24"

AutoCAD SHX Text_695
OAK

AutoCAD SHX Text_696
6"

AutoCAD SHX Text_697
MAPLE

AutoCAD SHX Text_698
HEDGEROW

AutoCAD SHX Text_699
4"

AutoCAD SHX Text_700
CEDAR

AutoCAD SHX Text_701
24"ADS

AutoCAD SHX Text_702
15"ADS

AutoCAD SHX Text_703
B R O O K

AutoCAD SHX Text_704
24"

AutoCAD SHX Text_705
BIRCH

AutoCAD SHX Text_706
6"

AutoCAD SHX Text_707
PINE

AutoCAD SHX Text_708
B R O O K

AutoCAD SHX Text_709
VOL.1968 - PG.584

AutoCAD SHX Text_710
3 AMBLER ROAD

AutoCAD SHX Text_711
JASON A. BROWN

AutoCAD SHX Text_712
N/F

AutoCAD SHX Text_713
VOL.1995 - PG.1114

AutoCAD SHX Text_714
MARCIL

AutoCAD SHX Text_715
DAVID & ANA MARIA

AutoCAD SHX Text_716
N/F

AutoCAD SHX Text_717
ASSESSOR 20-219

AutoCAD SHX Text_718
112 AMBLER ROAD

AutoCAD SHX Text_719
ASSESSOR 20-220

AutoCAD SHX Text_720
BENOIT

AutoCAD SHX Text_721
JOHN R. & CHERYL

AutoCAD SHX Text_722
N/F

AutoCAD SHX Text_723
VOL.617 - PG.1012

AutoCAD SHX Text_724
CITY OF BRISTOL

AutoCAD SHX Text_725
N/F

AutoCAD SHX Text_726
ASSESSOR 20-213

AutoCAD SHX Text_727
GRASSY ROAD

AutoCAD SHX Text_728
VOL.1905 - PG.718

AutoCAD SHX Text_729
LAPRISE

AutoCAD SHX Text_730
JEAN Y. & JUDITH

AutoCAD SHX Text_731
N/F

AutoCAD SHX Text_732
114 AMBLER ROAD

AutoCAD SHX Text_733
ASSESSOR 20-218

AutoCAD SHX Text_734
A M B L E R   R O A D

AutoCAD SHX Text_735
G R A S S Y   R O A D

AutoCAD SHX Text_736
VOL.1234 - PG.1023

AutoCAD SHX Text_737
GRASSY ROAD

AutoCAD SHX Text_738
NATHAN B. KISSER

AutoCAD SHX Text_739
N/F

AutoCAD SHX Text_740
ASSESSOR 20-217

AutoCAD SHX Text_741
VOL.1234 - PG.1023

AutoCAD SHX Text_742
GRASSY ROAD

AutoCAD SHX Text_743
NATHAN B. KISSER

AutoCAD SHX Text_744
N/F

AutoCAD SHX Text_745
ASSESSOR 20-216

AutoCAD SHX Text_746
Monument

AutoCAD SHX Text_747
(found)

AutoCAD SHX Text_748
3/4"

AutoCAD SHX Text_749
Iron pipe

AutoCAD SHX Text_750
(found)

AutoCAD SHX Text_751
3/4"

AutoCAD SHX Text_752
Iron pipe

AutoCAD SHX Text_753
(found)

AutoCAD SHX Text_754
3/4"

AutoCAD SHX Text_755
Iron pipe

AutoCAD SHX Text_756
(found)

AutoCAD SHX Text_757
SHEET 4 OF 4

AutoCAD SHX Text_758
SHEET 3 OF 4

AutoCAD SHX Text_759
SHEET 4 OF 4

AutoCAD SHX Text_760
SHEET 3 OF 4

AutoCAD SHX Text_761
MATCH LINE

AutoCAD SHX Text_762
SHEET 3 OF 4

AutoCAD SHX Text_763
SHEET 2 OF 4

AutoCAD SHX Text_764
P A V E D

AutoCAD SHX Text_765
D R I V E W A Y

AutoCAD SHX Text_766
EDGE OF TRAVELWAY

AutoCAD SHX Text_767
EDGE OF TRAVELWAY

AutoCAD SHX Text_768
EDGE OF TRAVELWAY

AutoCAD SHX Text_769
EDGE OF TRAVELWAY

AutoCAD SHX Text_770
EDGE OF TRAVELWAY

AutoCAD SHX Text_771
EDGE OF TRAVELWAY

AutoCAD SHX Text_772
P A V E D

AutoCAD SHX Text_773
D R I V E W A Y

AutoCAD SHX Text_774
P A V E D

AutoCAD SHX Text_775
D R I V E W A Y

AutoCAD SHX Text_776
P A V E D

AutoCAD SHX Text_777
D R I V E W A Y

AutoCAD SHX Text_778
CURB

AutoCAD SHX Text_779
CURB

AutoCAD SHX Text_780
CURB

AutoCAD SHX Text_781
P

AutoCAD SHX Text_782
P

AutoCAD SHX Text_783
P

AutoCAD SHX Text_784
P

AutoCAD SHX Text_785
P

AutoCAD SHX Text_786
P

AutoCAD SHX Text_787
P

AutoCAD SHX Text_788
P

AutoCAD SHX Text_789
S67°49'25"E

AutoCAD SHX Text_790
86.95'

AutoCAD SHX Text_791
86.95'

AutoCAD SHX Text_792
N67°49'25"W

AutoCAD SHX Text_793
N26°13'13"W

AutoCAD SHX Text_794
30.66'

AutoCAD SHX Text_795
N26°13'13"W

AutoCAD SHX Text_796
30.66'

AutoCAD SHX Text_797
N01°32'49"E

AutoCAD SHX Text_798
104.52'

AutoCAD SHX Text_799
104.52'

AutoCAD SHX Text_800
S01°32'49"W

AutoCAD SHX Text_801
MATCH LINE

AutoCAD SHX Text_802
CP#1

AutoCAD SHX Text_803
ELEV=430.31

AutoCAD SHX Text_804
N 811898.5391

AutoCAD SHX Text_805
E 944870.2149

AutoCAD SHX Text_806
CP#3

AutoCAD SHX Text_807
ELEV=421.21

AutoCAD SHX Text_808
CP#7

AutoCAD SHX Text_809
ELEV=392.90

AutoCAD SHX Text_810
N 811720.1590

AutoCAD SHX Text_811
E 944906.3720

AutoCAD SHX Text_812
N 811591.3558

AutoCAD SHX Text_813
E 945155.0956

AutoCAD SHX Text_814
PROPOSED HIGHWAY LINE

AutoCAD SHX Text_815
PROPOSED HIGHWAY LINE

AutoCAD SHX Text_816
PROPOSED HIGHWAY LINE

AutoCAD SHX Text_817
PROPOSED HIGHWAY LINE

AutoCAD SHX Text_818
BENCHMARK

AutoCAD SHX Text_819
MAG IN POLE

AutoCAD SHX Text_820
ELEV=430.95

AutoCAD SHX Text_821
428.8x

AutoCAD SHX Text_822
FL=390.7

AutoCAD SHX Text_823
FL=388.2

AutoCAD SHX Text_824
FL=387.1

AutoCAD SHX Text_825
''NO ESTABLISHED STREET LINE IN AMBLER ROAD ASSUMED/PROPOSED STREET LINE 25' FROM CENTER OF TRAVEL WAY''

AutoCAD SHX Text_826
(SO CALLED - REFER TO MAP REFERENCE #1)

AutoCAD SHX Text_827
CURVE TABLE

AutoCAD SHX Text_828
CURVE

AutoCAD SHX Text_829
RADIUS

AutoCAD SHX Text_830
LENGTH

AutoCAD SHX Text_831
DELTA  ANGLE

AutoCAD SHX Text_832
CHORD BEARING

AutoCAD SHX Text_833
CHORD

AutoCAD SHX Text_834
C1

AutoCAD SHX Text_835
175.00

AutoCAD SHX Text_836
126.77

AutoCAD SHX Text_837
41°30'15"30'15"

AutoCAD SHX Text_838
S20°01'30"E01'30"E

AutoCAD SHX Text_839
124.01

AutoCAD SHX Text_840
C2

AutoCAD SHX Text_841
125.00

AutoCAD SHX Text_842
90.55

AutoCAD SHX Text_843
41°30'15"30'15"

AutoCAD SHX Text_844
S20°01'30"E01'30"E

AutoCAD SHX Text_845
88.58

AutoCAD SHX Text_846
C3

AutoCAD SHX Text_847
75.00

AutoCAD SHX Text_848
49.22

AutoCAD SHX Text_849
37°36'07"36'07"

AutoCAD SHX Text_850
N18°04'26"W04'26"W

AutoCAD SHX Text_851
48.34

AutoCAD SHX Text_852
C4

AutoCAD SHX Text_853
125.00

AutoCAD SHX Text_854
82.03

AutoCAD SHX Text_855
37°36'07"36'07"

AutoCAD SHX Text_856
N18°04'26"W04'26"W

AutoCAD SHX Text_857
80.57

AutoCAD SHX Text_858
C5

AutoCAD SHX Text_859
275.00

AutoCAD SHX Text_860
25.22

AutoCAD SHX Text_861
5°15'13"15'13"

AutoCAD SHX Text_862
N39°30'06"W30'06"W

AutoCAD SHX Text_863
25.21

AutoCAD SHX Text_864
C6

AutoCAD SHX Text_865
325.00

AutoCAD SHX Text_866
29.80

AutoCAD SHX Text_867
5°15'13"15'13"

AutoCAD SHX Text_868
N39°30'06"W30'06"W

AutoCAD SHX Text_869
29.79

AutoCAD SHX Text_870
C7

AutoCAD SHX Text_871
275.00

AutoCAD SHX Text_872
123.33

AutoCAD SHX Text_873
25°41'42"41'42"

AutoCAD SHX Text_874
N54°58'33"W58'33"W

AutoCAD SHX Text_875
122.30

AutoCAD SHX Text_876
C8

AutoCAD SHX Text_877
325.00

AutoCAD SHX Text_878
145.75

AutoCAD SHX Text_879
25°41'42"41'42"

AutoCAD SHX Text_880
N54°58'33"W58'33"W

AutoCAD SHX Text_881
144.53

AutoCAD SHX Text_882
C9

AutoCAD SHX Text_883
125.00

AutoCAD SHX Text_884
90.76

AutoCAD SHX Text_885
41°36'12"36'12"

AutoCAD SHX Text_886
S47°01'19"E01'19"E

AutoCAD SHX Text_887
88.78

AutoCAD SHX Text_888
C10

AutoCAD SHX Text_889
75.00

AutoCAD SHX Text_890
54.46

AutoCAD SHX Text_891
41°36'12"36'12"

AutoCAD SHX Text_892
S47°01'19"E01'19"E

AutoCAD SHX Text_893
53.27

AutoCAD SHX Text_894
C11

AutoCAD SHX Text_895
325.00

AutoCAD SHX Text_896
157.50

AutoCAD SHX Text_897
27°46'02"46'02"

AutoCAD SHX Text_898
S12°20'12"E20'12"E

AutoCAD SHX Text_899
155.97

AutoCAD SHX Text_900
C12

AutoCAD SHX Text_901
275.00

AutoCAD SHX Text_902
133.27

AutoCAD SHX Text_903
27°46'02"46'02"

AutoCAD SHX Text_904
S12°20'12"E20'12"E

AutoCAD SHX Text_905
131.97

AutoCAD SHX Text_906
C13

AutoCAD SHX Text_907
525.00

AutoCAD SHX Text_908
43.93

AutoCAD SHX Text_909
4°47'40"47'40"

AutoCAD SHX Text_910
S03°56'39"W56'39"W

AutoCAD SHX Text_911
43.92

AutoCAD SHX Text_912
C14

AutoCAD SHX Text_913
475.00

AutoCAD SHX Text_914
39.75

AutoCAD SHX Text_915
4°47'40"47'40"

AutoCAD SHX Text_916
S03°56'39"W56'39"W

AutoCAD SHX Text_917
39.74

AutoCAD SHX Text_918
C15

AutoCAD SHX Text_919
150.00

AutoCAD SHX Text_920
60.12

AutoCAD SHX Text_921
22°57'47"57'47"

AutoCAD SHX Text_922
S52°15'31"E15'31"E

AutoCAD SHX Text_923
59.72

AutoCAD SHX Text_924
MAP REFERENCES :

AutoCAD SHX Text_925
TO MY KNOWLEDGE AND BELIEF, THIS MAP IS SUBSTANTIALLY

AutoCAD SHX Text_926
SEPT. 26, 1996 AS AMENDED BY THE CONNECTICUT

AutoCAD SHX Text_927
ASSOCIATION OF LAND SURVEYORS, INCORPORATED.

AutoCAD SHX Text_928
PREPARED IN ACCORDANCE WITH THE STANDARDS OF A CLASS

AutoCAD SHX Text_929
CORRECT AS NOTED HEREON. THIS MAP AND SURVEY WERE 

AutoCAD SHX Text_930
STANDARDS OF ACCURACY OF SURVEYS AND MAPS, ADOPTED

AutoCAD SHX Text_931
A-2 & T-2 SURVEY AS DEFINED IN THE CODE OF PRACTICE FOR

AutoCAD SHX Text_932
CARMINE J. MATRASCIA - L.S. #70219

AutoCAD SHX Text_933
DATE:  05-06-2019  

AutoCAD SHX Text_934
PREPARED FOR:

AutoCAD SHX Text_935
AMBLER ROAD & GRASSY ROAD, BRISTOL, CONNECTICUT

AutoCAD SHX Text_936
APPROVED:  CARMINE J. MATRASCIA - L.S. #70219

AutoCAD SHX Text_937
FILE NO.: \19-34

AutoCAD SHX Text_938
JOB NO.: 19-34

AutoCAD SHX Text_939
CITY OF BRISTOL

AutoCAD SHX Text_940
NOT VALID WITHOUT EMBOSSED SEAL

AutoCAD SHX Text_941
SCALE:

AutoCAD SHX Text_942
1" = 20'

AutoCAD SHX Text_943
WATER GATE VALVE

AutoCAD SHX Text_944
YARD DRAIN

AutoCAD SHX Text_945
LIGHT STAND

AutoCAD SHX Text_946
%%UL E G E N D

AutoCAD SHX Text_947
100

AutoCAD SHX Text_948
SANITARY MANHOLE

AutoCAD SHX Text_949
HYDRANT

AutoCAD SHX Text_950
GAS GATE VALVE

AutoCAD SHX Text_951
UTILITY POLE WITH GUY

AutoCAD SHX Text_952
UTILITY POLE

AutoCAD SHX Text_953
CURBLESS CATCHBASIN

AutoCAD SHX Text_954
CURB CATCHBASIN

AutoCAD SHX Text_955
DRILL HOLE

AutoCAD SHX Text_956
SURVEY MONUMENT

AutoCAD SHX Text_957
IRON PIN

AutoCAD SHX Text_958
FOLIAGE LINE

AutoCAD SHX Text_959
CONTOUR LINE

AutoCAD SHX Text_960
STORM SEWER

AutoCAD SHX Text_961
FENCE

AutoCAD SHX Text_962
SANITARY SEWER

AutoCAD SHX Text_963
STONE WALL

AutoCAD SHX Text_964
D

AutoCAD SHX Text_965
Y

AutoCAD SHX Text_966
H

AutoCAD SHX Text_967
S

AutoCAD SHX Text_968
D

AutoCAD SHX Text_969
WATER LINE

AutoCAD SHX Text_970
GAS LINE

AutoCAD SHX Text_971
SAN

AutoCAD SHX Text_972
SAN

AutoCAD SHX Text_973
W

AutoCAD SHX Text_974
W

AutoCAD SHX Text_975
G

AutoCAD SHX Text_976
G

AutoCAD SHX Text_977
WV

AutoCAD SHX Text_978
GV

AutoCAD SHX Text_979
PROPOSED HIGHWAY LAYOUT

AutoCAD SHX Text_980
NOTES:

AutoCAD SHX Text_981
1. THIS SURVEY HAS BEEN PREPARED PURSUANT TO THE REGULATIONS OF CONNECTICUT STATE AGENCIES SECTIONS 20-300b-20 AND THE ``

AutoCAD SHX Text_982
DUFOUR SURVEYING LLC

AutoCAD SHX Text_983
575 NORTH MAIN STREET

AutoCAD SHX Text_984
BRISTOL, CONNECTICUT

AutoCAD SHX Text_985
860-314-0502   860-738-0222

AutoCAD SHX Text_986
NAD83

AutoCAD SHX Text_987
SHEET 3 OF 4

AutoCAD SHX Text_988
1. ``PROPERTY OF - GENERAL MOTORS CORPORATION - NEW DEPARTURE - PLANT ``B'' - CRESCENT DRIVE - & - NORTH POND STREET - NORTH POND STREET - BRISTOL, CONNECTICUT'', scale 1" = 100', dated Sept., 1972, revised to 2-12-73 and prepared by Close, Jensen & Miller, Consultant Engineers, Land Miller, Consultant Engineers, Land Planers & Surveyors. Surveyors. 2. ``MAP - SHOWING PROPERTY BELONGING TO - THE N.L. BIRGE SONS CO. - BRISTOL, CONN.'', scale 1" = 100', dated October-1920 and prepared by Sperry & Buell, Inc. Buell, Inc. 3. ``PLAN SHOWING LAND OF - JASON A. BROWNE - 3 AMBLER ROAD, BRISTOL, CONN. - PERIMETER SURVEY'', scale 1" = 20', dated 10-09-2016 and prepared by Meehan & Goodin, Engineers-Surveyors, P.C.  Goodin, Engineers-Surveyors, P.C.  4. ``BOUNDARY MAP FOR - JOHN & CHERYL BENOIT - #1 AMBLER ROAD, CHERYL BENOIT - #1 AMBLER ROAD, BRISTOL, CT.'', scale 1" = 40', dated July 20, 1988 and prepared by Kratzert, Jones & Assoc., Inc. Assoc., Inc. 5. ``SURVEY OF PROPERTY PREPARED FOR - WILLIAM BOHN AND NATHAN KISSER - GRASSY AND AMBLER ROADS - BRISTOL, CONNECTICUT'', scale 1" = 40', dated October 17, 1997 and prepared by Davis C. Hintz, R.L.S. 6. ``PLAN OF LAND IN BRISTOL, CONN - SHOWING - STORM WATER EASEMENT - OVER LAND OF - GENERAL MOTORS CORP. '', scale 1" = 40', dated July 17, 1963 and prpared by Adrian M. Matthews, R.L.S. 7. ``MAP OF - BARNES TRACT - OWNED AND DEVELOPED BY - THE BRISTOL REALTY CO. - BRISTOL, CONN.'', scale 1" = 50 and dated March, 1925.



° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

° °

DUFOUR

CLLGNIYEVRU

S

& 

& 

& 

& 

& 

& 

& 

Page 102

AutoCAD SHX Text_989
N83°58'03"W

AutoCAD SHX Text_990
140.69'

AutoCAD SHX Text_991
SNET

AutoCAD SHX Text_992
4328

AutoCAD SHX Text_993
SNET

AutoCAD SHX Text_994
4053

AutoCAD SHX Text_995
SNET

AutoCAD SHX Text_996
4053

AutoCAD SHX Text_997
TWIN 24"

AutoCAD SHX Text_998
OAK

AutoCAD SHX Text_999
24"

AutoCAD SHX Text_1000
OAK

AutoCAD SHX Text_1001
24"

AutoCAD SHX Text_1002
OAK

AutoCAD SHX Text_1003
32"

AutoCAD SHX Text_1004
OAK

AutoCAD SHX Text_1005
8"

AutoCAD SHX Text_1006
DOGWOOD

AutoCAD SHX Text_1007
36"

AutoCAD SHX Text_1008
OAK

AutoCAD SHX Text_1009
8"

AutoCAD SHX Text_1010
MAPLE

AutoCAD SHX Text_1011
TWIN 30"

AutoCAD SHX Text_1012
OAK

AutoCAD SHX Text_1013
10"

AutoCAD SHX Text_1014
MAPLE

AutoCAD SHX Text_1015
GATE

AutoCAD SHX Text_1016
HEDGEROW

AutoCAD SHX Text_1017
4"

AutoCAD SHX Text_1018
CEDAR

AutoCAD SHX Text_1019
G R A S S Y   R O A D

AutoCAD SHX Text_1020
VOL.1234 - PG.1023

AutoCAD SHX Text_1021
GRASSY ROAD

AutoCAD SHX Text_1022
NATHAN B. KISSER

AutoCAD SHX Text_1023
N/F

AutoCAD SHX Text_1024
ASSESSOR 20-217

AutoCAD SHX Text_1025
VOL.1234 - PG.1023

AutoCAD SHX Text_1026
GRASSY ROAD

AutoCAD SHX Text_1027
NATHAN B. KISSER

AutoCAD SHX Text_1028
N/F

AutoCAD SHX Text_1029
ASSESSOR 20-216

AutoCAD SHX Text_1030
VOL.1639 - PG.173

AutoCAD SHX Text_1031
45 GRASSY ROAD

AutoCAD SHX Text_1032
NATHAN B. KISSER

AutoCAD SHX Text_1033
N/F

AutoCAD SHX Text_1034
ASSESSOR 20-214

AutoCAD SHX Text_1035
Monument

AutoCAD SHX Text_1036
(found)

AutoCAD SHX Text_1037
Monument

AutoCAD SHX Text_1038
(found)

AutoCAD SHX Text_1039
3/4"

AutoCAD SHX Text_1040
Iron pipe

AutoCAD SHX Text_1041
(found)

AutoCAD SHX Text_1042
SHEET 4 OF 4

AutoCAD SHX Text_1043
SHEET 3 OF 4

AutoCAD SHX Text_1044
SHEET 4 OF 4

AutoCAD SHX Text_1045
SHEET 3 OF 4

AutoCAD SHX Text_1046
MATCH LINE

AutoCAD SHX Text_1047
VOL.617 - PG.1012

AutoCAD SHX Text_1048
CITY OF BRISTOL

AutoCAD SHX Text_1049
N/F

AutoCAD SHX Text_1050
ASSESSOR 20-213

AutoCAD SHX Text_1051
GRASSY ROAD

AutoCAD SHX Text_1052
P A V E D

AutoCAD SHX Text_1053
D R I V E W A Y

AutoCAD SHX Text_1054
P A V E D

AutoCAD SHX Text_1055
D R I V E W A Y

AutoCAD SHX Text_1056
G R A V E L

AutoCAD SHX Text_1057
EDGE OF TRAVELWAY

AutoCAD SHX Text_1058
EDGE OF TRAVELWAY

AutoCAD SHX Text_1059
P

AutoCAD SHX Text_1060
P

AutoCAD SHX Text_1061
P

AutoCAD SHX Text_1062
P

AutoCAD SHX Text_1063
P

AutoCAD SHX Text_1064
P

AutoCAD SHX Text_1065
N06°20'30"E

AutoCAD SHX Text_1066
125.00'

AutoCAD SHX Text_1067
125.00'

AutoCAD SHX Text_1068
S06°20'30"W

AutoCAD SHX Text_1069
S83°39'30"E

AutoCAD SHX Text_1070
50.00'

AutoCAD SHX Text_1071
G R A S S Y   R O A D

AutoCAD SHX Text_1072
CP#2

AutoCAD SHX Text_1073
N 812198.5669

AutoCAD SHX Text_1074
E 944889.9991

AutoCAD SHX Text_1075
ELEV=431.15

AutoCAD SHX Text_1076
N 812174.8569

AutoCAD SHX Text_1077
E 944906.7374

AutoCAD SHX Text_1078
N 812180.3797

AutoCAD SHX Text_1079
E 944857.0434

AutoCAD SHX Text_1080
x428.4

AutoCAD SHX Text_1081
428.8x

AutoCAD SHX Text_1082
''NO ESTABLISHED STREET LINE IN AMBLER ROAD ASSUMED/PROPOSED STREET LINE 25' FROM CENTER OF TRAVEL WAY''

AutoCAD SHX Text_1083
CURVE TABLE

AutoCAD SHX Text_1084
CURVE

AutoCAD SHX Text_1085
RADIUS

AutoCAD SHX Text_1086
LENGTH

AutoCAD SHX Text_1087
DELTA  ANGLE

AutoCAD SHX Text_1088
CHORD BEARING

AutoCAD SHX Text_1089
CHORD

AutoCAD SHX Text_1090
C1

AutoCAD SHX Text_1091
175.00

AutoCAD SHX Text_1092
126.77

AutoCAD SHX Text_1093
41°30'15"30'15"

AutoCAD SHX Text_1094
S20°01'30"E01'30"E

AutoCAD SHX Text_1095
124.01

AutoCAD SHX Text_1096
C2

AutoCAD SHX Text_1097
125.00

AutoCAD SHX Text_1098
90.55

AutoCAD SHX Text_1099
41°30'15"30'15"

AutoCAD SHX Text_1100
S20°01'30"E01'30"E

AutoCAD SHX Text_1101
88.58

AutoCAD SHX Text_1102
C3

AutoCAD SHX Text_1103
75.00

AutoCAD SHX Text_1104
49.22

AutoCAD SHX Text_1105
37°36'07"36'07"

AutoCAD SHX Text_1106
N18°04'26"W04'26"W

AutoCAD SHX Text_1107
48.34

AutoCAD SHX Text_1108
C4

AutoCAD SHX Text_1109
125.00

AutoCAD SHX Text_1110
82.03

AutoCAD SHX Text_1111
37°36'07"36'07"

AutoCAD SHX Text_1112
N18°04'26"W04'26"W

AutoCAD SHX Text_1113
80.57

AutoCAD SHX Text_1114
C5

AutoCAD SHX Text_1115
275.00

AutoCAD SHX Text_1116
25.22

AutoCAD SHX Text_1117
5°15'13"15'13"

AutoCAD SHX Text_1118
N39°30'06"W30'06"W

AutoCAD SHX Text_1119
25.21

AutoCAD SHX Text_1120
C6

AutoCAD SHX Text_1121
325.00

AutoCAD SHX Text_1122
29.80

AutoCAD SHX Text_1123
5°15'13"15'13"

AutoCAD SHX Text_1124
N39°30'06"W30'06"W

AutoCAD SHX Text_1125
29.79

AutoCAD SHX Text_1126
C7

AutoCAD SHX Text_1127
275.00

AutoCAD SHX Text_1128
123.33

AutoCAD SHX Text_1129
25°41'42"41'42"

AutoCAD SHX Text_1130
N54°58'33"W58'33"W

AutoCAD SHX Text_1131
122.30

AutoCAD SHX Text_1132
C8

AutoCAD SHX Text_1133
325.00

AutoCAD SHX Text_1134
145.75

AutoCAD SHX Text_1135
25°41'42"41'42"

AutoCAD SHX Text_1136
N54°58'33"W58'33"W

AutoCAD SHX Text_1137
144.53

AutoCAD SHX Text_1138
C9

AutoCAD SHX Text_1139
125.00

AutoCAD SHX Text_1140
90.76

AutoCAD SHX Text_1141
41°36'12"36'12"

AutoCAD SHX Text_1142
S47°01'19"E01'19"E

AutoCAD SHX Text_1143
88.78

AutoCAD SHX Text_1144
C10

AutoCAD SHX Text_1145
75.00

AutoCAD SHX Text_1146
54.46

AutoCAD SHX Text_1147
41°36'12"36'12"

AutoCAD SHX Text_1148
S47°01'19"E01'19"E

AutoCAD SHX Text_1149
53.27

AutoCAD SHX Text_1150
C11

AutoCAD SHX Text_1151
325.00

AutoCAD SHX Text_1152
157.50

AutoCAD SHX Text_1153
27°46'02"46'02"

AutoCAD SHX Text_1154
S12°20'12"E20'12"E

AutoCAD SHX Text_1155
155.97

AutoCAD SHX Text_1156
C12

AutoCAD SHX Text_1157
275.00

AutoCAD SHX Text_1158
133.27

AutoCAD SHX Text_1159
27°46'02"46'02"

AutoCAD SHX Text_1160
S12°20'12"E20'12"E

AutoCAD SHX Text_1161
131.97

AutoCAD SHX Text_1162
C13

AutoCAD SHX Text_1163
525.00

AutoCAD SHX Text_1164
43.93

AutoCAD SHX Text_1165
4°47'40"47'40"

AutoCAD SHX Text_1166
S03°56'39"W56'39"W

AutoCAD SHX Text_1167
43.92

AutoCAD SHX Text_1168
C14

AutoCAD SHX Text_1169
475.00

AutoCAD SHX Text_1170
39.75

AutoCAD SHX Text_1171
4°47'40"47'40"

AutoCAD SHX Text_1172
S03°56'39"W56'39"W

AutoCAD SHX Text_1173
39.74

AutoCAD SHX Text_1174
C15

AutoCAD SHX Text_1175
150.00

AutoCAD SHX Text_1176
60.12

AutoCAD SHX Text_1177
22°57'47"57'47"

AutoCAD SHX Text_1178
S52°15'31"E15'31"E

AutoCAD SHX Text_1179
59.72

AutoCAD SHX Text_1180
MAP REFERENCES :

AutoCAD SHX Text_1181
TO MY KNOWLEDGE AND BELIEF, THIS MAP IS SUBSTANTIALLY

AutoCAD SHX Text_1182
SEPT. 26, 1996 AS AMENDED BY THE CONNECTICUT

AutoCAD SHX Text_1183
ASSOCIATION OF LAND SURVEYORS, INCORPORATED.

AutoCAD SHX Text_1184
PREPARED IN ACCORDANCE WITH THE STANDARDS OF A CLASS

AutoCAD SHX Text_1185
CORRECT AS NOTED HEREON. THIS MAP AND SURVEY WERE 

AutoCAD SHX Text_1186
STANDARDS OF ACCURACY OF SURVEYS AND MAPS, ADOPTED

AutoCAD SHX Text_1187
A-2 & T-2 SURVEY AS DEFINED IN THE CODE OF PRACTICE FOR

AutoCAD SHX Text_1188
CARMINE J. MATRASCIA - L.S. #70219

AutoCAD SHX Text_1189
DATE:  05-06-2019  

AutoCAD SHX Text_1190
PREPARED FOR:

AutoCAD SHX Text_1191
AMBLER ROAD & GRASSY ROAD, BRISTOL, CONNECTICUT

AutoCAD SHX Text_1192
APPROVED:  CARMINE J. MATRASCIA - L.S. #70219

AutoCAD SHX Text_1193
FILE NO.: \19-34

AutoCAD SHX Text_1194
JOB NO.: 19-34

AutoCAD SHX Text_1195
CITY OF BRISTOL

AutoCAD SHX Text_1196
NOT VALID WITHOUT EMBOSSED SEAL

AutoCAD SHX Text_1197
SCALE:

AutoCAD SHX Text_1198
1" = 20'

AutoCAD SHX Text_1199
WATER GATE VALVE

AutoCAD SHX Text_1200
YARD DRAIN

AutoCAD SHX Text_1201
LIGHT STAND

AutoCAD SHX Text_1202
%%UL E G E N D

AutoCAD SHX Text_1203
100

AutoCAD SHX Text_1204
SANITARY MANHOLE

AutoCAD SHX Text_1205
HYDRANT

AutoCAD SHX Text_1206
GAS GATE VALVE

AutoCAD SHX Text_1207
UTILITY POLE WITH GUY

AutoCAD SHX Text_1208
UTILITY POLE

AutoCAD SHX Text_1209
CURBLESS CATCHBASIN

AutoCAD SHX Text_1210
CURB CATCHBASIN

AutoCAD SHX Text_1211
DRILL HOLE

AutoCAD SHX Text_1212
SURVEY MONUMENT

AutoCAD SHX Text_1213
IRON PIN

AutoCAD SHX Text_1214
FOLIAGE LINE

AutoCAD SHX Text_1215
CONTOUR LINE

AutoCAD SHX Text_1216
STORM SEWER

AutoCAD SHX Text_1217
FENCE

AutoCAD SHX Text_1218
SANITARY SEWER

AutoCAD SHX Text_1219
STONE WALL

AutoCAD SHX Text_1220
D

AutoCAD SHX Text_1221
Y

AutoCAD SHX Text_1222
H

AutoCAD SHX Text_1223
S

AutoCAD SHX Text_1224
D

AutoCAD SHX Text_1225
WATER LINE

AutoCAD SHX Text_1226
GAS LINE

AutoCAD SHX Text_1227
SAN

AutoCAD SHX Text_1228
SAN

AutoCAD SHX Text_1229
W

AutoCAD SHX Text_1230
W

AutoCAD SHX Text_1231
G

AutoCAD SHX Text_1232
G

AutoCAD SHX Text_1233
WV

AutoCAD SHX Text_1234
GV

AutoCAD SHX Text_1235
PROPOSED HIGHWAY LAYOUT

AutoCAD SHX Text_1236
NOTES:

AutoCAD SHX Text_1237
1. THIS SURVEY HAS BEEN PREPARED PURSUANT TO THE REGULATIONS OF CONNECTICUT STATE AGENCIES SECTIONS 20-300b-20 AND THE ``

AutoCAD SHX Text_1238
DUFOUR SURVEYING LLC

AutoCAD SHX Text_1239
575 NORTH MAIN STREET

AutoCAD SHX Text_1240
BRISTOL, CONNECTICUT

AutoCAD SHX Text_1241
860-314-0502   860-738-0222

AutoCAD SHX Text_1242
NAD83

AutoCAD SHX Text_1243
SHEET 4 OF 4

AutoCAD SHX Text_1244
1. ``PROPERTY OF - GENERAL MOTORS CORPORATION - NEW DEPARTURE - PLANT ``B'' - CRESCENT DRIVE - & - NORTH POND STREET - NORTH POND STREET - BRISTOL, CONNECTICUT'', scale 1" = 100', dated Sept., 1972, revised to 2-12-73 and prepared by Close, Jensen & Miller, Consultant Engineers, Land Miller, Consultant Engineers, Land Planers & Surveyors. Surveyors. 2. ``MAP - SHOWING PROPERTY BELONGING TO - THE N.L. BIRGE SONS CO. - BRISTOL, CONN.'', scale 1" = 100', dated October-1920 and prepared by Sperry & Buell, Inc. Buell, Inc. 3. ``PLAN SHOWING LAND OF - JASON A. BROWNE - 3 AMBLER ROAD, BRISTOL, CONN. - PERIMETER SURVEY'', scale 1" = 20', dated 10-09-2016 and prepared by Meehan & Goodin, Engineers-Surveyors, P.C.  Goodin, Engineers-Surveyors, P.C.  4. ``BOUNDARY MAP FOR - JOHN & CHERYL BENOIT - #1 AMBLER ROAD, CHERYL BENOIT - #1 AMBLER ROAD, BRISTOL, CT.'', scale 1" = 40', dated July 20, 1988 and prepared by Kratzert, Jones & Assoc., Inc. Assoc., Inc. 5. ``SURVEY OF PROPERTY PREPARED FOR - WILLIAM BOHN AND NATHAN KISSER - GRASSY AND AMBLER ROADS - BRISTOL, CONNECTICUT'', scale 1" = 40', dated October 17, 1997 and prepared by Davis C. Hintz, R.L.S. 6. ``PLAN OF LAND IN BRISTOL, CONN - SHOWING - STORM WATER EASEMENT - OVER LAND OF - GENERAL MOTORS CORP. '', scale 1" = 40', dated July 17, 1963 and prpared by Adrian M. Matthews, R.L.S. 7. ``MAP OF - BARNES TRACT - OWNED AND DEVELOPED BY - THE BRISTOL REALTY CO. - BRISTOL, CONN.'', scale 1" = 50 and dated March, 1925.
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MEMORANDUM 
 

DATE: March 28, 2025   

 

TO: Storm Water Trust 

               Board of Public Works    

FROM: Raymond A. Rogozinski, P.E., Director of Public Works 

 

RE: Bristol Storm Water Control Trust (2024) Annual Report & 

Storm Water Facilities Fiduciary Lump Sum Calculation 

Guidance 
______________________________________________________________________________ 

 
Please find attached the annual report on the status/condition of the Bristol Storm Water Trust. The 

report was prepared pursuant to Section 22-136 of the Bristol Code of Ordinances. 

 

Please feel free to contact me with any questions or concerns at 860-584-6113.  
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MEMORANDUM 
 

DATE: March 28, 2025   

 

TO: City Council  

               Board of Public Works  

               Storm Water Trust 

FROM: Raymond A. Rogozinski, P.E., Director of Public Works 

 

RE: Annual Report – Bristol Storm Water Control Trust (2024) 
______________________________________________________________________________ 

 
Pursuant to Section 22-136 of the Bristol Code of Ordinances, I am forwarding the Annual Report 

of the Bristol Storm Water Trust for calendar year 2024.   

 

The Trust has a responsibility investing principal managing investments, and caring for the integrity 

of the Trust funds, received for the perpetual maintenance of storm water control areas, holding or 

detention ponds, structures, and the like, as may be accepted by the City Council and made part of 

the Storm Water Trust.   

 

The Trust currently manages the following twenty-three storm water pond/detention areas:  

 

Huntington Woods (Blakeslee 

St) 

Tyler Way (Hse 260) Belgian Circle -cul-de-sac 

Tiffany Lane – west (Hse 394-

414) 

Brandon Run (Hse 60) Bird Rd (Hse 80-100) 

Fox Hollow Pond (east) Corbin Ridge (Hse 33) Business Park Drive  

Fox Hollow Pond (Hse 84 & 

100) 

Old Orchard Road (Hse 234) Middle St  

Partridge Run (Hse 96) Witches Rock Rd at Old 

Orchard  

Sunnydale Avenue  

Medford St (Hse 112-124) Warner St at Wildewood Run Margaret Way 

Intervale road – north (Hse 44) Empire Way - Cul-de-sac Eastview Farms – Hart St  

Valmore Road  Cricket Hill Rd at Shrub Rd – 

sub surface 
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No ponds were completed and accepted by the trust in 2024. A summary of storm water ponds 

currently under construction and scheduled to be accepted by the Trust in the future is provided 

below: 

1. The developer of subdivision at Roebling Road/Farrell Ave & Stellas Way is currently 

completing work associated with the referenced subdivision. The development is being 

completed in phases. The development includes the construction of two ponds, a pond east 

of Barlow St, and a pond north of Farrell Avenue. The developer’s request for City Council 

street acceptance of Pequabuck St, Wiegart Way, Stellas Way, and a portion of Gino Drive 

is currently being processed, and includes the request to accept the detention pond east of 

Barlow St. As a condition of acceptance, a deposit of $65,000 to the trust is required. The 

Farrell Ave detention pond will be constructed in a separate, future development phase. Once 

built, the Farrell Ave detention pond will require a $45,000 deposit to the trust at the time of 

street acceptance.   

2. Charles Way/Redstone Hill development is currently under construction. The pond on 

Charles Way is anticipated to be competed in 2025, and accepted into the trust with a deposit 

of $29,568. 

 

The Public Works Street Maintenance Operations Division performed maintenance authorized by 

the Trust in the pond areas during 2024 that consisted of sediment removal, fence repair, tree 

removal, repair of berms, and lawn mowing. All Department of Public Works costs are reimbursed 

by the Storm Water Trust. The Department of Public Works has increased the number of times that 

vegetation is cut, from two to three times per year.  

 

The total cost incurred by the Trust in 2022 was $33,226.73. Department of Public Works staff 

maintenance cost totals 21,899.53. The Trust is continuing the program (CT DEEP permitting 

performed by The Pond & Lake Co.) to remove evasive species from Fox Hollow East, Fox Hollow 

West, Business Park Drive south, Sunnydale Ave, and Corbin Ridge detention ponds at a cost of 

$3,350. Annual repair costs also included stone material to reconstruct a berm at the Middle St pond 

($5,344.10), and fence repairs ($2,673.10).  

 

The Department of Public Works engineering staff also performed required pond inspections for 

each pond. See attached DPW Engineering’s inspection report and evasive species maintenance 

summary, prepared by The Pond & Lake Connection. The Department is pleased to report that all 

areas are in very good shape. The Trust extends their thanks to the Department of Public Works and 

Comptroller Office staff for the work performed during 2024. 

 

Since the creation of the trust in 1991, the Trust has received principal funds totaling $551,661.34, 

which it has invested to generate income. The funds contained within the Trust as of December 31, 

2024 totaled $1,426,874.63. The Trust realized a 13.60% gain on its investments during 2024. The 

gain was representative of market conditions. It should be noted, that the market was down in 2022, 

and the Trust experienced a loss of 16.9% for the year. The Trust has sufficient capital to fund all 

necessary routine maintenance on the ponds, repairs to the infrastructure, and the allowance for 

budgeting long-term capital maintenance. A copy of the Treasurer’s Report for the calendar year 

2024 is enclosed for your review.  

 

The Trust’s proposed 2025 work consist of continuing the annual spring, summer, and fall 

maintenance program, including evasive species management at the Fox Hollow East, Fox Hollow 

West, Business Park South, Corbin Ridge, and Sunnydale Ave ponds along with sediment 

excavation at the Middle St pond, and erosion at the Huntington Woods inlet. The Middle St pond 

is primarily operated by stormwater infiltration into the ground. Since constructed, the infiltration 

rate has decreased due to sediment. DPW’s proposed plan consists of excavating the top 6 inches of 

sand/earth material across the pond to improve infiltration.   

 

Please feel free to contact me with any questions or concerns at 860-584-6113.   
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Storm Water Control Trust  March 2025 

 

Annual Inspection Report 

Page 1 of 25 

 

   

 

 

DATE: March 12, 2025 

TO:                       Raymond Rogozinski, P.E., Director of Public Works   

 

FROM: Environmental Enforcement Officer 

   

 

RE: Storm Water Detention Pond Report – March 12, 2025 

 

Engineering Division staff conducted the 2025 inspections of 22 Stormwater Control Trust stormwater 

management ponds on March 5-12 , 2025.  The attached report is a summary of the inspection findings 

for each of the ponds and the status of each of the ponds in regards to the Bristol Storm Water Trust. 

Should you have any questions or comments on the report or pond status, please contact. 
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City of Bristol 

DEPARTMENT OF PUBLIC WORKS 

BRISTOL, CONNECTICUT 06010 

 

DETENTION POND INVENTORY REPORT 

 

Trust Ponds 
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Huntington Woods  
Location: 

The pond is found on the southeastern side of the 

Huntington Woods Condominium Complex off of 

Blakeslee Street. (MS4 Basin 4315-00-3-R2) 

Tributary Area:  

The detention pond takes the flow from Huntington 

Woods before discharging through a control structure 

and piped conveyance system, approximately 450’ north 

of the Pequabuck River. 

Physical characteristics 

• Pond Area:  11,800 SF 

• Typical Conditions:  Dry bottomed pond, grass 

field conditions, brush along edges 

Inspection Notes: 

(1) Gate has been replaced 

(2) Severe erosion undermining fence on the right side, plans have been made to address the issue 

(3) Structure top has been replaced 

 

 

 

 

 

 

Photo: New gate                                                Photo 2: New structure top 

     

Photo 3: Erosion undermining fence  

Source:  Bristol GIS (2016 Aerial) 
Source:  Bristol GIS (2016 Aerial) 
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Eastview Farms (Hart Street) 
Location: 

The pond is found on the western side of Hart Street just 

north of Larkspur Lane and south of the Burlington town 

line (MS4 Basin 4314-08-1-L1). 

Tributary Area:  

The detention pond takes runoff from Larkspur Lane, the 

area around Southdown Lane, and from a small area 

north of the Burlington town line.  Overflow is through a 

control structure to Polkville Brook, approximately 3 

miles north of the confluence with Coppermine Brook. 

Physical characteristics: 

• Pond Area:  78,000 SF 

• Typical Conditions:  Wet bottomed pond.  The pond has a continuous water surface throughout the year. 

 

Inspection Notes 

(1) Clear vegetation from fences 

(2) Invasive species management needed 

 

 

 

 

Photo: Flared end outlets                         Photo 2: Vegetation covering fence 

Photo 3: Phragmites in pond  

Source:  Bristol GIS (2016 Aerial) 

Page 110



Storm Water Control Trust  March 2025 

Inspection Report 

Page 6 of 25 

 

 

Rockwood Estates Basin A/North (Brandon Run Pond) 
Location:   

The pond is north of Brandon Run and 

west of Corbin Ridge.  The access is off of 

Brandon Run and can also be accessed 

from Corbin Ridge. (MS4 Basin 6911-00-1) 

Tributary Area:  

The detention pond takes runoff from a 

portion of Tyler Way and Tiffany Lane, 

Brandon Run and Corbin Ridge.  Discharge 

goes to Hancock Brook. 

Physical characteristics: 

• Pond Area:  16,500 SF 

• Typical Conditions:  Wet 

bottomed pond.  The pond has a continuous water surface throughout the year. 

 

Inspection Notes: 

 

(1) Sediment removal needed in forebay  

(2) Invasive management needed in forebay  

 

 

 

 

 

Photo: Sediment and cattails in forebay 

                                     

Source:  Bristol GIS (2016 Aerial) 
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Rockwood Estates Basin A/South (Tiffany 

Lane Pond) 
Location: 

The pond is at the western end of Tiffany Lane approximately 300’ 

from end of cul de sac. (MS4 Basin 6911-01-1-L1) 

 

Tributary Area:  

The detention pond takes runoff from portions of Tyler Way, Tiffany 

Lane, and Cameron Drive.  Discharge is to stream/wetland system 

upgradient of Fall Mountain Lake (approx. 0.2 miles from discharge).  

 

Physical characteristics: 

• Pond Area:  14,400  SF 

• Typical Conditions:  Wet bottomed pond.  The pond has a 

continuous water surface throughout the year. 

 

 

Inspection Notes: 

 

(1) Repair erosion at access drive, it is getting progressively worse 

(2) Keep outlet structure clear of debris 

(3) Sediment removal needed in forebay 

(4) Invasive management needed in forebay 

(5) Tree down off of access road 

(6) Litter removal needed off of access road 

 

 

 

 

 

 

Photo: Erosion at access drive         Photo 2: Tree down at litter off access     Photo 3: Phragmites  

                                                                                                                                             and cattails  

 
 

  

Source:  Bristol GIS (2016 Aerial) 
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Rockwood Estates Basin 

B (Tyler Way Pond) 
Location:    

The pond is at the western side of 

Tyler Way adjacent to the sanitary 

sewer pump station.  (MS4 Basin 6911-

01-1-L1) 

Tributary Area:  

The detention pond takes runoff from 

portions of Tyler Way and Cameron 

Drive.  Discharge from pond is to the 

wetland system adjacent to Fall 

Mountain Lake. 

Physical characteristics: 

• Pond Area:  11,200 SF 

• Typical Conditions:  Dry bottomed pond, grass field conditions 

 

Inspection Notes: 

(1) In lower basin, remove portions of cattails (max 30% coverage), 

(2) Invasives/vegetation removal needed in pond, on fence, and in forebay 

 

 

 

 

 

 

 

            
  

Photo: Tyler Way pond, forebay vegetation                 Photo 2: Tyler Way basin vegetation 

Source:  Bristol GIS (2016 Aerial) 
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Intervale Road Pond 
Location:    

The pond is behind of #44 Intervale Road in an easement north of the house. 

Tributary Area:  

The detention pond takes runoff from portions of Cricket Hill Road and Intervale Road (MS4 Basin 4314-06-2-R1). 

Physical characteristics: 

• Pond Area:  25,355 SF 

• Typical Conditions:  Dry bottomed 

pond, grass field conditions, 

surrounded by woods.  Pond 

discharges to wetland system of 

Freeman Hill Brook, 

approximately 2 miles north of 

confluence with Copper Mine 

Brook. 

 

Inspection Notes: 

(1) Clean vegetation off fence 

  

  Photo:  Intervale Road pond 

  

Source:  Bristol GIS (2016 Aerial) 
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Cricket Hill Road Pond 
Location:    

The pond is at the intersection of Cricket Hill 

Road and Shrub in an easement south of the 

house.   (MS4 Basin 4314-08-1-L1) 

 

Tributary Area:  

The subsurface detention area takes runoff 

from portions of Cricket Hill Road.  System 

discharges to Burlington Avenue outfall to 

Polkville Brook, approximately 2.5 miles north 

of confluence with Coppermine Brook. 

 

Physical characteristics: 

• Pond Area:  n/a 

• Typical Conditions:  Subsurface detention facility.  Looks like a grass field on the surface. 

Inspection Notes: 

 

1) Schedule regular maintenance for underground system 

 

  

Photo: Cricket Hill detention area   

Source:  Bristol GIS (2016 Aerial) 
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Sunnydale Subdivision Pond 
Location:    

The pond is on south of the northern tip of 

Sunnydale Avenue behind houses 272 to 316.     

(MS4 Basin 4315-10-1-L1) 

Tributary Area:  

The detention pond takes runoff from Sunnydale 

Avenue.  Overflow is to the Lake Ave. storm drain, 

which discharges through a wetland system, 

ultimately to 8-Mile River. 

Physical characteristics: 

• Pond Area:  39,200 SF 

• Typical Conditions:  Wet bottom pond, 

wetlands mitigation in the center of the pond, targeted bushes and trees along the edges for wildlife.  The 

area also includes the wet meadow wetlands mitigation area to the north of the pond opposite #292 

Sunnydale Avenue.  

 

 

Inspection Date:  9/18/2024 

 

Notes: 

 

1) Invasive spraying and management were done to Sunnydale pond in March of 2024 by The Pond 

and Lake Connection. 

2) Continued invasive management is needed 

3) Litter removal needed 

 

 

 
Photos: Vegetation throughout Sunnydale pond   

Source:  Bristol GIS (2016 Aerial) 
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Partridge Run Pond 
Location:    

The pond is east of Partridge Run behind #95 Partridge Run.  Access between #83 & #95. (MS4 Basin 4314-08-1-L1) 

 

Tributary Area:  

The detention pond takes runoff from Partridge Run. 

 

Physical characteristics: 

• Pond Area:  4,600 SF 

• Typical Conditions:  Wet bottom pond, 

surrounded by woods and a conservation 

easement.  A sediment chamber helps 

protect the inlet to the pond. 

 

Inspection Notes: 

 

No major maintenance currently needed. 

 

 

 

 

 

Photo: Partridge Run pond 

  

Source:  Bristol GIS (2016 Aerial) 
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Fox Hollow Lane – Western Pond 
Location:    

The pond is south of Fox Hollow Lane behind #84 

& #100.  A stabilized access to the pond is 

between the two houses. (MS4 Basin 4314-08-1-

L1) 

Tributary Area:  

The detention pond takes runoff from the western 

portion of Fox Hollow Lane and the southern-most 

portion of Partridge Lane.  It discharges through a 

combination of open and closed conveyance 

system for approx. 0.7 miles to Polkville Brook, 

then another 2 miles to Coppermine Brook. 

Physical characteristics: 

• Pond Area:  4,800 SF 

• Typical Conditions:  Dry bottomed pond, minor ponding in base, surrounded by woods and a conservation 

easement.  A sediment chamber at the road helps protect the inlet to the pond.  Wetlands mitigation (wet 

meadow) at base of the pond. 

 

 

Inspection Notes: 

 

1) Pond was sprayed for invasives in 2023 

2) Additional invasive management needed 

3) Litter removal needed 

4) Fallen tree and debris need to be removed from back right corner 

 

 

 

Photo: Pond vegetation                                                             Photo 2: Tree fallen in back right corner         

    

Source:  Bristol GIS (2016 Aerial) 
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Fox Hollow Lane – Eastern Pond 
Location:       

The pond is at the eastern dead end of Fox Hollow Lane. (MS4 Basin 4314-08-1-L1) 

Tributary Area:  

The detention pond takes runoff from the eastern portions of Fox Hollow Lane and Fisher Ridge. 

Physical characteristics: 

• Pond Area:  12,600 SF 

• Typical Conditions:  Dry bottomed pond, with 

minor ponding in center, surrounded by woods 

and a conservation easement.  A sediment 

chamber helps protect the inlet to the pond.  

Wetlands mitigation at base of the pond, wet 

meadow.  Discharge is to Polkville Brook tributary. 

 

Inspection Notes: 

 

1) Pond was sprayed for invasives in 2023 

2) Additional invasive management needed 

 

 

 

 
                                            Photos show vegetation throughout pond 

                                 

 

 

 

 

   

 

Source:  Bristol GIS (2016 Aerial) 
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Empire Way Pond 
Location: 

The pond is on the west side of Empire Way southwest of the dead 

end on lot 15, house number 136. (MS4 Basin 4315-05-1-L1) 

 

Tributary Area:  

The detention pond takes runoff from the southern portion of 

Empire Way.  Discharge is through adjacent conservation area to 

Birge Pond. 

 

Physical characteristics: 

• Pond Area:  2,100 SF 

• Typical Conditions:  Dry bottomed pond, grass field 

conditions, surrounded by woods to the south. 

 

Inspection Notes: 

 

        No major maintenance currently needed. 

 

  

 

 

 

Photo: Empire Way pond                                                Photo 2: Pond outlet Structure 

 

Source:  Bristol GIS (2016 Aerial) 
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Medford Street Pond 
Location:    

The pond is on the east side of Medford Street 

(below #112) and northwest of Haig Avenue.  

(MS4 Basin 4314-10-1) 

Tributary Area:  

The detention pond takes runoff from Medford 

Street, and the eastern portions of Tufts and 

Fairfield Streets. Discharge is through MS4 and 

ditch system approximately 2 miles to 

Coppermine, just north of confluence with 

Pequabuck River. 

Physical characteristics: 

• Pond Area:  4,600 SF 

• Typical Conditions:  Wet bottomed pond, grass field berm conditions, surrounded by woods. 

 

 

Inspection Notes: 

 

1) Right rear fence falling down, Needs repair 

 

                       

Photo 1:  Medford St pond   

Source:  Bristol GIS (2010 Aerial) 
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Warner Street Pond 
Location:   

The pond is on the west side of Warner Street at the 

intersection of Wildewood Run. (MS4 Basin 4314-08-1-L2) 

Tributary Area:  

The detention pond takes runoff from Wilderness Way and 

some of the house lots on Warner Street.  Discharge is to 

Polkville Brook, approx. 1 mile upstream of confluence with 

Coppermine. 

Physical characteristics: 

• Pond Area:  21,800 SF 

• Typical Conditions:  Dry bottomed infiltration pond. 

 

Inspection Notes: 

 

1) Gate lock missing                                                      

 

                                

 

Photo 1:  Warner St gate lock missing  Photo 2: Flared end inlet 

Source:  Bristol GIS (2016 Aerial) 

Page 122



Storm Water Control Trust  March 2025 

Inspection Report 

Page 18 of 25 

 

Belgian Circle Pond 
Location:    

The pond is east of the dead end of Belgian Circle, east of #89. 

(MS4 Basin 4314-08-1-L1) 

 

Tributary Area:  

The detention pond takes runoff Belgian Circle.  Pond 

overflows to a drainage ditch which is piped offsite to the Hart 

Street storm drain system. 

 

Physical characteristics: 

• Pond Area:  31,000 SF 

• Typical Conditions:  Wet bottom pond, a conservation 

easement to the south.  A sediment chamber helps 

protect the inlet to the pond. 

 

Inspection Notes: 

 

1) Invasive management needed 

  

                       

   
 

  

Source:  Bristol GIS (2016 Aerial) 
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Woodbridge Estates – Witches Rock 

Road Pond 
Location:    

The pond is on the northwest side of intersection of Old 

Orchard Road and Witches Rock Road. (MS4 Basin 4315-

04-1) 

 

Tributary Area:  

The detention pond takes runoff from Old Orchard Road.  

Pond discharges east to Witches Rock storm drain system 

and on to South Mountain Brook and Pequabuck River. 

 

Physical characteristics: 

• Pond Area:  12,300 SF 

• Typical Conditions:  Wet meadow bottom, 

wetlands plantings at the bottom of the pond.  

Only minor ponding on the base. 

Inspection Noted 

1) Gate broken, needs repair 

2) Vegetation control needed 

.                                            

                         Photo 1: Broken Fence                                                                  Photo 2: Basin vegetation 

Source:  Bristol GIS (2016 Aerial) 
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Woodbridge Estates – Old Orchard Road 

Pond 
Location: 

The pond is on the west side of Old Orchard Road south of High 

Ridge Run.  (MS4 Basin 6911-00-1) 

 

Tributary Area:  

The detention pond takes runoff from Old Orchard Road and a 

portion of High Ridge Run.  The pond discharge is west to the 

adjacent stream/wetland system to Hancock Brook. 

 

Physical characteristics: 

• Pond Area:  15,200 SF 

• Typical Conditions:  Wet meadow bottomed pond, wetlands plantings in base of pond, surrounded by 

woods to the east. 

Inspection Notes: 

 

(1) Wood Guard rail has been fixed 

(2) Fence gate broken, Needs repair 

 

 

 

  

                 

Photo 1:  Old Orchard pond fixed rail  Photo 2: Broken fence gate 

Source:  Bristol GIS (2016 Aerial) 
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Bird Road Pond 
Location:    

The pond is on the west side of Bird Road between houses #80 and #100. 

(MS4 Basin 4315-00-2-L7) 

 

Tributary Area:  

The detention pond takes overflow runoff from the northern improved 

portion of Bird Road.  The drainage system is an infiltration system (main 

pipes are perforated).  The pond discharges to the west to an open 

channel conveyance, approx. 0.5 miles north of Pequabuck River. 

 

Physical characteristics: 

• Pond Area:  2,100 SF 

• Typical Conditions:  Dry bottomed pond, grass field infiltration 

base, surrounded by a conservation easement and woods to the west. 

 

Inspection Notes: 

 

No major maintenance needed 

 

 

 

 

 

 

 

 

              
  

  

Source:  Bristol GIS (2016 Aerial) 
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Margaret Way Pond 
Location: 

The pond is on the east side of 

Margaret Way adjacent to house 

number 23. (MS4 Basin 4315-00-3-R2) 

 

Tributary Area:  

The detention pond takes runoff from 

the Margaret Way basin.  Pond 

discharges through the City’s streets 

storm drain system to the Memorial 

Boulevard park pond and the 

Pequabuck River. 

 

Physical characteristics: 

• Pond Area:  1,700 SF 

• Typical Conditions:  Wet 

bottomed pond, wetlands 

planting in the base of the pond.  Center is ridged to provide longer flow path. 

Inspection Notes: 

 

(1) Replace control structure top 

                 

   

 Photo: Chipped Control Structure Top  

Source:  Bristol GIS (2016 Aerial) 
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Valmore Road Pond 
Location:    

The pond is on the southeast side of Valmore Road on 

lot 45 behind #64. (MS4 Basin 4314-08-1-L2) 

 

Tributary Area:  

The detention pond takes runoff from Valmore Road. 

 

Physical characteristics: 

• Pond Area:  12,000 SF 

• Typical Conditions:  Wet bottomed pond, 

wetlands mitigation base pond.  Flood plain 

mitigation area to the north east of the pond 

where pond discharges. 

 

Inspection Notes: 

 

 

 

 

 

(1) Vegetation Control Needed 

(2) Litter removal needed 

                                       
   

Photo 1:  Valmore Road pond vegetation                    Photo 2: Outlet Structure 

Source:  Bristol GIS (2016 Aerial) 
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Southeast Industrial Business Park: Business Park Drive Pond 
Location:    

The pond is on the west side of Business Park Drive 

between lots 9 and 10. (MS4 Basin 4315-10-1-L1) 

 

Tributary Area:  

The detention pond takes runoff from the eastern 

portion of Business Park Drive.  The system discharges 

east to an open conveyance approx. 0.5 miles from Pine 

Lake. 

 

Physical characteristics: 

• Pond Area:  51,340 SF 

• Typical Conditions:  Wet bottomed pond.  

Wetlands area to the south of the pond in 

conservation easement. 

 

Inspection Notes: 

 

1) Invasive management needed 

 

 

 

 

 

 

 

 

 

  

 

Photo: Business Park pond, Phragmites 

 

Source:  Bristol GIS (2016 Aerial) 
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 Southeast Industrial Business Park: 

Middle Street Pond 
Location:     

The pond is on the east side of Middle Street, north of 

Business Park Drive on lot 1. (MS4 Basin 4315-10-1-L1) 

 

Tributary Area:  

The detention pond takes runoff from the western 

portion of Business Park Drive and Woodridge Road. 

 

Physical characteristics: 

• Pond Area:  84,000 SF 

• Typical Conditions:  Dry bottomed infiltration pond.  The pond is protected by a sediment chamber for the 

runoff coming north from Business Park Drive. 

 

 

Inspection Notes: 

 

1) Public works removed 6 inches of material form the pond bottom to help it function better 

2) No additional maintenance needed at this time 

 

 

      Photo: Middle Street Pond 

  

    

 

Source:  Bristol GIS (2016 Aerial) 
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Raymond Rogozinski 
Bristol Public Works 
Stormwater Basin Maintenance Summary 
10/25/2024 
 
All Bristol stormwater basins were inspected and treated this year on 8/27. 
 
Fox Hollow East & West – AQUA-2022-234 
 
These basins have been managed since 2022 and have shown a drastic decrease in invasive 
plant abundance. Annual inspection and spot foliar treatment is recommended each Fall to keep 
these plants at bay. The CT DEEP Permit for this location will be applied for new this Winter as 
it is the third year of a three-year permit. 

 
Business Park Pond – AQUA-2022-233 
 
This basin has been managed since 2022 and has shown a drastic decrease in invasive plant 
abundance. Annual inspection and spot foliar treatment is recommended each Fall to keep 
these plants at bay. The CT DEEP Permit for this location will be applied for new this Winter as 
it is the third year of a three-year permit. 
 
Bristol Crossing (Corbin Ridge) – AQUA-2024-189 
 
This was the first year this basin has been managed and it had a large built-up population of 
invasive plants (mainly Phragmites). Over the next few seasons, invasive species should be 
weeded out by our work. Annual inspection and spot foliar treatment is recommended each Fall 
to keep these plants at bay. Cattails were also touched up at this location. The CT DEEP Permit 
for this location will be renewed this Winter as this was the first year of a three-year permit. 
 
Sunnydale – AQUA-2024-190 
 
This was the first year this basin has been managed and it had a large built-up population of 
invasive plants (mainly Mugwort and Japanese Knotweed). Over the next few seasons, invasive 
species should be weeded out by our work. Annual inspection and spot foliar treatment is 
recommended each Fall to keep these plants at bay. The CT DEEP Permit for this location will 
be renewed this Winter as this was the first year of a three-year permit. 
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                       STORM WATER CONTROL TRUST

                          TREASURER'S REPORT
                            Calendar Year 2024

COST BASIS as of January 1, 2024 $ 809,079.43

     Receipts:
Endowment Inc $ 0.00
Vanguard Cap Gains, Dividends and Interest 42,824.22 42,824.22

     Disbursements:
Professional Engineering fees (3,350.00)
Maintenance expenditures (29,876.73) (33,226.73)

               
COST BASIS as of December 31, 2024 $ 818,676.92

MARKET VALUE as of December 31, 2024
Vanguard: Shrs /share       Bal / Fd
  Emerging Markets Stock Index 1,443.001 36.77 53,059.15
  Federal Money Fund 96,877.690 1.00 96,877.69
  Inflation-Protected Securities 7,209.760 22.52 162,363.80
  REIT Index Fund 1,612.956 126.31 203,732.47
  Short Term Treasuries 17,711.489 9.81 173,749.71
  Total International Stock Fund 5,912.288 31.69 187,360.41
  Total Stock Market Index Fund 3,897.975 141.03 549,731.41 $ 1,426,874.63

          2024 Total Return =  13.60%

Endowment Principal:
05/31/95 Rockwood Estates Pond B Tyler Way $15,000.00  
05/31/95 Eastview Farms    Hart St 17,000.00
04/01/97 City Share Miller Rd 2,500.00
05/26/98 Rockwood Estates Basin A/North Brandon Run 15,000.00
01/19/99 Rockwood Estates Basin A/South Tiffany La 15,000.00
03/28/00 Huntington Woods Blakeslee St 37,500.00
10/27/00 Cricket Knoll 2 ponds Intervale Rd 10,000.00
09/23/03 Sunnydale Subdivision Sunnydale Ave 18,181.80
09/23/03 Fox Hollow 3 ponds Fox Hollow 18,500.00
05/24/06 Medford St Medford St 20,000.00
02/27/07 Wilderness Way Warner St 21,818.18
03/02/07 Empire Way Empire Way 25,455.00
03/11/08 Belgian Meadows Belgian Circle 48,674.09
09/08/08 G&S Homes LLC Bird Rd 25,440.00
09/08/08 CFC Builders Margaret Way 23,127.27
09/08/08 Woodridge Estates 2 WR Rd, OO Rd 21,265.00
09/05/09 Loveland Builders Valmore Rd 32,000.00
10/05/11 SE Industrial Park 2 ponds Business Park Rd 121,200.00
05/23/22 Corbin Ridge Corbin Ridge 64,000.00

$551,661.34
Respectfully submitted,
Ryan Bodley,Treasurer 

Bristol Storm Water Trust Committee
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Storm Water Control Trust
Vanguard Portfolio Analysis
Model, actual, adjustment 

March 5, 2025

Adjustments 
Distribute per Revised  Market Watch Yale Lazy Portfolio % Model Actual %   to Balance 1 yr return 30 day yield

15.00% VAIPX   Inflation-Protected Securities 204,004.38 166,905.94 12.27% 37,098.44 6.21% 1.89%
5.00% VEMAX   Emerging Markets 68,001.46 55,021.63 4.05% 12,979.83 11.38%

15.00% VFIRX   Short Term Treasuries 204,004.38 174,812.40 12.85% 29,191.98 5.52% 4.10%
20.00% VGSLX   REIT Index Fund 272,005.84 215,426.40 15.84% 56,579.44 14.01%
15.00% VTIAX   Total International Stock Fund 204,004.38 202,614.11 14.90% 1,390.27 9.31%
30.00% VTSAX   Total Stock Market Index Fund 408,008.77 545,248.74 40.09% -137,239.97 17.40%

100.00% 1,360,029.22 1,360,029.22 0.00

VMFXX Federal Money Market 98,741.09 98,741.09 5.05% 4.26%
  

1,458,770.31 1,458,770.31
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MEMORANDUM 
 

DATE: March 27, 2025  

 

TO: Mayor Jeffrey Caggiano 

               Board of Public Works  

FROM: Raymond A. Rogozinski, P.E., Director of Public Works 

 

RE: DPW DRAFT POLICY – 19.9 Managing/Protecting City Trees     
 

Please find attached a proposed revision to the Department’s current policy: Managing and 

Protecting City Trees. The revisions add provisions associated with trimming trees that overhang and 

extend the City’s right of way. A summary of the proposed previsions is provided below: 

 

1. City has the right to cut/trim branches that extend or overhang the roadway.  

2. Defines the area to cleared/trimmed as 3 ft. off the roadway pavement at a height of 8 ft., or 

along roadways with sidewalks, branches shall be trimmed to the back of walk/right of way. 

3. Best management pruning practices states branches shall be cut back to the nearest 

intersecting branch. For evergreen trees, the cutting back of branches a few feet is very 

problematic, and results in the removal of the green vegetation and unsightly trees. The policy 

states that DPW will post the trees for tree trimming for 10 days prior to any work.  Property 

owner requests that DPW remove the entire tree may NOT be approved, depending on the 

size of the tree.  
   

Please feel free to contact me at 860-584-6113 with any comments or questions.   
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CITY OF BRISTOL – PUBLIC WORKS  
 

19.9 MANAGING / PROTECTING CITY TREES 
 

1. Policy Name  
19.9 Managing and Protecting City Trees   

       

2. Policy Statement 
The City of Bristol Department of Public Works is responsible to maintain trees located within 

the City’s street right of way, City properties maintained by the Department of Public Works, 

and trees under the authority of the Director of Public Works or Tree Warden in accordance 

with the City Charter and CT State Statute Sec 23-59.   

 

In accordance with this policy and CT State Statute Sec 23-59, it is the City’s objective to 

maintain and protect healthy trees for the benefit of City residents, and to mitigate the risk trees 

pose to property and persons.  
 

3. Policy 
  

a. Maintain and protect healthy trees 

b. Evaluate trees when complaints are received that may pose a risk to property or persons.  

The City does not have or maintain a survey of City trees indicating location, size, type or 

condition.   

i. Upon receipt of a complaint the Tree Warden or his designee shall inspect tree to 

confirm that it is a City Tree and determine the condition/risk of failure of said tree.   

1. Determination of City-owned tree shall be based on location as determined by 

available mapping, or a measurement from the pavement centerline to the edge 

of the right way (typically 50 ft.). The property owner shall reserve the right to 

obtain the services of a licensed surveyor to determine/confirm ownership of the 

tree. Tree location is based on the location 3 ft. above average surrounding 

grade. 

2. Tree evaluation performed by the City shall be based on a visual inspection from 

the ground to evaluate risk of failure. The property owner shall reserve the right 

to submit a report from a Licensed Arborist in the State of Connecticut. A report 

from a tree cutting service is insufficient. In addition, the Department of Public 

Works may also may procure the services of a Licensed Arborist to perform an 

additional evaluation.    

c. Trees that pose an immediate hazard shall be removed/cut by the City. All other trees 

scheduled for removal shall be posted for a period of 10 days in accordance with Ct State 

Statute 23-59. Once posted, the City shall conduct a hearing in accordance with State 

Statute if a protection concern is received from the public. In accordance with CT State 

Statute, decisions of the Tree Warden are final, and appeal is through the CT State Superior 

Court.   

d. As indicated in Section 3c, trees that are not classified as an immediate hazard shall be 

posted. The requirement to post trees by the Department of Public Works Tree Warden 

shall extend to trees removed by the DPW on property under the control of the Parks 
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Department, Board of Education, or Cemetery property. Said posting shall direct 

communication to the DPW Tree Warden.  

e. Trees located on private property are the responsibility of the property owner, not the City of 

Bristol. Private trees that are determined by the Tree Warden to pose an extreme eminent 

hazard, in conjunction with the City’s Building Official and/or Fire Chief, shall be removed 

at the private property owner’s expense. If necessary to eliminate hazard, the City shall 

remove/cut the tree and lien the private property to recoup cost in accordance with City 

property maintenance ordinance/regulations.  

f. Trees where a portion of the tree is located on private property and public property (street 

right of way) are defined as shared ownership. Since the objective of the Department is to 

limit City risk, trees that are classified as shared ownership that pose a risk to the public are 

removed/cut or trimmed to remove the hazard at City expense. Care is taken during tree 

trimming as to not unbalance the tree. Therefore, trimming on the City portion of the tree 

often results in the removal of the entire tree. For large trees that are primarily located on 

private property and do not pose a risk to the public, but do pose a risk to private property, 

the Department shall notify the private property owners that the City is not responsible for 

removing the hazard (cutting/trimming trees).  

g. As referenced in this policy, trees removed by the City in general, consist of work 

performed directly by the Department of Public Works Street Division. However, there are 

times, due to either work load, hazard (electrical), location, or the need of specialized 

equipment, work is required to be performed by a private vendor (tree company), procured 

in accordance with City purchasing requirements.  

h. In order to ensure that healthy trees within the City right of way are not removed, property 

owners are not permitted to remove City trees without obtaining authorization from the Tree 

Warden. This extends to property owners claiming damage to their sanitary sewer lateral 

associated with roots from City trees. Under these circumstances, DPW allows the tree to be 

removed if it is necessary to replace or repair the sanitary sewer lateral. DPW does not allow 

tree removal if the sanitary sewer lateral is of sufficient distance from the tree, in that 

replacement of the lateral will not damage the tree. Although the City understands that tree 

roots from a City tree can, and do, clog sanitary sewer laterals, the primary focus of the City’s 

Water & Sewer Department is to reduce inflow and infiltration. Therefore, property owners 

are required to repair/replace sanitary laterals to prevent roots from entering the pipe.  

Removing the tree does not solve the issue of a failed/damaged pipe. 

i. Removal of a City Tree shall include the stump. The Department of Public Works shall grind 

the stump to approximately 4-inches below the ground surface, unless otherwise directed by 

the Director of Public Works. The disturbed area shall be loamed and seeded. 

j. Tree removal by the Department of Public Works shall include the removal of all brush and 

branches. Wood that can be used as firewood may be left on the property in question, and/or 

along the roadway, for residents to take/use. Said wood shall be removed after a period of 

two weeks.   

k. Wood debris/wood chips shall be disposed of at the Department of Public Works transfer 

station for disposal, or the Department may provide wood chips to residents/non-profits if 

requested. Said wood chips shall consist of full truck loads, and shall be approved by either 

the Director of Public Works, or Board of Public Works Chair, based on the Department’s 

operational needs.  
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l. The Department of Public Works does not perform tree trimming to reshape trees, and does 

not support trimming of branches that will unbalance a tree canopy. In general, the 

Department’s tree trimming shall be limited to the removal of dead wood.  

m. The City of Bristol retains the right to trim or cut branches that extend into and are located 

within the City’s right of way. The City’s right to trim or cut the portion of the tree within 

the City’s right of way exist even if the tree trunk is located on private property. The DPW 

trims branches along the roadway to prevent tree or bush branches from extending into the 

roadway or sidewalk area.  Areas along roadway pavement shall be cut back 3 feet from the 

edge of pavement to a height of 8 ft. In areas of sidewalks, the branches shall be cut at the 

back of the walk, along the back face of the sidewalk. Recommended tree trimming/pruning 

techniques states branches should be cut at the closet intersection branch. Trimming tree 

branches on deciduous trees does not typically result in deform or result in unsightly trees.  

Trimming of evergreens and bushes does result in the loss of vegetation and often results in 

deformed or unsightly trees (green growth of tree removed). In addition, since the trimming 

occurs at the bottom of the tree, regrowth is limited due to lack of sunlight. It is imperative 

that tree branches that extend into the roadway or sidewalk area be removed. Therefore, in 

accordance with State Statute, the area shall be posted (signs on survey stakes) that tree 

trimming is scheduled to occur.  After the required 10-day period, tree limbs shall be cut 

back. If the trees are small and within the City’s right of way, or permission is granted for 

private trees, consideration shall be given by the tree warden to remove the trees.  If approved 

for removal, the trees shall be reposted for an additional 10 days.   
 

4. Responsible Division and effective date 
Public Works Director of Public Works/ Tree Warden and the Departments Streets Division 

 

5.  Approval authority:  

 Board of Public Works 

 

6. Approval Date: 

     June 16, 2022 rev April 10, 2025 

 

7. Effective Date:  

July 1, 2022 rev April 28, 2025 
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MEMORANDUM 
 

DATE:   March 26, 2025  

 

TO:     Mayor Jeffrey Caggiano 

    Board of Public Works 

FROM:   Raymond A. Rogozinski, P.E., Director of Public Works 

 

RE:     BPW – CITY BUILDING SPACE REALLOCATION – OFFICE 

RENOVATION POLICY 
 

 

The Department of Public Works receives periodic requests from City Departments to reallocate 

office space or perform office renovations to re-use portions of City buildings. Examples of recent 

requests are provided below: 

1. The Comptroller’s office high-density storage unit was removed to relocate a work station.   

2. The Police Department has requested that DPW clear the space previously utilized by DPW 

in the Police Complex to provide additional office space for the Police Department. 

3. Emergency Management utilized a $25,000 grant to fund improvements to the meeting 

room located on the second floor of the Police Complex, previously used during City office 

renovations, to establish a dedicated emergency operations center.   

4. The Building Department has requested the removal of the high-density shelving to relocate 

an office work station. 

 

Emergency Management’s creation of a dedicated EOC was completed in 2024, the high-density 

unit in the Comptroller’s office has been removed, and the relocation of the office work station has 

been scheduled. The Police Department’s request to utilize the space previously used by Public 

Works, and the Building Department’s request to remove the high-density storage unit, may have 

merits. However, a detailed plan with consideration of overall building needs shall be developed 

and formally approved. Emergency Management’s creation of a dedicated EOC limits other 

departments’ use of the space, while Comptroller’s office removal of the high-density storage unit 

had limited impact due to their comprehensive document scanning program. However, the Building 
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Department’s request to remove their document storage unit would appear to necessitate the need 

for an additional storage area outside the current Building Department office. The items currently 

stored in the former DPW space requested by the Police Department have limited to no value and 

should be removed. However, a portion of the requested space may be required to store documents 

to facilitate the relocation of the Parks Department and Community Services back to City Hall.  

 

The objective of reviewing previous and current requests to reallocate City building space is NOT 

to reevaluate or evaluate the requests at this time. Rather, the Department of Public Works’ goal is 

to establish a policy that would define the process of determining whether or not City building 

space should be reallocated. The policy would not be applicable to City buildings classified as 

“other buildings” such as libraries, Fire Departments, the Senior Center, DPW operations (yard), or 

Park facilities, unless the request proposes the use or reallocation of City Buildings (City Hall, 

Police Complex, 51 High St, Hope St Parking Garage, and the Meadow St Parking Garage).   

 

The policy should also address the process for City departments to request improvements to their 

space with indication as to when Board of Public Works or Board of Finance approval is required.  

Requests less than $500 can be addressed administratively by DPW Facility with DPW operating 

funds. City department requests with an estimated cost between $500 to $10,000 shall be reported 

to, and/or receive approval from, the Board of Public Works. City departments requesting projects 

with an estimated cost over $10,000 shall receive approval from the Board of Public Works and 

Board of Finance prior to proceeding. Projects with an estimated cost over $100,000 are defined as 

a capital improvement project.   

 

In order to formalize the process, the Department of Public Works requests the following Board of 

Public Works action: 

 

Require City departments occupying City Buildings to submit a formal request to the 

Department of Public Works for proposed projects reallocating or using space within 

a City Building (City Hall, Police Complex, 51 High St, Hope Street Parking Garage, 

and Animal Control Facility. Requests shall be forwarded to the Board of Public 

Works for review and approval, and shall include a summary of the proposed project, 

impact to City building space, estimated cost, estimated DPW Facility overtime and/or 

regular time (if applicable), along with a recommendation or statement of impact by 
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the Department of Public Works. Said requirement shall not apply to Fire 

Departments, Libraries, Senior Center, or DPW V.P. Kelly Garage facilities, unless 

said projects impact use of City building space or impact DPW budgets.   

 

All requests for improvement to City Buildings with an estimated cost less than $500 

shall be addressed by the Department of Public Works administratively. City 

department requests with estimated cost of $500 to $10,000 shall be reported to, 

and/or receive approval from, the Board of Public Works. Funding for projects with a 

cost of $500 to $10,000 shall be funded by the department making the request, 

typically funded through the department’s annual operating budget. All requests for 

projects with an estimated cost greater than $10,000 shall be formally requested to the 

Board of Public Works with specific funding approval by the Board of Finance, or 

included into the Department of Public Works annual City Building project funding 

list. Projects with estimated cost greater than $100,000 are defined as Capital 

Improvement Projects, requiring approval from the City’s Capital Improvement & 

Strategic Planning committee. All projects requiring funding shall receive Board of 

Public Works approval prior to requesting Board of Finance approval.   

 

Please feel free to contact me with any questions or concerns at 860-584-6113.   
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MEMORANDUM 
 

DATE: March 28, 2025    

 

TO: Mayor Jeffrey Caggiano 

               Board of Public Works    

FROM: Raymond A. Rogozinski, P.E., Director of Public Works 

 

RE: DPW ORGANIC PILOT COLLECTION PROGRAM – RESIDENTIAL 

DROP OFF STATIONS (VOLUNTARY).   
______________________________________________________________________________ 

 
The Department of Public Works currently operates a residential organic drop off station at the 

Department’s Vincent P Kelly Road facility. The program provides an opportunity for residents to 

dispose of separated organic waste. The program has been in place since October 2024. To date, 

there has been a minimal amount of organic waste collected on a weekly basis. Collection has been 

consistent, indicating that residents are participating. However, the number is small, estimated at 

xx. 

 

The collection of organics is a key component of CT DEEP’s statewide solid waste management 

plan. CT DEEP estimates that organics make up 25-30 percent of collected household waste. In the 

case of the City of Bristol, this would represent reducing Reworld disposal fees by an estimated 

18,000 tons (27%) $76.70/ton=$372,762. With that said, any cost savings would be offset by 

organic disposal cost, either the cost of a dedicated organic household collection, or an organic 

separation program from collected rubbish. The organic processing cost varies from $40/ton to 

$70/ton. With the inclusion of organic processing costs, potential savings are reduced to $178,362, 

not including collection cost (labor, fuel & fleet). Given the City’s participation in BRFFOC and 

the current Reworld disposal contract, with rates of $75/ton versus market rates of $115/ton, the 

Department does NOT see a cost saving for a City wide organic collection program. Although the 

Department does NOT see a City-wide organic collection program as economically viable at this 

time, DPW does recognize that it is a major initiative of CT DEEP, and sees future opportunity for 

the City.    

 

Based on available research, DPW is unaware of a Connecticut city currently performing a city-

wide organic collection program. The City of West Hartford suspended its program once state grant 

funding ended. However, there are a number of towns that are operating collection programs at 

their municipal transfer station. Access to the City’s transfer station is limited to permit holders, 

therefore, the City’s current organic collection station is located at DPW’s Vincent P Kelly Road 

facility. 
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The voluntary organic collection program at DPW V.P. Kelly Rd collected to date: July (4,570 

lbs.), Aug (1,000 lbs.), Sept (980 lbs.), Oct (1,265 lbs.), Nov (800 lbs.), Dec (750 lbs.). Organics 

currently being collected by Blue Earth. DPW Solid Waste will start collection and deliver to 

Quantum. Due to small quantity, there will be no disposal fee charged by Quantum.  

 

In order to promote organic collection within the City, the Department of Public Works proposes to 

expand the current voluntary organic collection station by constructing additional stations at the 

Department’s property on James P Casey Road (salt dome) and Stafford Ave (intersection with 

Jewel St). The additional organic collection stations would be similar to the Vincent P Kelly Road 

Station. However, due to bear activity, the James P Casey Road station will be equipped with bear-

proof containers (chained to the station’s post).   

 

In order to proceed, the Department requests the following Board of Public Works action: 

 

Authorize the Department of Public Works to expand its organic waste pilot 

program and residential drop-off stations. Said approval shall increase the number 

of existing organics drop off stations from the current DPW Vincent P Kelly Road 

facility to include an organic drop off station at the Department’s James P Casey 

Road (salt dome) and Stafford Ave (intersection of Jewel Ave) sites. BPW action 

shall also include request of BOF funding for the additional station, including bear-

proof containers, utilizing City received nipper funds in the amount of $2,300 

($1,650 for bear-proof containers & $650 for wood).  

 

The cost of bear-proof containers is estimated at $550/each. The James P Casey Road station will 

have three containers.    

 

Please note that in addition to expanding the voluntary organic residential program subject to this 

memorandum, the City has implemented a pilot organic collection program at Memorial Blvd 

School – Bristol Arts and Innovation Magnet School. The school pilot program currently collects 

and disposes of organic waste generated by food services at the 265-student school. Per Public Act 

24-45, starting on July 1, 2026, each public school building grades K-12 that (a) produces at least 

26 tons of organic waste per year, and (b) is within 20 miles of a composting facility, will be 

required to divert food scraps. It is not anticipated that West Bristol, Bristol Central High School, 

and Bristol Eastern High School will be required to collect organic waste.   

 

The Department is currently confirming what, if any, CT DEEP permits are required for organic 

collection stations.   

 

Feel free to contact me with any questions or concerns at 860-584-6113.   
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The Department of Public Works is proposing a pilot organic collection program at Memorial Blvd 

School – Bristol Arts and Innovation Magnet School. The proposal is to implement a pilot program 

to collect and dispose of organic waste generated by food services at the 265-student school.  

 

Cost would consist of the weekly collection of organics by a vendor, and disposal at Quantum 

Biopower, a food-waste-to-energy facility in Southington. The Quantum facility utilizes anaerobic 

digestion to generate methane to produce electricity.   

 

The estimated organics generated at Mem Blvd School during the pilot program is 6 tons. The cost 

to collect and dispose of the organic waste is $2,000. Proposed funding of the pilot program would 

utilize State nipper funds.   

 

The purpose of the pilot program is to obtain data and determine the effectiveness of a school-

based organic collection program. It should be noted that organic collection is a key component of 

CT DEEP’s statewide solid waste management plan. The Department is currently conducting a 

volunteer pilot program for residential organic collection, consisting of a collection center at the 

City yard. The residential program has had limited success, and the intent of the current program, 

as with original recycling programs implemented by the State, is to start organic collection with 

students.   

 

It appears the proposed program has the support of the school’s administration, and will be assisted 

by the school’s science club, providing student outreach.    

 

It is NOT the intent of the proposed pilot program for the City to fund BOE solid waste operations. 

However, as indicated above, the pilot program will generate data, determine the effectiveness of 

an organic collection program, and provide public education. The Department of Public Works 

believes organic collection at City schools is a more cost-effective organic collection program than 

collection at residential homes within the City, as the Department currently collects municipal 

rubbish and recycling.   

  

Please feel free to contact me at 860-584-6113.    
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All requests to appear on the Board of Finance meeting agenda for consideration must 

be submitted to Jodi McGrane in the Comptroller’s Office by 10:00 a.m. Monday of the 
preceding week of the meeting.  Board of Finance Meetings are held on the fourth 

Tuesday of each month at 5:30 p.m. in the Council Chambers. 
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CITY OF BRISTOL 
BOARD OF FINANCE AGENDA REQUEST FORM 

 

 

To:    Board of Finance Commissioners 
 

From:    Public Works___________________  
                                               (Requesting Department) 
 

Date:     March 31, 2025_____________  
                                               (Submission Date) 

 

For the  April 22, 2025____________ Board of Finance Meeting Agenda 
         (Date of Meeting) 

 
 

This request is for: 

(Please check the type of request and list in whole dollar amounts) 
 

□   Additional Appropriation  $______________________ 
 

□  Transfer from Contingency  $_______________________ 
 

X  Transfer(s)     $____2,300_____________ 

 

□ Grant      $_______________________ 
 

□ Carry-over(s)    $_______________________ 

 

□ Other                                      $______________________  

 
Approval: 
 

This request was approved by the Board of Public Works ___ 
       (Governing Board of your department) 

at its meeting held on April 10, 2025___. 
                         (date) 
 

_______________________________ 
 (Department Head’s signature) 
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Board of Finance Agenda Request Form 
 

Reason for request:  
 
See attached DPW memorandum dated March 28, 2025.  

 
 
Additional Appropriation  

  
From: 1213016-432169 To: 0013016-561800 Amount: $2,300 
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at Memorial Boulevard School. Pilot Program for 3 months - $2,000. Remaining funds are
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Department of Public Works | 860.584.6125  
 

 

 

 

 

MEMORANDUM 
 

DATE: December 10, 2024    

 

TO: Mayor Jeffrey Caggiano 

               Board of Public Works    

FROM: Raymond A. Rogozinski, P.E., Director of Public Works 

 

RE: DPW ORGANIC PILOT COLLECTION PROGRAM – BOE 

MEMORIAL BLVD BRISTOL ARTS AND INNOVATION MAGNET 

SCHOOL  
______________________________________________________________________________ 

 
The Department of Public Works is proposing a pilot organic collection program at Memorial Blvd 

School – Bristol Arts and Innovation Magnet School. The proposal is to implement a pilot program 

to collect and dispose of organic waste generated by food services at the 265-student school.  

 

Cost would consist of the weekly collection of organics by a vendor, and disposal at Quantum 

Biopower, a food waste to energy facility in Southington. The Quantum facility utilizes anaerobic 

digestion to generate methane to produce electricity.   

 

The estimated organics generated at Mem Blvd School during the pilot program is 6 tons.  The cost 

to collect and dispose of the organic waste is $2,000. Proposed funding of the pilot program would 

utilize State nipper funds.   

 

The purpose of the pilot program is to obtain data and determine the effectiveness of a school-

based organic collection program. It should be noted that organic collection is a key component of 

CT DEEP’s statewide solid waste management plan. The Department is currently conducting a 

volunteer pilot program for residential organic collection, consisting of a collection center at the 

City yard. The residential program has had limited success, and the intent of the current program, 

as with original recycling programs implemented by the State, is to start organic collection with 

students.   

 

It appears the proposed program has the support of the school’s administration, and will be assisted 

by the school’s science club, providing student outreach. Per Public Act 24-45, starting on July 1, 

2026, each public school building grades K-12 that (a) produces at least 26 tons of organic waste 

per year, and (b) is within 20 miles of a composting facility, will be required to divert food scraps.  
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It is not anticipated that Mem Blvd School will generate the quantity of organic that would require 

diversion, however, other City schools such as West Bristol would.    

 

It is NOT the intent of the proposed pilot program for the City to fund BOE solid waste operations. 

However, as indicated above, the pilot program will generate data, determine the effectiveness of 

an organic collection program, and provide public education.   The Department of Public Works 

believes organic collection at City schools is a more cost-effective organic collection program than 

collection at residential homes within the City, as the Department currently collects municipal 

rubbish and recycling.   

  

Please feel free to contact me at 860-584-6113.    
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In March 2025, City of Bristol
composted

1,490

312 16 17,235

2 195 352
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All requests to appear on the Board of Finance meeting agenda for consideration must 

be submitted to Jodi McGrane in the Comptroller’s Office by 10:00 a.m. Monday of the 
preceding week of the meeting.  Board of Finance Meetings are held on the fourth 

Tuesday of each month at 5:30 p.m. in the Council Chambers. 
 

17P   
 
 
 

CITY OF BRISTOL 
BOARD OF FINANCE AGENDA REQUEST FORM 

 

 

To:  Board of Finance Commissioners 
 

From:  __Public Works___________________  
                                               (Requesting Department) 
 

Date:   _April 3, 2025__________________  
                                               (Submission Date) 

 

For the _April 22, 2025 ______ Board of Finance Meeting Agenda 
         (Date of Meeting) 

 
 

This request is for: 

(Please check the type of request and list in whole dollar amounts) 
 

□    Additional Appropriation   $________________ 
 

□  Transfer from Contingency  $________________ 
 

X  Transfer(s)     $___44,000______ 

 

□ Grant      $________________ 
 

□ Carry-over(s)    $________________ 

 

□ Other 

 
Approval: 
 

This request was approved by the Board of Public Works ___ 
       (governing Board of your department) 

at its meeting held on April 10, 2025___. 
                         (date) 
 

_______________________________ 
 (Department Head’s signature) 
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Board of Finance Agenda Request Form 
 

Reason for request:  
 

Transfer funds from DPW Contractor Snow Fees to DPW Other Building Natural Gas to cover 

heating cost.  The building is sprinkler and fire protection is required.  DPW investigated 

modifying the existing fire protection system with a dry system, however the cost was $15,000.   

 

  
From: 0013018-544410 

Snowplowing Fees 

To: 0013021-562200 

Other Buildings – Natural 

Gas 

Amount: $7,000 

 

Transfer funds from DPW Contractor Snow Fees to DPW Street Lights to purchase additional 

street lights to replace out of service lights.     

 

  
From: 0013018-544410 

Snowplowing Fees 

To: 0013040-543000 

Street Lights – Repairs & 

Maint 

Amount: $8,000 

 

Transfer funds from DPW Contractor Snow Fees to DPW Street Div Snow Operation overtime 

account fund the Department’s snow operation outside normal working hours.   

 

  
From: 0013018-544410 

Snowplowing Fees 
To: 0013018-515100 

Snow - Overtime 
Amount: $15,000 

 

Transfer funds from DPW Fleet Motor Vehicle Repairs to DPW Maintenance Supplies 

&Materials to cover tools and equipment including safety items for DPW Operation Divisions.  

 
Transfer(s) complete the following: 

  
From: 0013017-543100 

Fleet – MV Service 

To: 0013017-561400 

Maint Supplies 

Amount: $5,000 
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Transfer funds from DPW Fleet Motor Vehicle Repairs to DPW Fleet Repair & Maintenance to 

cover repair cost associated with replacement of roof over DPW’s sand pile.  The roof was 

damaged during high winds.  The sand pile is used during emergencies and is covered to prevent 

freezing during winter conditions.  

 

See picture of roof damage.  

 
From: 0013017-543100 

Fleet – MV Service 

To: 0013017-543000 

Fleet – Repairs & Maint 

Amount: $9,000 
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